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ANNUAL PROGRESS REPORT  

Year 1: APRIL 2015 - MARCH 2016 

 

 
EXECUTIVE SUMMARY 

As per the inception report submitted by FNGO Garhwal -Society of People for Development 

(SPD) to the Directorate of Watershed Development, Govt. of Uttarakhand the year one 

(2015-16) of project granted to Society of People for Development (SPD) was called the 

Planning Year and focused on the preliminary activities of the project.  

First year of the project was divided into two half's where First Half (Apr 2015 – Sept 2015) 

focused on Team mobilization & Office Set-up, Facilitation in Baseline Survey & Report 

Writing, Rapport Building with the community as well as with the project staff and 

Preliminary Client Consultations. On the other hand Second half (Oct 2015 – March 2016) of 

the planning year focused on  formation of Participatory Monitoring and Evaluation teams at 

Gram Panchayat level in their respective project areas of the PMU Division-Raipur, Pauri 

Division, Tehri Division-Thatyur and Dehradun Division-Vikasnagar. It was an essential 

activity as it developed an ownership among the beneficiaries towards the project.  Also, 

PME was the foundation stone of the Year 2 (2016-17) implementation phase activities. In 

addition, regular support and coordination was provided by the field staff of FNGO to the 

project staff in planning and implementation of the project activities in their respective 

areas.  

During Year 1 (April 2015 – March 2016) field staff of FNGO Garhwal facilitated the project 

staff of PMU Division-Raipur, Pauri Division, Tehri Division-Thatyur and Dehradun Division-

Vikasnagar in carrying out the below mentioned major activities of the project: 

 

1. Participatory Rural Appraisal (PRA) 

FNGO in coordination with Project staff of Gramya II carried out meetings at revenue 

village level of various revenue village committees formed under the project in the 

project areas of PMU Division (Raipur), Pauri Division, Tehri Division (Thatyur), and 

Dehradun Division (Vikasnagar) as a preparatory activity for conducting participatory 

rural exercises. The task of PRA exercise initiated with the active role of village 

motivators as their motivation led to enhancement in active participation of 

beneficiaries in the planning of project related activities. During the year 394 out of 402 

revenue villages across the four divisions' were covered with PRA exercises. 
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2. Mahila Aam Sabha (MAS) 

Field staff of FNGO at unit level established continuous communication with the women 

in their respective villages through regular meetings and motivated them to take part in 

the project related activities. Due to their continuous efforts in their respective fields 

FNGO staff established a relationship with the women beneficiaries of the revenue 

villages which helped them in ensuring the active participation of women in project 

related activities by conducting Mahila Aam Sabhas at revenue village level.  

Total 181 Gram Panchayats of the four divisions' organized Mahila Aam Sabhas in their 

revenue villages ensuring 45 % of women participation. Due to mobilization of women 

beneficiaries 74 % of the issues raised in Mahila Aam Sabhas got incorporated in their 

respective GPWDPs prepared by the divisions'. 

 

3. Gram Panchayat Watershed Development Plan (GPWDP) 

FNGO provided continuous support to Project staff in carrying out various essential 

activities viz. information collection, data compilation, community meeting, social 

mobilization, etc at revenue village level and facilitated in preparation of GPWDPs of 

gram panchayats in project areas of PMU Division- Raipur, Pauri Division, Tehri Division-

Thatyur and Dehradun Division-Vikasnagar.  

Out of 202 Gram Panchayats total 180 GPWDPs have been prepared in the project areas 

of four divisions' during Year One (Apr 2015 – Mar 2016) which resulted in ensuring 51 

% of female participation and 71 % of participation by Vulnerable Households in the 

preparation of Gram Panchayat Watershed Development Plans. 

 

4. Vulnerable Individual Beneficiaries/Groups 

Field staff of FNGO placed at Unit level in PMU Division Raipur, Pauri Division, Tehri 

Division Thatyur and Dehradun Division Vikasnagar facilitated the village motivators and 

project staff in organizing open meetings for preparation of Gram Panchayat Watershed 

development Plans at Gram Panchayat level so that Vulnerable Individual Beneficiaries 

and Vulnerable Groups in the respective revenue villages of the gram panchayats as per 

the project operation manual can be identified. 

During the period Field staff of FNGO facilitated in identification of total 271 Vulnerable 

Individual Beneficiaries and 45 Vulnerable Groups in the project intervention areas of 

PMU Division Raipur, Pauri Division, Tehri Division Thatyur and Dehradun Division 

Vikasnagar.  
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5. Farmer Interest Group 

During the year round Field staff of FNGO facilitated in formation of Farmer Interest 

Groups in the project areas of PMU Division Raipur, Pauri Division, Tehri Division 

Thatyur and Dehradun Division Vikasnagar to provide various forward and backward 

linkages to the farmers through institutional strengthening. Farmer Interest Groups are 

formed to develop cluster farming approach among the project beneficiaries.  

Facilitation was provided by the field staff of FNGO in formation of total 397 Farmer 

Interest Groups in the project intervention areas of PMU Division Raipur, Pauri Division, 

Tehri Division Thatyur and Dehradun Division Vikasnagar.  

 

6. Participatory Monitoring and Evaluation 

FNGO field staff at unit level facilitated village motivators in the process of community 

awareness on project objectives and sensitized the project beneficiaries towards 

formation of PME teams by conducting meetings at regular intervals with the project 

beneficiaries.  

Initiated in the second half of year one field staff of FNGO in coordination with Project 

Staff facilitated in formation of total 160 PME's in the project areas of the PMU Division 

Raipur, Pauri Division, Tehri Division Thatyur and Dehradun Division Vikasnagar.  

 

7. Other Activities 

 FACILITATION IN WORLD BANK VISITS  

Field staff of FNGO at Tehri Division, Thatyur and Dehradun Division, Vikasnagar 

facilitated the visit of World Bank Officials in their respective project areas, which 

include field visit in GP Auntad and Dwargarh of Tehri Division, Thatyur on 11th June 

and 13th June, 2015, respectively. The officials also visited GP Dhaurapudiya and 

Lakhamandal of Dehradun Division, Vikasnagar on 12th June, 2015. Faciliation was 

also provided in the second visit of World Bank officials to project intervention 

areas of Dehradun Division, Vikasnagar on 29th January; 30th-31st Jan., 2016 in Pauri 

Division and 2nd Feb. 2016 in PMU Raipur.  

 

 HARELA - My Tree My Wealth 

To enhance active community participation towards environment conservation, 

field staff of FNGO facilitated the project staff in organizing "HARELA – My Tree My 

Wealth" an initiative scheme of Chief Minister in the project intervention areas of 

all the 4 divisions from 10th-18th July, 2015. It was an initiative to develop a sense of 
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belongingness towards the environment among the community through plantation 

of fruit bearing trees. 

 

 JALAGAM UTSAV 

Fielf staff of FNGO placed at Thano Unit in Raipur Division facilitated the project 

staff in organizing Jalagam Utsav at Thano Inter College on 08th Nov, 2015. 

Exhibition on Beans, Turmeric, Ginger, Pulses, Manduwa, Dhingri Mushrooms and 

Button Mushrooms were showcased by the FIGs from Tangoligad, Nahikalan, 

Kuthaar, Simiyaand and Dharkot Mahila Group. Apart, from information 

dissemination and exhibition Jalagam Utsav also provided a platform to the farmers 

for selling their products.  

 
 VASANT UTSAV 

Field staff of FNGO along with Project staff of PMU Division, Raipur and Dehradun 

Division, Vikasnagar participated and demonstrated project related activities 

through stall exhibition at Rajbhawan Dehradun on the eve of 'Vasant Utsav' held 

from 4th – 5th March 2016.  

 

 STAFF RE-ORIENTATION 

Key experts of FNGO conducted a three day staff re-orientation training from 28th – 

30th March, 2016 at Dehradun for its field staff of PMU Division Raipur, Pauri 

Division, Tehri Division-Thatyur and Dehradun Division-Vikasnagar at Dehradun. The 

training covered sessions on PRA Refresher, Capacity Building and Motivation & Skill 

Development.  
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PROGRESS AT A GLANCE 

(Division-wise Achievement – Year 1: 2015-16) 
 

S.N. Project Activity  
PMU  Pauri  Tehri  Dehradun  

Target No. %age Target No. %age Target No. %age Target No. %age 

1 

Prepared Gram 
Panchayat Watershed 
Development Plan 
(GPWDP) 

7 7 100% 62 62 100% 78 63 81% 55 48 87% 

2 
No. of Revenue Village 
(RVs) in which PRA has 
been conducted 

23 23 100% 164 164 100% 141 141 100% 74 66 89% 

3 

No of Vulnerable 
Household selected as 
Vulnerable Individual 
beneficiaries 

23 23 100% 80 30 38% 148 131 89% 65 70 
More 
than 
100% 

4 

No. of Vulnerable 
Individual beneficiary in 
which fund has been 
released by GP 

23 23 100% 80 30 38% 148 73 49% 65 65 100% 

5 
No of Vulnerable 
Household selected as 
Vulnerable Group 

5 5 100% 6 4 67% 20 20 100% 15 16 
More 
than 
100% 

6 

No. of Vulnerable 
Groups in which fund 
has been released by 
GP 

5 5 100% 6 4 67% 20 12 60% 15 16 
More 
than 
100% 

7 

No. of GP in which 
Mahila Aam Sabhas has 
been organized and 
their proposals 
incorporated in the 
GPWDP 

7 7 100% 62 62 100% 78 64 82% 55 48 87% 

8 
No. of PME Teams 
formed  

7 5 71% 62 52 84% 78 55 71% 55 48 87% 
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MAJOR ACTIVITIES CONDUCTED  

(APRIL 2015 – MARCH 2016) 
 

 

1. Participatory Rural Appraisal (PRA) 

FNGO in coordination with Project staff of Gramya II carried out meetings at revenue village 

level of various revenue village committees formed under the project in the project areas of 

PMU Division (Raipur), Tehri Division (Thatyur), Pauri Division and Dehradun Division 

(Vikasnagar) as a preparatory activity for conducting participatory rural exercises. The task of 

PRA exercise initiated with the active role of village motivators and field staff of FNGO as 

their motivation led to enhancement in active participation of beneficiaries in the planning 

of project related activities.  

 

By conducting PRA exercises FNGO ensured that the prime approach of PRA i.e. bottom-up 

approach was fulfilled through active participation of women, vulnerable, weaker, deprived 

sections of the revenue villages in the planning activities of the project.   

 

PRA exercises were carried by the field staff in order to prepare a stock of resources, 

livestock, economic classification etc. for the implementation of project activities.  

 

       

 

For the purpose of PRA exercises in the project areas field staff of FNGO conducted various 

meeting with project beneficiaries at village level and facilitated project staff in using a range 

of PRA tools such as transect walk, social mapping, resource mapping, matrix scoring, wealth 

rankings, etc.  
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Details of Participatory Rural Appraisal exercises conducted by four divisions across their 

revenue villages during year one (Apr 2015- March 2016) are as follows:  
 

SN Division Unit 
Net No.  
of RVs 

Achievement 
(Y2015–16) 

No. %age 

1 PMU Raipur Thano 23 23 100% 

Total 23 23 100% 

2 Pauri 

Patisain 63 63 100% 

Santoligad 63 63 100% 

Kandalinadi 38 38 100% 

Total 164 164 100% 

3 Tehri (Thatyur) 

Thatyur 50 50 100% 

Kempty 40 40 100% 

Nainbag 51 51 100% 

Total 141 141 100% 

4 
Dehradun 
(Vikasnagar) 

Sahiya 30 25 83% 

Chakrata 23 21 91% 

Kwansi 21 20 95% 

Total 74 66 89% 

Grand Total 402 394 98% 

 

PMU DIVISION Raipur 

PMU Division completed PRA exercises in all the 23 revenue villages of the Thano Unit 

during Year One (Apr 2015- Mar 2016).  

 

PAURI DIVISION 

During Year One (Apr 2015- Mar 2016) Pauri Division completed PRA exercises in the entire 

164 Revenue villages of Patisain Unit (63 RVs), Santoligad Unit (63 RVs) and Kandalinadi Unit 

(38 RVs).  

 

TEHRI DIVISION, THATYUR 

All the 141 Revenue Villages of Tehri Division, Thatyur have been covered by the PRA 

exercises during Year One (Apr 2015- Mar 2016).  During the year round Tehri Division, 

Thatyur conducted PRA exercises in the Revenue villages of Thatyur Unit (50 RVs), Kempty 

Unit (40 RVs) and Nainbag Unit (51 RVs).  

 

DEHRADUN DIVISION, VIKASNAGAR 

Dehradun Division, Vikasnagar conducted PRA exercises in t66 Revenue villages of Sahiya 
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Unit (25 RVs), Chakrata Unit (23 RVs) and Kwansi Unit (20 RVs). Due to dispute in few 8 Gram 

Panchayats of Dehradun Division, Vikasnagar PRA exercises were not initiated in the revenue 

villages of the same during Year One (Apr 2015- Mar 2016).  

 

 

 

 

 

 

 

 

 

 

Raipur Pauri Thatyur Vikasnagar

100% 100% 100%

89%

Completed
98%

Remaining
2%

PRAs Completed in all the Four Divisions upto March 2016

Division-wise status of PRAs (%age) in 1st Year (Apr 2015- March 2016) 
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2. Mahila Aam Sabha (MAS) 

The planning phase of Mahila Aam Sabhas begins with the influential role of village 

motivators and facilitators of FNGO at the village level. Mahila Aam Sabhas served as the 

major platform to ensure participation of women in the preparation of Gram Panchayat 

Watershed Development Plans (GPWDP) and other project related activities being 

undertaken by the project staff in the intervention areas of PMU Division Raipur, Pauri 

Division, Tehri Division- Thatyur and Dehradun Division-Vikasnagar.   

 

Field staff of FNGO at unit level established continuous communication with the women in 

their respective villages through regular meetings and motivated them to take part in the 

project related activities. Due to their continuous efforts in their respective fields FNGO staff 

established a relationship with the women beneficiaries of the revenue villages which 

helped them in ensuring the active participation of women in project related activities by 

conducting Mahila Aam Sabhas at revenue village level.  

 

     

 

Field staff of FNGO not only facilitated village motivators in motivating women beneficiaries 

but also provided continuous support to project staff in their respective areas for conducting 

Mahila Aam Sabhas. To develop a sense of understanding among women beneficiaries 

towards the project planning and implementation field staff of FNGO carried out regular 

meetings at village level and shared information regarding concept, objective and goal of the 

project. During the meetings held at revenue village level field staff of FNGO also shared the 

objective behind conducting Mahila Aam Sabhas and how it focuses on empowering women 

through providing a platform for raising women specific issues in the project areas of the 

four divisions.  

 

By establishing a rapport with the women beneficiaries a sense of trust was developed 

towards the FNGO field staff and Project Staff which paved the path towards building an 
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ownership among women in the project planning and implementation activities. The 

ownership developed among the women beneficiaries in the project areas of the four 

divisions towards the project can be visualized through the enhancement in number of 

women attending the Mahila Aam Sabhas. 

 

Apart from enhancing the number of women attending the Mahila Aam Sabhas FNGO field 

staff also worked towards strengthening women by enabling them in identifying and raising 

women specific issues in the project related activities viz. Gram Panchayat Watershed 

Development Plans. As a continued process of Mahila Aam Sabhas FNGO field staff also 

facilitated women beneficiaries attending Mahila Aam Sabhas in ensuring that the women 

specific issues rose during the Sabhas may get incorporated in their respective Gram 

Panchayat watershed Development Plans.  

 

Some of the specific issues raised by the women beneficiaries in the Mahila Aam Sabhas held 

by the four divisions in their revenue villages' were related to Fodder, Rain Water Harvesting 

Water Tank & Water treatment, Use of improved Hybrid seeds, Thresher, Plantation, 

Shelter, Compost Pit, Afforestation, soil conservation, fruit plantation, etc.  

 

Thus, after the successful completion of Mahila Aam Sabhas at revenue village level field 

staff of FNGO compiled the information gathered and addressed the same at Gram 

Panchayat level during the preparation of GPWDPs and other project related meetings. 

 

     

 

During Year One (Apr 2015- Mar 2016) field staff of FNGO facilitated village motivators and 

organized Mahila Aam Sabhas in 181 Gram Panchayats across the 10 units of four divisions'.  

 

Brief of Mahila Aam Sabhas conducted by the four divisions’ viz. PMU Raipur, Pauri Division, 

Tehri Division-Thatyur and Dehradun Division-Vikasnagar during Year One (Apr 2015- Mar 

2016) in their GPs are as follows: 
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No. of GPs in which Mahila Aam Sabhas have been organized  

SN Division Unit Target 

Achievement 
(Y2015–16) 

No. %age 

1 PMU, Raipur Thano 7 7 100% 

Total 7 7 100% 

2 Pauri  

Patisain 21 21 100% 

Santoligad 25 25 100% 

Kandalinadi 16 16 100% 

Total 62 62 100% 

3 Tehri, Thatyur 

Thatyur 30 21 70% 

Kempty 19 19 100% 

Nainbag 29 24 83% 

Total 78 64 82% 

4 Dehradun, Vikasnagar 

Sahiya 19 16 84% 

Chakrata 18 16 89% 

Kwansi 18 16 89% 

Total 55 48 87% 

Grand Total 202 181 90% 

 

Women Participation in Mahila Aam Sabha 

By regular interaction with the women beneficiaries round the year field staff of FNGO laid 

special emphasis on enhancing the participation level of women in Mahila Aam Sabhas. Due 

to continuous and coordinated efforts 45% of adult women in the project areas of the four 

divisions ensured their active participation in Mahila Aam Sabhas held during Year One (Apr 

2015- Mar 2016).  

 

Brief of adult women participation in Mahila Aam Sabhas conducted by the four divisions’ 

viz. PMU Raipur, Pauri Division, Tehri Division-Thatyur and Dehradun Division-Vikasnagar 

during Year One (Apr 2015- Mar 2016)in their project areas are as follows: 

 

Details of Women Participation in Mahila Aam Sabhas 

SN Division Unit 

Achievement 
(Y2015–16)  

No. of 
Adults 

Women 

No. of Adults Women who 
attended MAS 

No. %age 

1 PMU, Raipur Thano 1106 500 45% 

Total 1106 500 45% 
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SN Division Unit 

Achievement 
(Y2015–16)  

No. of 
Adults 

Women 

No. of Adults Women who 
attended MAS 

No. %age 

2 Pauri 

Patisain 2250 993 44% 

Santoligad 4228 1370 32% 

Kandalinadi 1693 1041 61% 

Total 8171 3404 42% 

3 Tehri, Thatyur 

Thatyur  3778 2797 74% 

Kempty 2552 986 39% 

Nainbag 5273 2478 47% 

Total 11603 6261 54% 

4 Dehradun, Vikasnagar 

Sahiya 3069 1507 49% 

Chakrata 3294 884 27% 

Kwansi 2299 723 31% 

Total 8662 3114 36% 

Grand Total 29542 13279 45% 

 

Issues raised in MAS and Incorporated in GPWDP 

Due to mobilization of women through Mahila Aam Sabhas held during the year across the 

divisions' women specific issues are raised by the women beneficiaries which are 

incorporated in their respective GPWDPs prepared by the divisions'. During Year One (Apr 

2015- Mar 2016) 74% of issues raised by women in Mahila Aam Sabhas got incorporated in 

the held in the relevant GPWDPs prepared.   

 

Brief of issues raised in Mahila Aam Sabhas and issues incorporated in GPWDPs conducted 

by the four divisions’ viz. PMU Raipur, Pauri Division, Tehri Division-Thatyur and Dehradun 

Division-Vikasnagar during Year One (Apr 2015- Mar 2016)in their project areas are as 

follows: 

 

SN Division Unit 

Achievement 
(Y2015–16) 

Issues 
Raised 

Issues Incorporated 

No. %age 

1 PMU, Raipur Thano 187 134 72% 

Total 187 134 72% 

2 Pauri 

Patisain 163 135 83% 

Santoligad 256 158 62% 

Kandalinadi 266 185 70% 

Total 685 478 70% 
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SN Division Unit 

Achievement 
(Y2015–16) 

Issues 
Raised 

Issues Incorporated 

No. %age 

3 Tehri, Thatyur 

Thatyur  461 426 92% 

Kempty 299 223 75% 

Nainbag 284 217 76% 

Total 1044 866 83% 

4 Dehradun, Vikasnagar 

Sahiya 186 87 47% 

Chakrata 123 72 59% 

Kwansi 150 116 77% 

Total 459 275 60% 

Grand Total 2375 1753 74% 

List of Mahila Aam Sabhas organized during Year One (Apr 2015- March 2016) at revenue village 
level along with issues raised and incorporated in GPWDPs prepared is attached as Annexure-1. 

 

PMU DIVISION, RAIPUR 

PMU Division, Raipur conducted Mahila Aam Sabhas in the revenue villages of their 7 gram 

panchayats during Year One (Apr 2015- Mar 2016) which showed an attendance of 45% 

adult women beneficiaries where 72% of women issues raised in Mahila Aam Sabhas got 

incorporated in their respective GPWDPs.  

 

PAURI DIVISION 

Pauri Division conducted Mahila Aam Sabhas in the revenue villages of 62 Gram Panchayats 

of Patisain, Santoligad and Kandalinadi Units of the division. 42% of adult women across the 

units of division showed their presence in the Mahila Aam Sabhas held during Year One (Apr 

2015- Mar 2016).  

70% of women specific issues raised by the women beneficiaries in Mahila Aam Sabhas held 

got incorporated in their respective GPWDPs.   

 

TEHRI DIVISION, THATYUR 

Tehri Division, Thatyur conducted Mahila Aam Sabhas in the revenue villages of 64 Gram 

Panchayats of Thatyur, Kempty and Nainbag Units of the division. 54% of adult women 

across the units of division showed their presence in the Mahila Aam Sabhas held during 

Year One (Apr 2015- Mar 2016).  

83% of women specific issues raised by the women beneficiaries in Mahila Aam Sabhas held 

got incorporated in their respective GPWDPs.   
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DEHRADUN DIVISION, VIKASNAGAR 

Dehradun Division, Vikasnagar conducted Mahila Aam Sabhas in the revenue villages of 48 

Gram Panchayats of Sahiya, Chakrata and Kwansi Units of the division. 36 % of adult women 

across the units of division showed their presence in the Mahila Aam Sabhas held during 

Year One (Apr 2015- Mar 2016).  

60% of women specific issues raised by the women beneficiaries in Mahila Aam Sabhas held 

got incorporated in their respective GPWDPs.   

 

3. Gram Panchayat Watershed Development Plan (GPWDP) 

As a preparatory activity for preparation of GPWDP Field staff of FNGO provided continuous 

support to Project staff in carrying out various essential activities viz. information collection, 

data compilation, community meeting, social mobilization, etc at revenue village level and 

facilitated in preparation of GPWDPs of Gram Panchayats in the project areas of PMU 

Division- Raipur, Pauri Division, Tehri Division-Thatyur and Dehradun Division-Vikasnagar.  

Out of 202 Gram Panchayats total 180 GPWDPs have been prepared in the project areas of 

four divisions' during Year One (Apr 2015 – Mar 2016). 

 

Brief of GPWDPs prepared by the four divisions in their project areas during Year One (Apr 

2015 – Mar 2016) are as follows: 

 

SN Division Unit No. of GPs 

Achievement 
(Y2015–16) 

No. %age 

1 PMU, Raipur  Thano 7 7 100% 

Total 1 Unit 7 7 100% 

2 Pauri 

Patisain 21 21 100% 

Santoligad 25 25 100% 

Kandalinadi 16 16 100% 

Total  3 Units 62 62 100% 

3 Tehri, Thatyur 

Thatyur 30 21 70% 

Kempty 19 18 95% 

Nainbag 29 24 83% 

Total  3 Units 78 63 81% 

4 Dehradun, Vikasnagar 

Sahiya 19 16 84% 

Chakrata 18 16 89% 

Kwansi 18 16 89% 

Total  3 Units 55 48 87% 

Grand Total 10 Units 202 180 89% 
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Details of participation in Gram Panchayat Watershed Development Plan (GPWDP) 

preparation during Year One Apr 2015 - March 2016 

In total GPWDPs prepared during Year One (Apr 2015 – Mar 2016) coordinated efforts made 

by the field staff of FNGO, Village motivators and Project Staff across the four divisions' in 

the direction of social mobilization resulted in ensuring 51 % of female participation and 71 

% of participation by Vulnerable Households in the preparation of Gram Panchayat 

Watershed Development Plans. 

 

PMU Division Pauri Division Tehri Division Dehradun 
Division

100% 100%

81%
87%

Prepared
89%

Remaining
11%

GPWDPs Prepared in all 4 Divisions upto March 2016   

Division-wise Achievement (%) of GPWDP prepared (Apr. 2015-Mar.2016) 

 



 

 
 

 

 

16 
 Annual Progress Report (Apr. 2015–Mar. 2016)  

FNGO – Garhwal –SPD/UDWDP (GRAMYA) 

Phase -II 

Division Unit 

Total 
No. of 
HHs in 

GP 

HH participated 
in GPWDP 

preparation 

Total 
Female 

Population 
(Adult) 

Female  
participated in 

GPWDP 
preparation 

Total 
VHs in 

GP 

No. of VHs  
participated in 

GPWDP 
preparation 

No. %age No. %age No. %age 

PMU, Raipur Thano 695 537 77% 1106 383 35% 253 203 80% 

Total 695 537 77% 1106 383 35% 253 203 80% 

Pauri  

Kandalinadi 1197 890 74% 1708 994 58% 504 346 69% 

Patisain 1559 1276 82% 2270 1049 46% 379 280 74% 

Santoligad 2410 1721 71% 4482 2013 45% 755 461 61% 

Total 5166 3887 75% 8460 4056 48% 1638 1087 66% 

Tehri, 
Thatyur 

Kempty 1196 966 81% 2387 1069 45% 447 364 81% 

Nainbag 2208 1948 88% 4818 2404 50% 708 479 68% 

Thatyur 2093 1772 85% 3917 2696 69% 954 696 73% 

Total 5497 4686 85% 11122 6169 55% 2109 1539 73% 

Dehradun, 
Vikasnagar 

Chakrata 1189 948 80% 3002 2142 71% 554 471 85% 

Kwansi 1267 974 77% 2470 573 23% 565 339 60% 

Sahiya 2421 1784 74% 4649 2351 51% 1152 796 69% 

Total 4877 3706 76% 10121 5066 50% 2271 1606 71% 

Grand Total 16235 12816 79% 30809 15674 51% 6271 4435 71% 

Detailed list of GPWDPs prepared in the project areas of the divisions' during Year One (Apr 2015 – 
Mar 2016) is attached as Annexure-2. 

 

 

 
 

 

PMU Division Pauri Division Tehri Division Dehradun 
Division

35%

48%
55%

50%

80%

66%
73% 71%

Female Vulnerable HHs

Status of Female and Vulnerable HHs Participation in GPWDPs preparation  

(Apr 2015- March 2016) 
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4. Vulnerable Individual Beneficiaries/Groups 

Field staff of FNGO placed at Unit level in PMU Division Raipur, Pauri Division, Tehri Division 

Thatyur and Dehradun Division Vikasnagar facilitated the village motivators and project staff 

in organizing open meetings for preparation of Gram Panchayat Watershed development 

Plans at Gram Panchayat level so that Vulnerable Individual Beneficiaries and Vulnerable 

Groups in the respective revenue villages of the gram panchayats as per the project 

operation manual can be identified. 

In the preliminary phase FNGO field staff used methods such as Wealth Ranking Method, 

Stick Method, Card Shorting Method, etc and categorized the households of revenue villages 

in three categories viz. High Income Group, Medium Income Group and Low Income Group 

during the open meetings held at Gram Panchayat level in order to identify the Vulnerable 

Individual Beneficiary/ Vulnerable Group.  

Also the criteria mentioned in the project operation manual for the identification of 

Vulnerable Individual Beneficiary/Vulnerable Group at revenue village level was strictly 

followed by the field staff of FNGO. The criteria mentioned in the project operation manual 

were:  

 Weak economic status 

 Dependency  on labour for livelihood 

 Land less or having land less than 5 nalis 

 Socially vulnerable (widow, disable, SC/ST, women, etc) 
 

After the identification of Vulnerable Individual Beneficiary/Vulnerable Group in open 

meeting held at Gram Panchayat level field staff of FNGO coordinated in carrying out 

discussions on various activities of income generation activities. During the discussion on 

income generation proposals it was kept in mind that the proposals should strictly adhere 

with the project operation manual/guidelines. Once the discussion on income generation 

activities was over field staff of FNGO directed the motive of open meeting towards 

finalization of identified Vulnerable Individual Beneficiary/Vulnerable Group at revenue 

villages.  

 

In the next step, field staff of FNGO coordinated in synchronising the income generation 

activities proposals received from the identified Vulnerable Individual Beneficiary/ 

Vulnerable Group and presented the same in front of the open meetings held at Gram 

Panchayat level. Some of the income generation proposals that came across the four 

divisions from the identified Vulnerable Individual Beneficiary/Vulnerable Group are Poultry, 

Fruit Processing, Goatry, Blacksmith, Dairy, Band Baja, carpenter, barber, etc.  
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Thus, after the approval of income generation proposals of the identified Vulnerable 

Individual Beneficiary/Vulnerable Group by the project beneficiaries in the open meeting 

held at Gram Panchayat level. Thereafter, the compilation was done by the field staff of 

FNGO at unit level and was submitted in their respective unit offices for further necessary 

actions and approval by the Unit Officer so that allocation of grants to the Vulnerable 

Individual Beneficiary/Vulnerable Group against their submitted proposals can be allocated 

as per the project operation manual. 

 

VULNERABLE INDIVIDUAL BENEFICIARIES 

During Year One (Apr 2015- March 2016) total 271 Vulnerable Individual Beneficiaries were 

identified in the project intervention areas of PMU Division-Raipur (23 Vulnerable 

Individuals), Pauri Division (30 Vulnerable Individuals), Tehri Division Thatyur (148 

Vulnerable Individuals), and Dehradun Division Vikasnagar (70 Vulnerable Individuals).  

Brief of Vulnerable Individual Beneficiaries identified in the project areas of the four 

divisions during Apr 2015- March 2016 are as follows: 

 

SN Division Target 

Achievement 
(Y2015–16) 

No. %age 

1 PMU, Raipur 23 23 100% 

2 Pauri 80 30 38% 

4 Tehri, Thatyur 148 148 100% 

3 Dehradun, Vikasnagar 65 70 More than 100% 

Total 316 271 - 

Detailed list of Vulnerable Individuals Beneficiaries identified in the project area of the four 
divisions' is attached as Annexure-3(A) 
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VULNERABLE GROUPS 

During Year One (Apr 2015- March 2016) total 45 Vulnerable Groups were identified in the 

project intervention areas of PMU Division-Raipur (5 Vulnerable Groups), Pauri Division (4 

Vulnerable Groups), Tehri Division Thatyur (20 Vulnerable Groups), and Dehradun Division 

Vikasnagar (16 Vulnerable Groups).  

Brief of Vulnerable Groups identified in the project areas of the four divisions during Apr 

2015- March 2016 are as follows: 

 

Raipur Pauri Thatyur Vikasnagar

100%

38%

100%
107%

Vulnerable 
Individual 

Beneficiaries 
Identified

86%

Remaining
14%

Division-wise percentage of Vulnerable Individuals Identified 

Status of Vulnerable Individuals identified during Apr 2015- March 2016 
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SN Division Target 

Achievement 
(Y2015–16) 

No. %age 

1 PMU, Raipur 5 5 100% 

2 Pauri  6 4 67% 

4 Tehri, Thatyur 20 20 100% 

3 Dehradun, Vikasnagar 15 16 More than 100% 

Total 46 45 - 

Detailed list of Vulnerable Groups identified in the project area of the four divisions' is attached as 
Annexure-3(B). 

 

 

 

 

 

Raipur Pauri Thatyur Vikasnagar

100%

67%

100%
107%

Vulnerable 
Groups Identified

98%
Remaining

2%

Division-wise percentage of Vulnerable Groups Identified 

Status of Vulnerable Groups identified during Apr 2015- March 2016 
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5. Farmer Interest Groups (FIGs) 

During the year round Field staff of FNGO facilitated in formation of Farmer Interest Groups 

in the project areas of PMU Division Raipur, Pauri Division, Tehri Division Thatyur and 

Dehradun Division Vikasnagar to provide various forward and backward linkages to the 

farmers through institutional strengthening. Farmer Interest Groups are formed to develop 

cluster farming approach among the project beneficiaries.  

The process for formation of FIGs initiated with the one to one interaction of field staff of 

FNGO with the project beneficiaries in their concerned project areas. Project beneficiaries at 

revenue village level are counseled by the project staff continuously to shift their trend 

towards formation of FIG. In this regard field staff of FNGO carried out various social 

mobilization activities necessary for awareness building and capacity building of these 

farmer groups and their formation. In the process of formation of FIGs field staff of FNGO in 

coordination with village motivators and project staff conducted various open meetings of 

project beneficiaries' at revenue village level.  

    

 

In addition to the formation of FIGs in the project areas field staff of FNGO facilitated in 

institutional strengthening, sharing information on advantages of advanced agricultural 

practices such as Line sowing techniques, application of agricultural tools, etc. Hand holding 

support was also provided to the formed FIGs for adopting new and improved techniques of 

agriculture. 

As an initiative under the project a step was put forward by the field staff of FNGO by 

motivating women beneficiaries in the project areas of PMU Division Raipur, Pauri Division, 

Tehri Division Thatyur and Dehradun Division Vikasnagar for formation of Women FIGs. 

Doing this not only developed a sense of awareness among the women beneficiaries but also 

empowered them through linkage of women FIGs with income generation activities. 

Formation of women FIGs in the project intervention areas of the four divisions' motivated 

women to come forward and acquire participatory stake in the project related activities.  
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After the formation of FIGs project staff distributed varieties of high yielding seeds which 

was adopted by the FIGs formed in the project areas of the divisions. Apart from distribution 

of free seeds and dissemination of technical information by the project staff to the FIGs 

formed members of the FIGs were motivated by the field staff of FNGO to deposit some 

amount on a monthly basis as their contribution to the group so that the amount can be 

used in future for the sustainability of the project. As a result of FIGs formed many cases 

across the four divisions were reported where sincere efforts made by the FIGs on dry and 

barren lands have resulted in prosperous results and had served a motivation factor for the 

other beneficiaries of the project.  

     

Brief of Farmer Interest Groups formed across the four divisions' during Year One (April 

2015-March 2016) are as follows:  
 

SN Division Unit No. of FIGs Formed 

1 PMU, Raipur Thano 26 

Total 26 

2 Pauri 

Kandalinadi 57 

Patisain 54 

Santoligad 50 

Total 161 

3 Tehri, Thatyur 

Kempty 41 

Nainbag 36 

Thatyur 45 

Total 122 

4 Dehradun, Vikasnagar 

Chakrata 30 

Kwansi 29 

Sahiya 29 

Total 88 

Grand Total 397 

Detailed list of Farmer Interest Groups (FIGs) formed across the four divisions' during year one (April 
2015-March 2016) is attached as Annexure-4. 
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6. Participatory Monitoring and Evaluation (PME) 
Formation of Participatory Monitoring and Evaluation Teams at Gram Panchayat level was 

the major strategy that the field staff of FNGO focused on during the second half of the first 

year i.e. Planning Phase.  

 

     

 

FNGO field staff at unit level facilitated village motivators in the process of community 

awareness on project objectives and sensitized the project beneficiaries towards formation 

of PME teams as a major objective of the project. FNGO carried out various meetings at 

revenue village level and facilitated in the formation of PME teams at Gram Panchayat level. 

Also, FNGO conducted meetings at regular intervals with the project beneficiaries in order to 

identify and assess the needs of community related to project interventions.  

Participatory Monitoring and Evaluation teams are formed at the Gram Panchayat level to 

monitor the project implementation activities in the project areas of the four divisions as per 

the approved project plan.  

During the formation of PME teams FNGO field staff emphasized on  active and continuous 

participation and representation of project focused weaker sections of society viz. 

vulnerable, deprived, women, SC/ST, etc. in the project related activities right from the 

planning phase to the implementation phase.  

FNGO facilitated the project staff of four divisions in formation of PME teams at Gram 

Panchayat level in their respective project areas and enhanced their awareness on project 

related interventions through regular consultation with stakeholders’ and carrying out 

Mahila Aam Sabhas.  

Each PME team formed in the project areas of the four divisions consisted of approximately 

15 members having representation from different committees’ viz. Water and Watershed 
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Management Committees, Vulnerable Individual Beneficiaries/Groups, Farmer Interest 

Groups, User Groups, Others, etc. formed under the project.  

During the process of PME team formation in the project areas of the divisions FNGO 

ensured the transparency in the process through representation of Women, SC/ST and 

Vulnerable as members of the formed PME teams. With the formation of PME teams in the 

project areas of the four divisions field staff of FNGO ensured that the role of primary 

stakeholders' in project activities at Gram Panchayat level are strengthened. Through 

establishment of continuous communication with PME team members Field staff of FNGO 

identified the gaps and training needs for the PME teams formed in the project areas of the 

divisions.  

Details of the PME Teams formed by the four divisions’ at GP level in their respective project 

areas during the Half Year period (Oct 2015 – Mar 2016) are as follows: 

During Year One (Apr 2015 – Mar 2016) field staff of FNGO in coordination with Project 

Staffs conducted meeting with the beneficiaries and facilitated in formation of 160 PME 

teams at the Gram Panchayat level in the project areas of PMU Division-Raipur, Pauri 

Division, Tehri Division-Thatyur and Dehradun Division-Vikasnagar.  

Brief of the PME Teams formed by the divisions’ during Year One (Apr 2015 – Mar 2016) are 

as follows: 

 

SN Division Unit 
Total No. of 

GPs 

Achievement (Y2015–16) 

No. %age 

1 PMU, Raipur Thano 7 5 71% 

Total 1 Unit 7 5 71% 

2 Pauri  

Patisain 21 19 90% 

Santoligad 25 24 96% 

Kandalinadi 16 9 56% 

Total 3 Units 62 52 84% 

3 Tehri, Thatyur 

Thatyur 30 23 77% 

Kempty 19 14 74% 

Nainbag 29 18 62% 

Total  3 Units 78 55 71% 

4 Dehradun, Vikasnagar 

Sahiya 19 15 79% 

Chakrata 18 17 94% 

Kwansi 18 16 89% 

Total 3 Units 55 48 87% 

Grand Total 10 Units 202 160 79% 

Detailed list of Participatory Monitoring and Evaluation (PME) teams formed across the four 
divisions' during year one (April 2015-March 2016) is attached as Annexure-5 
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7. Other Activities 
 
(i) FACILITATION IN WORLD BANK VISITS   

World Bank Mission (11 -13 June 2015) 

Field staff of FNGO at Tehri Division, Thatyur and Dehradun Division, Vikasnagar facilitated 

the visit of World Bank Officials in their respective project areas. Division-wise visit of World 

Bank Officials in the project intervention areas are as follows:-  
 

TEHRI DIVISION, THATYUR 

The World Bank Mission visited village 

Auntad on June 11, 2015, and assessed the 

status of project activities in the village 

which include field demonstration of the 

Falguni variety of Bean, Bio-compost pit of 

Mr. Chandan Singh, cattle-shed of Mr. 

Anand Prakash and a pucca village pond 

constructed for the irrigation purpose 

under the project. In addition, a general meeting was conducted with project beneficiaries of 

the village on enhancing active community participation in the project activities. 

Raipur Pauri Thatyur Vikasnagar Overall

71%

84%

71%

87%

79%

Division-wise percentage PME Teams Formed 
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Also, a visit by the World Bank Officials was done in the GP Dwargarh on June 13th, 2015. The 

Mission witnessed the poly house of Mr. Gulab Singh, cattle-shed of Smt. Bhajo Devi and a 

village pond constructed at Dauli Pani Hamlet for irrigation propose under the project.  

 

DEHRADUN DIVISION, VIKASNAGAR 

On 12th June 2015, World Bank Mission visited 

Gram Panchayat Dhaurapudiya and Gram 

Panchayat Lakhamandal, the Mission visited 

the sites of Poly house of Mr. Babu Ram and 

Mr. Suresh Sharma, who are growing high 

yielding variety of Tomato. In Dhaurapudiya, 

the officials visited polyhouse of Smt. Naro 

Devi, Cattle-shed of Mr. Rajesh and  Manger 

constructed for Mr. Luskiya under the project. 
 

World Bank officials also communicated with the project beneficaireis through a general 

meeting and discussed the issues such as, inclusion of socially vulnerable people, especially 

women, SC, ST, widow in project related activities.  
 

 

World Bank Mission (28th Jan. - 2nd Feb. 2016) 

Field staff of FNGO at PMU Division-Raipur, Pauri Division and Dehradun Division-Vikasnagar 

facilitated the visit of World Bank Officials in their respective project areas. Division-wise 

visit of World Bank Officials in the project intervention areas are as follows:-  

 

PMU DIVISION, RAIPUR 

Project staff of PMU Division, Raipur facilitated the visit of World Bank Officials on  

2nd Feb, 2016 in the Tangoligad, Kuthaar and Ammendi revenue villages of Thano Unit.  
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The World Bank Officials evaluated the activities of the Project which includes, afforestation, 

bio-vermi compost and animal shelter in Tangoligarh; discussion with project beneficiaries of 

the division on climate change, causes and its affect. The team also observed water pumping 

scheme through solar lifting for water conservation, an initiative of the PMU Division, Raipur. 

 

        
 

Moreover, World Bank officials evaluated the quality of village pond and land conservation 

activities in the Amendi Village of the Division. 

 

PAURI DIVISION 

Field Staff of FNGO in Pauri Division conducted various preparatory activities and facilitated 

in the World Bank Visit held on 30th -31st Jan, 2016 in the project areas of Gadri, Ghandiyal 

and Ucchakot revenue villages. 

 

    
 

DEHRADUN DIVISION, VIKASNAGAR 

Field Staff of FNGO in Dehradun Division, 

Vikasnagar conducted various preparatory 

activities and facilitated in the World Bank 

Visit held on 29th Jan, 2016 in the project 

areas of Chandeu and Vyasbhood.  
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(ii) HARELA - My Tree My Wealth 
 

PMU DIVISION, RAIPUR 

PMU Division- Raipur planted fruit trees under the Chief Minister's scheme "My Tree My 

Wealth". The program was organized under the Harela and was chaired by Vice-President of 

Watershed Management on July 10, 2015. Facilitators and motivators mobilized the villagers 

and planted 2200 sub tropical fruit saplings of Mango, Guava, Jackfruit, Lemon and Amla etc. 

in 18 revenue villages covering 497beneficiaries.  The team also mobilized 159 vulnerable 

households in 23 revenue villages planting 743 plants. 

 

         

 

PAURI DIVISION 

Pauri Division planted sub-tropical fruit trees in all the 3 Units of the division under the Chief 

Minister scheme "My Tree My Wealth" from July 10-18, 2015. The programme was chaired 

by Sh. Tirath Singh Rawat, MLA Chaubatakhal, at Government Girls Inter College; Ekeswar on 

15th July 2015 who also planted fruit plants in the campus of GGIC.   
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Kandali Nadi Unit   

Kandali Nadi Unit planted 955 fruit trees of 

Mango (30), Malta (150), Lemon (110), Orange  

(165), Guvava (300) and Anwala (200) in 34 

revenue villages of 16 Gram Panchayats.  
 

Gram Panchayat Latibau  

Smt. Dipti Rawat, Chairperson Zila Panchayat 

Pauri inaugurated Harela programme at Gram 

Panchayat Latibau and planted trees at the 

onsite. She also visited the sites of village pond and NRM works of the project and 

appreciated the works suggesting further enhancing plantation in future under Harela (My 

Tree My Wealth) programme.  

 

TEHRI DIVISION, THATYUR 

Gram Panchayat Lalotana  

FNGO provided support to motivate the 

community for plantation of fruit trees under the 

Chief Minister scheme of "My Tree My Wealth" 

(Harela). Shri Mahabir Singh Ragad, MLA, 

Dhanolti as Chief Guest inaugurated the 

programme at GP Lalotana on 10th July 2015 and 

planted trees at the onsite.  
 

Siya-Kempty 

Kempty Unit organized Harela programme from 

13-18th July 2015 and planted fruit trees in all 

villages of the project. Dr. Kavi, Joint Project 

Director was the chief guest of the Harela 

programme and trees were planted on 15th July 

2015 at Siya-Kempty Gram Panchayat. Plantation 

was also done at Kempty, Dhargaon, Talogi, 

Bhatoli, Timliyalgaon Sarab and Bel.   
 

Gram Panchayt Auntad 

Tehri Division organized Harela programme at Gram Panchayat Auntad which was chaired by 

Sh. Jot Singh Bisht and Sh. Manmohan Singh Mall, Chairman Municipal Board, Mussoorie and 

Project Director, Garhwal Region. 
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Gram Panchayats Miyani & Birod 

Sh. Khajan Das, former minister, Uttarakhand Govt 

and Sh. Amendra Bisht were the Chief guest of the 

Harela programme in Gram Panchayats Miyani and 

Birod on 17th July 2015.  

 

DEHRADUN DIVISION, VIKASNAGAR  

In the Division, various species of fruits were 

planted under the Chief Minister's scheme "My 

Tree My Wealth" from July 10th -18th, 2015. 

Approximately 3000 fruit trees were planted in all 

the 74 revenue villages of the project areas.  

 

Sahiya Unit 

In Sahiya unit Harela was organized and sub-

tropical fruit trees were planted in the revenue 

villages of Gram Panchayats Ubhrau, Sureau, 

Kharaya, Tipau, Dilau, Malau, Timara, Maletha and Ara. 

 

FNGO provided support in conducting meetings in 

Gram Panchayats Wyas Bhud, Wyas Nahari. 

Villagers were mobilized for fruit tree plantation. 

Sh. Arjun Singh, Block Pramukh, Kalsi, Sh Daya Ram, 

Jeshth Block Pramukh Kalsi were the guest on 11th 

July 2015 and planted Mango, Guava, Jackfruit, 

Lemon fruit trees.   

 

Chakrata Unit 

Gram Panchayats Rawana, Birmau, Tungra, Samog, 

Sawara, Thana Rikhad, Mohana etc. planted fruit 

trees like Lemon and Malta in their respective 

revenue villages under the Harela programme.  

 

Kwansi Unit 

In Kwansi Unit, Harela programme was organized 

in the Gram Panchayats- Cidi-Barkoti, Punah-

Pokhari, Dhaurapudiya, Kandoi Bondar, Manawa, 
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Kharsi, Chunoti, Miyunda, Gothad and Lakhamandal wherein fruit trees like Lemon and 

Malta were planted by the villagers.    

 
(iii) Jalagam Utsav 

On 08th Nov, 2015 PMU Raipur organized a 

Jalagam Utsav at Thano Inter College which 

was chaired by Mr. Parbhu Lal Bahuguna, 

Chairman Mandi Samiti. To display the 

effective participation by the locals of the 

project in watershed activities a puppet show 

was presented by Mr. Rampal in the Utsav.  

   

Exhibition on Beans, Turmeric, Ginger, Pulses, 

Manduwa, Dhingri Mushrooms and Button 

Mushrooms were showcased by the FIGs from Tangoligad, Nahikalan, Kuthaar, Simiyaand 

and Dharkot Mahila Group.  

        

 

Apart, from information dissemination and exhibition Jalagam Utsav also provided a 

platform to the farmers for selling their products. An income of Rs. 5000/- was incurred by 

the farmers during the utsav. 

 
(iv) Vasant Utsav 

Project staff of PMU Division, Raipur participated and demonstrated project related 

activities through stall exhibition at Rajbhawan Dehradun on the eve of 'Vasant Utsav' held 

from 4th – 5th March 2016.  
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Project staff of Dehradun Division, Vikasnagar participated and demonstrated project related 

activities through stall exhibition at Rajbhawan Dehradun on the eve of 'Vasant Utsav' held 

from 4th – 5th March 2016.  

 

       
 
(v) Staff Re-orientation 

Key experts of FNGO conducted a three day staff re-orientation training from 28th – 30th 

March, 2016 at Dehradun for its field staff of PMU Division Raipur, Pauri Division, Tehri 

Division-Thatyur and Dehradun Division-Vikasnagar at Dehradun. The training covered 

sessions on PRA Refresher, Capacity Building and Motivation & Skill Development.  
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Social Mobilization 
 

 
 

Tehri Division, Thatyur of Uttarakhand Decentralized Watershed Development Project 

is a remote area of Tehri District. Due to its remoteness, the area has been declared 

by the Central Govt. as a backward area and the people have been categorized under 

Other Backward Castes. The main livelihood of the people in the area is agriculture 

and animal rearing. The area is known for its unseasonal vegetables such as Peas, 

Potato, Beans, Radish, Capsicum as also milk and milk products. However, due to 

remoteness of the area, lack of awareness and proper market linkages the complete 

sector is functioning in an unorganized manner and, as a result, all the people of the 

area are not in a position to reap the benefits of their rich agricultural production. 

Though the area enjoys a rich culture and agriculture harvest yet women have to 

suffer drudgery and are not able to come forward and have their say in the areas and 

decisions affecting their lives.  
 

The project was initiated in the division 

with the process of social mobilization 

and institutional building. Since the 

main focus of the project is on 

empowerment of women, the field staff 

of FNGO made their best efforts to 

persuade women to come forward and 

participate in regular project meetings 

and other affairs of the project. Despite 

all good efforts the attendance of women in the meetings was always thin and 
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negligible. The women would always make one excuse or the other on the pretext of 

their engagement in their agricultural activities and household chores.  

    

 

With regular persuasion, the things have now changed and women have begun to 

show their presence in several project meetings particularly the Mahila Aam Sabhas. 

Today they have become proactive and they themselves fix the dates for the meeting 

and arrange for its organization. As the things stand today, Thatyur Division has 

emerged with maximum women participation with a divisional annualized average of 

54%.  Interestingly, 83% of women specific issues raised in Mahila Aam Sabhas have 

been incorporated in Gram Panchayat Watershed Development Plans of the division 

which stands a testimony to the empowerment of women in the area.  

 

Coordinator – Sunita Negi 
Tehri Division, Thatyur 
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Cluster Farming 

 
Inspired by the cultivation of turmeric and ginger crops by the Farmer groups in Gram 

Panchayat Jaintoli Malli, various farmers have come together and formed Farmer 

groups and have put their hands together to improve the condition of their barren 

lands and make them cultivable.  

 

Motivated by the field staff of FNGO, farmers 

in the village came forward and opted for 

Soya bean cultivation in the area adopting 

cluster approach. The project provided them 

60 Kgs. of Soya bean seeds to be planted 

under cluster farming in the area. The efforts 

have yielded good results and farmers have 

reaped a good harvest of Soya bean in their 

otherwise barren land. Inspired by the good 

results of a rich Soya bean harvest, there has 

emerged a spirit competition and several 

farmers have come forward to adopt cluster 

farming approach for cultivation of Soya bean 

in the area. Various groups have been formed 

and the farmers are waiting for the sowing season and distribution of seeds by the 

project so that they can adopt cluster farming approach.  

 

Seeing the good response of farmers, there seems to be a good scope for cluster 

farming and the same is going to have far reaching affect on the agriculture in the 

area on the positive side. One of the group members stated- "Yeh parvatiya gaon ki 

kheti k liye subh sanket hai. Is se palayan k karan khaali padi banjar bhoomi par bhi 

fasal ugai ja sakti hai thata aur palayan rokne mai bhi madad milegi." 

 

 

 

Facilitator - Rajni Chauhan 
Unit Patisain, Pauri Division 
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Poly House 
 

Village Paatal Goonth of Kathuli Gram Panchayat in Patisain Unit of Pauri Division 

although situated on main Satpuli- Kotdwar Highway is devoid of proper source of 

livelihood for the villagers. Even the agriculture is not very lucrative. Being a project 

village, the villagers were motivated by the field staff to adopt advanced techniques 

of cultivation through the project. One Smt. Arti Devi was also contacted by the field 

staff of the FNGO to come forward and do something innovative in the field of 

agriculture. Arti Devi was not ready to adopt the change and showed her reluctance 

in adopting new techniques in agriculture. Moreover, she also informed the field 

workers that she had been doing farming for past several years and does not know 

how to do something innovative in her field.  

 

Under the project there was a scheme to take 

the villagers on exposure visits to show them 

the success stories achieved in other villages of 

the country. Arti Devi was offered to come 

forward for the exposure visit. Unwillingly she 

agreed and fortunately got a chance to go on 

exposure visit to Rudraprayag and Himachal 

Pradesh to see the techniques of Poly House 

farming such as Line Sowing of vegetables and nursery plantation. 

 

Arti Devi made up her mind and came forward to establish a Poly House on her land. 

She was provided Poly House and improved varieties of vegetable seeds of Brinjal, 

Cabbage, Capsicum, Chilly, Tomato, etc. Besides this, pesticides and pumping set was 

also provided to her by the project with the help of which she was able to protect her 

crop which had been infested by insects. 

 

Efforts of Arti Devi have begun to bear fruits. 

She is able to make a good living by selling the 

vegetables. Recently, she has purchased a 

scooter for her son on instalment basis which 

she is able to pay back through regular income 

she makes by selling her farm produce. 
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Encouraged by the initiative of Arti Devi five other women of the village have come 

forward and formed "Jai Jwalpa Devi" Farmer Interest Group under the leadership of 

Arti Devi. 

 

Facilitator – Anita Gusain 
Unit Patisain, Pauri Division 
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High Value Agriculture 
 

 

Haldwadi is one of the seven Gram Panchayats under Bhidalna Micro Watershed in Thano 

Unit of PMU Division Raipur and is situated 15 Kms. from Thano and is 2 Kms from the 

road head. Traditional agriculture is the only means of livelihood for the 52 families of 

revenue village Haldwadi. Due to poor farm produce, the people of the village have been 

discouraged from agriculture and are looking for other means of livelihood. 

 

With the initiation of Gramya Phase II, the villagers were informed by the field 

workers of the FNGO regarding objectives of the project as also about latest 

techniques and improved high value pea seeds (PS 1100).   
 

   
 

Motivated by field staff of the FNGO, 25 farmers of the Gram Panchayat came forward 

for presentation of PS 1100 variety of peas. Proper training on high value seeds and 
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production against disease and pest was provided to the beneficiaries. Besides this, 

several farming processes such as field preparation, soil testing, undergrowth 

management, line sowing, etc. were conducted on the farmland of the beneficiary 

farmers.  

 

The Demonstration was very successful and encouraging and yielded about 266 

Quintals of Peas which was sold in Dehradun Mand,  thus fetching them a sale value 

of Rs. 4,00,500/- and earning a profit of Rs. 3,00,500/-. 

 

Coordinator – Geeta Rawat 
PMU Division, Raipur 
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Falguni Beans 
 

Two Farmer interest Groups were formed in the revenue villages Nahikalan and 

Tangoligad of Thano Unit in PMU Division Raipur falling under Bhidalana micro 

watershed. Agriculture has been the main source of livelihood in these two villages 

but the same was only limited up to fulfilment of farmers' own domestic needs and 

the main traditional crops grown were Paddy, Wheat, Ginger, Turmeric, Potato, etc. 

As a result of this, the farmers were not able to earn any cash for their other 

economic needs. 

 

   

 

With the introduction of Gramya Phase II in the villages, extensive rounds of 

motivation and training were conducted with the farmers to encourage them to 

venture into cultivating cash crops also. Besides the traditional crops presently 

cultivated by them. The farmers were given technical knowhow on cultivating 

improved varieties of vegetable crops as also on protection of their crops against 

various diseases and pests. Several farming processes such as field preparation, soil 

testing, undergrowth management, line sowing, etc. were also conducted on the 

farmland of the beneficiary farmer's. 

 

The demonstration was conducted on 0.10 Hectares 

of land with 24 Kgs. of Falguni Beans seeds. So far the 

fields have yielded approximately 30 Quintals of 

beans valued at Rs. 1,28,000/- thus fetching a profit of 

Rs. 1,16,000/- and the production is still on.  
 

Coordinator – Geeta Rawat, PMU Division, Raipur 
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Poly House 

 
Gharada is a remote village in 

Jaunpur Block of Tehri District. 

Agriculture and animal rearing 

forms the main source of 

livelihood for the people in this 

village. On initiation of the 

project in this area, the 

objectives of Gramya II were 

disseminated among the villagers 

and, as a result, one of the 

villagers Mr. Narain Datt was 

chosen as a beneficiary for grant of Poly House under the project. Mr. Narain Datt 

comes from backward class and has a large family of 4 sons and 2 daughters to 

support, besides himself and his wife. This had put him into a poor economic state. 

The only source of livelihood for him was a little bit of agricultural yield and the 

income that he could generate from running an eating joint in Badkot. This was not 

enough to provide him and his family two square meal and other daily requirements 

besides schooling of his children.  

 

With aid from the project, Mr. Narain Datt has put up a Poly House in his land where 

he grows vegetable seedlings and the saplings are then transplanted on his 

agricultural land around his Poly House. The efforts have begun to bear fruits and Mr. 

Narain Datt is using the vegetables grown in his land in the dhabha run by him in 

Badkot. A happy Narain Datt stated –"Ab mujhe hotel k liye bazaar se sabji nahi 

khareedni padti. Jis sabji ka bhaaw bazaar mai 40-50/Kg hai wo mujhe khet se muft 

mil jaati hai jis se meri aamdani mai kaafi badhootri hui hai aur parivaar bhi 

khushaal hai."  

He expresses his sincere gratitude to the Gramya Project. 

 

Facilitator – Tanuja  Negi 
Unit Nainbag, Tehri Division Thatyur 
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Animal Shelter 
 

 
 

Village Parogi of GP Bel in Kempty Unit of Tehri Division Thatyur is a remote village 

with people having agriculture and animal rearing as the main source of livelihood. 

Ms. Vishla Devi of this village is a deprived woman who has two children whom she 

has brought up all by herself as a single mother.  Ms. Vishla narrates; her husband had 

left her about 13 years back when she was pregnant with her second child and her 

elder son was only 7 years of age. Her husband has since not returned and she has 

single handedly supported her two children and also arranged for their bread, butter 

and education. 

Since Ms. Vishla Devi comes from weaker section of the society, she was several times 

persuaded by the field staff of FNGO to attend project meetings that were regularly 

held in the village. After several reminders, she attended the meeting and was 

selected as a project beneficiary. On the choice of Ms. Vishla Devi, she was provided 

with animal shelter as she had two goats but in want of her own animal shelter she 

had to keep her animal in others shed which was a regular problem for her. After 

having her own animal shelter, she has also brought a cow and two more goats which 

she exclaims will add to her income and help in improving her living standard. 

Ms. Vishla Devi had all the praise for Gramya project and states- "Mai pariyojana k 

liye bahut achchhi soch rakhti hoo. Is ki sabse acchi baat yeh hai ki yeh gareeb 

aadmi ko dhyaan mai rakh kar pehle usi ki madad karte hai tatha uski jarurat poori 

karte hai." 

Facilitator – Reena Sajwan 
Unit Kempty, Tehri Division Thatyur 
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This poem has been composed by Ms. Reena Devi one of our village motivator of 

village Mewa, Gram Panchayat Masmauli in Kandalinadi Unit of Pauri Division. The 

poem is composed with a view to motivate the project beneficiaries to take active 

participation in the project activities by focusing on saving water and other natural 

resources so that their lives become easier. The poem focuses on the main project 

components and their dependence on water.  

 

ikuh thou dk vk/kkj 
 

vxj bl nqfu;k esa uk gksrk ty]  
rks ;s nqfu;k dc dh tkrh tyA 
djs bl /kjrh ij midkjh dke] 
iq.; feysxk vkidks] thoksa dks vkjkeA 

ikuh ls gh cuk 'kjhj] 
iaprRoksa esa gSa uhjA 
ikuh gS Hkxoku dk ojnku] 
dHkh uk djs bls cckZnA 

ikuh vkrk gS lcds dke] 
lcdks nsrk gS vkjkeA 
ikuh ls rks I;kl cq>sxh] 
ikuh ugha rks /kjrh dgka cpsxhA 
tc ty cjlk rc lHkh jgs Fks lks] 
djk ugha tyxzg.k ckn iNrk;sa D;k gksA 

ikuh ,slk uke] 
dj nsrk gS tks gj dkeA 
[kky&pky cukdj ikuh cpk;s] 
ikuh dks uk O;FkZ cgk,A 

ikuh dks ckny cjlkrk] 
thoksa dk eu Hkj tkrkA 
ikuh dks lc yksx cpk;s] 
catj Hkwfe dks gjk cuk;sA 

ikuh ls lcdk iDdk ukrk] 
ikuh gS thounkrkA 
ikuh fcuk u gksrs ge] 
fQj D;wa ikuh dks [kksrs gSa ge\ 

ikuh /kjrh dk vewY; /ku] 
fcu ikuh ds ge fu/kZuA 
ikuh dk Hk.Mkj tgka] 
gjk Hkjk lalkj ogkaA 

&efgyk izsjd % jhuk nsoh 
xzke esok] xzke iapk;r eleksyh] ;wfuV d.Mkyhunh 



 

 
 

 

 

45 
 Annual Progress Report (Apr. 2015–Mar. 2016)  

FNGO – Garhwal –SPD/UDWDP (GRAMYA) 

Phase -II 

 

Vulnerable Individual Beneficiary 
 

Chapnu a revenue village of Gram Panchayat 

Panjiya is situated at a distance of around 500 mts 

from Sahiya township. Mr. Atar Singh who is a 

resident of Chapnu was motivated by the field 

staff of FNGO to attend open discussion meetings 

that are held in the village. Mr. Atar Singh is a 

poor person who made his living by working as a 

farm labourer in the fields of other farmers of the 

area. He was undergoing various hardships as it is 

very difficult in this area to find wage employment 

on regular basis.    On the basis of wealth ranking 

conducted during PRA, Mr. Atar Singh was selected 

by the villagers in the open meeting of the village as Vulnerable Individual eligible for 

a grant of Rs. 30,000/- towards establishing his livelihood activity.  

 

Mr. Atar Singh opted for opening a provision store in the area. The main problem in 

setting up the provision store was a shop which Mr. Atar Singh did not have. However, 

he was able to find a road side abandoned building lying in a dilapidated condition. He 

took the initiative to repair the building and converted it into a provision store with 

the aid of Rs. 30,000/- provided to him under the project. This has changed his life and 

he is now able to earn upto Rs. 4,000/- per month through this provision store. 

Mr. Atar Singh confessed that he has been able to make a profit of around 

Rs. 40,000/- from the shop for the period June 2015 to March 2016. 

 

Facilitator – Asha Chauhan 
Unit Sahiya, Dehradun Division 
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Women Farmer Interest Group  

 
In revenue village Kabra Akra under Gram Panchayat Molthi Talli of Pauri Division a 

Women FIG was formed christened as "Jai Maa Nanda". The idea behind the 

formation was generated by the project staff in Mahila Aam Sabha held in the village. 

The women FIG formed consists of 5 women (3 SC and 2 General Category) who 

initially deposited Rs. 20/-each per month as their contribution towards the group.  

 

In the initial phase, the group in coordination with the project staff made sincere 

efforts on barren land by cutting shrubs and making it suitable for cultivation. 

Thereafter, turmeric and ginger was grown on it which acted as a prominent factor in 

motivating women towards adopting participatory approach in the project activities.  

 

   

 

Project staff shared information on benefits of women group and provided technical 

know-how on crop diseases and their treatment. Free Turmeric, Ginger and Potato 

seeds were distributed to the FIG through the project.  

 

Details of agricultural yield of the group farming done by the FIG was as follows: 
 

SN Products 
Production 

(in kgs) 

Self 
Consumption 

(in kgs) 

Quantity 
Sold  

(in kgs) 

Rate per 
kg 

(in Rs.) 

Total Cost 
(in Rs.) 

1 Ginger 50 20 30 80/- 2400/- 

2 Turmeric 20 8 12 180/- 2160/- 

3 Potato 300 175 125 20/- 2500/- 

Total 7060/- 

 

The group women agreed that although they had been engaged in agriculture work in 
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the past also but Gramya II helped them to come together and work in a group which 

has given them ample confidence to move forward and work together towards 

earning their livelihood with participatory approach. They took their turn one by one 

in taking care of the fields and crops, especially from the harm caused by wild animals 

in this area. One of the group members stated that no doubt that the crop could not 

give as much yield as they had expected due to poor monsoon during the year and 

the land being barren and rain dependent but they are sure that their confidence as 

well as concerted efforts will go a long way in helping them earn a better livelihood 

from agriculture as also in recovering their past losses. Another member of the group 

states that "Kheti to ham pehle bhi karte they lekin Gramya-II ne hame sahi marg 

dikhaya hai.Unhone hamara haunsla badaya aur fasal ko bechna sikhaya". 

 
 

Facilitator – Poonam Hemdan  
Unit Patisain, Pauri Division 
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Vulnerable Individual Beneficiary 
 

Mr. Mohar Singh, resident of village Vyasbhood was a landless farmer who had been 

making a living by working in the farms of other farmers and at construction sites 

when the work was not available in the fields. Yet he was not able to earn a two 

square meal for his family as it is very difficult in these remote project areas to find a 

regular wage employment and thus the life is really miserable for the people 

dependent exclusively on wage employment for their livelihood.  

 

Mr. Mohar Singh was counselled 

by our field staff and motivated 

to take part in open discussion 

meetings held in the village from 

time to time. Fortunately, Mr. 

Mohar Singh was identified as 

Vulnerable Individual and was 

selected for a grant of Rs. 

30,000/- to establish his own 

source of livelihood in the area. 

Mr. Atar Singh opted for Dairy 

Farming and was thus granted Rs. 30,000/- for the purchase of one buffalo. This has 

brought about a positive change in the life of Mr. Mohar Singh and his family. Today 

he is able to make an additional earning of Rs. 3,000/- per month by selling the milk. 

With due support in rearing the animal from his family Mr. Mohar Singh is also able to 

continue with his old profession of a labourer as and when he can find it.  

 

Mr. Mohar Singh now is a confident and happy man and wants to expand his dairy 

trade by purchasing more milch animals through the savings that he will be making 

from the earnings made by selling the milk. 

 

Facilitator – Asha Thapa 

Unit Sahiya, Dehradun Division 
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Empowering Women 
 

For their empowerment, it is important that women have their say in all the 

developmental activities that take place in their area.  Participation of women in 

decision making in all the affairs of the village and family that concern the women folk 

is the key to their empowerment and has, therefore, been the major focus area of 

Gramya II and the success of the project solely depends on the degree of women 

participation in the project activities. 

 

For the purpose of achieving this goal, special emphasis was laid by the FNGO in 

mobilizing and empowering women to enable them take complete participation in 

the project activities. The work had not been so easy in the beginning due to several 

reasons, such as Illiteracy, remoteness of the area, pre engagement of women in 

household chores and their reluctance to be a part of the decision making process of 

the developmental activities.  Initially, the presence of women in the project meetings 

had been thin. Project field workers had to make various efforts to ensure that more 

and more women participate in the project meetings. Women were time and again 

persuaded to attend the meetings. They were told that this is their own project and 

especially meant to uplift their lifestyle, ensure their participation and say in the 

developmental activities of the village and remove drudgery to the maximum extent 

possible. Repeated persuasions and assertions made a difference and gradually the 

women participation continued to improve in the project meetings. 

 

As the picture emerges today,   women in several project villages have been mobilized 

to such an extent that Mahila Aam Sabhas record 100 percent participation of women 

in a number of project villages such as Myunda & Meghad of Myunda GP. Efforts are 

still on to mobilize other villages where the participation has not reached the 

expected number. It is hoped that the goal of 100 percent participation by women 

can be achieved by regular persuasion. 

Facilitator - Pooja Chauhan 
Unit Kwansi, Dehradun Division 
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Voluntary Motivator 
 

Reena Devi, motivator of village Mewa GP Masmauli narrates that she was able to 

disseminate amongst villagers and more particularly amongst women the merits of 

the project and how the people can benefit out of the project activities. Motivated by 

the field staff of FNGO, the Gram Pradhan of the village Mr. Sunil Bhadola has himself 

setup a Polyhouse in the village and is cultivating Tomato, Capsicum, Chillies and 

Cabbage in the polyhouse whereas in his fields he has sown Potato and French Beans. 

Not only Mr. Bhadola is a self motivated person but has, at the same time, been a 

source of inspiration to the village folks more particularly the women.  

 

Last year when some women had come forward to sow Turmeric and French Beans in 

their barren fields under cluster farming approach Mr. Bhadola became a torch bearer 

and came forward to help the women in ploughing their dry and barren fields. Taking 

queue from the initiatives of Mr. Bhadola several other men from the village namely 

Mr. Kailash Majheda, Mr. Jagdish Prasad and Mr. Netrmani also took their turn to 

plough their field one after another. This has set a good example of gender equality 

within the village which is the main focus area of the Gramya-II project.  

 

Facilitator — Himani Kandari 
Unit Kandalinadi, Pauri Division 
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ANNEXURE - 1  

Village-wise List of Mahila Aam Sabha Organized 

SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

PMU Division, Raipur  

1 

Sindhwal Gaon 

Sindhwal Gaon 133 48 36% 11 7 64% 

2 Farti 28 14 50% 7 3 43% 

3 Jakar 13 7 54% 8 6 75% 

4 Kerwan Malkot 23 18 78% 8 4 50% 

5 

Nahikala 

Nahi Kala 39 31 79% 10 6 60% 

6 Nahi Khurd 14 10 71% 8 4 50% 

7 Kotala 9 9 100% 4 3 75% 

8 Rethwangaon 14 10 71% 6 5 83% 

9 Sataili Gerwal 120 5 4% 7 5 71% 

10 

Haldwadi 

Haldwadi 74 35 47% 12 10 83% 

11 Baderna Kala 51 25 49% 11 8 73% 

12 Baderna Khurd 60 25 42% 17 13 76% 

13 Baderna Manjhla 30 11 37% 12 10 83% 

14 
Thano 

Thano 31 24 77% 5 4 80% 

15 Kaknawa Maychak Talai 85 35 41% 8 6 75% 

16 Sangaon Sangaon (East or West) 108 43 40% 10 7 70% 

17 
Upper Talai 

Upper Talai 81 28 35% 11 9 82% 

18 Tangoligarh 54 26 48% 8 6 75% 

19 

Dharkot 

Dharkot 38 24 63% 7 5 71% 

20 Kuthar 40 32 80% 4 3 75% 

21 Katkod Kalan 7 6 86% 5 4 80% 

22 Simiyand 32 16 50% 4 3 75% 

23 Katkod Khurd 22 18 82% 4 3 75% 

Total 1106 500 45% 187 134 72% 

Pauri Division 

 Kandalinadi Unit 

1 Beenamalli Beenamalli 116 65 56% 7 7 100% 

2 Melgaon Melgaon 109 39 36% 7 7 100% 

3 Saknoli Saknoli 128 72 56% 9 9 100% 

4 Aslot Aslot Malla 28 22 79% 9 9 100% 

5 Aslot Aslot Talla 20 16 80% 5 5 100% 

6 Bhaduli Bhaduli 63 36 57% 9 9 100% 

7 Bor Gaon Bor Gaon 62 37 60% 6 6 100% 

8 

Bagdigaad 

Bagdigaad 40 32 80% 9 4 44% 

9 Ulkhetu & Matgal 50 48 96% 15 9 60% 

10 Bagdidhar 25 21 84% 6 2 33% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

11 Sileth 26 22 85% 8 3 38% 

12 

Dewradi Malli 

Dewradi Malli 58 31 53% 4 4 100% 

13 Dewradi Talli 39 28 72% 4 4 100% 

14 
Chalkudiya , Jamroda & 
Palidhar 

12 12 100% 6 4 
67% 

15 
Ghandiyal 

Ghandiyal Malla 16 16 100% 7 3 43% 

16 Ghandiyal Talla 68 50 74% 10 4 40% 

17 
Paand 

Kasyani 43 27 63% 9 4 44% 

18 Naugaon 31 17 55% 8 3 38% 

19 Beenadhar Beenadhar 96 44 46% 8 7 88% 

20 Beenagaad Beenagaad 82 55 67% 5 5 100% 

21 

Bhaid Gaon 

Bhaidgaon 118 45 38% 8 5 63% 

22 Koyal Gaon 52 27 52% 10 4 40% 

23 Sirsoda 6 6 100% 3 2 67% 

24 
Ghandiyal 

Kanotha 27 20 74% 9 4 44% 

25 Chhimlidaang 18 18 100% 11 6 55% 

26 
Masmoli 

Masmoli 47 46 98% 10 10 100% 

27 Mewa 54 31 57% 10 10 100% 

28 
Paand 

Paand & Bhainswada 8 7 88% 5 3 60% 

29 Naukholi 25 25 100% 6 3 50% 

30 
Pokhda 

Pokhda 112 35 31% 9 9 100% 

31 Khilasu 19 11 58% 8 8 100% 

32 
Sanglakoti 

Sanglakoti 66 51 77% 13 5 38% 

33 Narsiya & Simi 29 29 100% 13 8 62% 

Total 1693 1041 61% 266 185 70% 

Patisain Unit 

1 Kagtoon Kagtoon 71 24 34% 4 4 100% 

2 Kulasu Kulasu 169 41 24% 1 1 100% 

3 Uchakot Uchakot 56 18 32% 1 1 100% 

4 Bamoli Bamoli, sakinda 61 42 69% 4 3 75% 

5 
Gwad Malla 

Gwad Malla, Dabhal, 
Majyadi Malli & Talli 

40 40 100% 5 3 
60% 

6 

Idamalla 

Ida Malla 59 31 53% 5 5 100% 

7 Ida Talla 22 10 45% 2 2 100% 

8 Seela 21 12 57% 2 2 100% 

9 Jaintoli Malli Jaintoli Malli 55 26 47% 5 4 80% 

10 
Maalai 

Maalai, Kundoli, 
Bhaiswana, Markhola 

91 35 38% 7 5 
71% 

11 Patalgooth Patalgooth, Khalsa 140 38 27% 4 3 75% 

12 
Redu 

Redu, Jairal, Kimola, 
Dedhar, Jakholu 

39 39 100% 4 4 
100% 

13 Simarkhal Simarkhal 114 25 22% 3 2 67% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

14 
Bharpur 

Bharpur, Duni, Piparkhola 55 29 53% 7 6 86% 

15 Semi, Molkhal 31 29 94% 1 1 100% 

16 
Chaumasu dhar 

Chaumausudhar 78 25 32% 5 4 80% 

17 Chaumasugad & Ukhlet 118 58 49% 15 13 87% 

18 
Chhama Bada 

Chhama Bada & Chhama 
Chhota 

70 43 61% 10 8 
80% 

19 

Gorli 

Gorli 103 45 44% 4 4 100% 

20 Kyard, Gaadai 43 26 60% 4 4 100% 

21 Chamdal 27 18 67% 5 3 60% 

22 
Gwad Talla 

Gwad Talla 112 26 23% 4 3 75% 

23 Thapli Talli 54 25 46% 7 6 86% 

24 
Jaintoli Tali 

Jaintoli Tali & Bichli 75 39 52% 3 2 67% 

25 Dewal Talla, Malla 44 22 50% 2 2 100% 

26 
Kathuli 

Kathuli & Manjuli 68 36 53% 7 4 57% 

27 Amotha Gunth 63 36 57% 8 8 100% 

28 
Molthi Talli 

Molthi Talli, Malli, Bichli & 
Kabra Akra, Sakra, 
Nandoli, Chauthi 

123 53 43% 9 7 
78% 

29 
Naw 

Naaw, Thaplu 41 18 44% 6 5 83% 

30 Nagroli, Khatgad 39 21 54% 8 5 63% 

31 

Tachhwad 

Tachhwad 114 29 25% 3 3 100% 

32 Boushali 19 13 68% 4 4 100% 

33 Panwargaon 35 21 60% 4 4 100% 

Total 2250 993 44% 163 135 83% 

Santoligad Unit  

1 
Badoli 

Badoli 77 28 36% 7 4 57% 

2 Ghoor 32 20 63% 7 3 43% 

3 
Bhadmoli 

Bhadmoli Malli & Talli 65 25 38% 6 4 67% 

4 Simal Gaon & Khati Gaon 48 24 50% 6 3 50% 

5 
Bhenti 

Bhenti 70 33 47% 4 3 75% 

6 Giwali 81 41 51% 6 4 67% 

7 
Binjoli 

Binjoli 126 32 25% 5 4 80% 

8 Bailodi 47 24 51% 7 5 71% 

9 Boundar Boundar 90 34 38% 8 6 75% 

10 Chaidhar Malla Bijoli 78 33 42% 5 3 60% 

11 Chopra Chopra 200 47 24% 3 2 67% 

12 

Dalmana  

Dalmana Khalsa & Gooth 40 29 73% 5 3 60% 

13 Dhasmani & Kola 45 23 51% 5 3 60% 

14 Naula & Thapla 39 16 41% 3 2 67% 

15 Gadri Gadri 980 150 15% 7 5 71% 

16 Gurad Malla Gurad Malla 120 29 24% 6 4 67% 

17 Gurad Talla Andkil 11 11 100% 3 2 67% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

18 Gurad Talla 72 32 44% 5 4 80% 

19 Halai  Halai Malla, Halai Talla 68 35 51% 7 5 71% 

20 Halai  Sunna 64 21 33% 7 5 71% 

21 
Jhalpadi 

Palidhar 46 14 30% 5 3 60% 

22 Jhalpadi 130 30 23% 5 4 80% 

23 
Kandai 

Kandai 104 36 35% 6 4 67% 

24 Retail 36 33 92% 5 3 60% 

25 

Kurkhyal 

Kurkhyal 75 48 64% 9 3 33% 

26 Daheli & Toli 38 30 79% 0 0 - 

27 Talgal & Kulasu 46 30 65% 0 0 - 

28 
Latibau 

Latibau 100 40 40% 8 6 75% 

29 Dalibau 16 11 69% 5 3 60% 

30 Mald Bada Mald Bada 120 45 38% 8 5 63% 

31 Maletha Maletha 98 29 30% 6 4 67% 

32 Nai Nai 181 43 24% 9 7 78% 

33 Od Gaon Od Gaon 113 37 33% 9 5 56% 

34 
Raisoli Talli 

Raisoli Talli & Malli 60 29 48% 7 5 71% 

35 Khandoda & Gaukheda 55 12 22% 7 4 57% 

36 Salaan Salaan 40 28 70% 5 4 80% 

37 

Syoli 

Syoli 164 46 28% 8 5 63% 

38 Marda Mahadev 75 23 31% 5 3 60% 

39 Kaptiyal Gaon 29 16 55% 4 3 75% 

40 Chaidhar Malla Chaidhar Malli & Talli 48 22 46% 9 3 33% 

41 Dweela Talla Dweela Talla 140 40 29% 4 3 75% 

42 
Malkot 

Malkot 130 29 22% 10 4 40% 

43 Dhaidkhola 31 12 39% 10 3 30% 

Total 4228 1370 32% 256 158 62% 

GRAND TOTAL (PAURI DIVISION) 8171 3404 42% 685 478 70% 

Tehri Division  

Kempty Unit 

1 Bail Bail Talla, Malla, Parogi 222 65 29% 14 11 79% 

2 Banglo ki Kandi Banglo ki Kandi 225 43 19% 7 6 86% 

3 

Bhatoli 

Bhatoli 68 20 29% 9 2 22% 

4 Banogi 24 15 63% 8 7 88% 

5 Chamya 19 13 68% 4 2 50% 

6 Jethu Ki Kandi 29 19 66% 7 6 86% 

7 
Bhediyan 

Bhediyan 66 34 52% 8 7 88% 

8 Gaonkhet 48 30 63% 8 8 100% 

9 
Buradi 

Buradi 48 24 50% 6 4 67% 

10 Thaal 63 28 44% 6 2 33% 

11 Dwargarh Dwargarh 238 52 22% 8 8 100% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

12 Ghandiyala Ghandiyala 76 34 45% 9 5 56% 

13 
Jinsi 

Jinsi 32 10 31% 7 4 57% 

14 Nautha 57 22 39% 8 5 63% 

15 
Khaas Khudaun 

Khaas Khudaun 62 28 45% 7 5 71% 

16 Thakkar Khudaun 36 23 64% 6 6 100% 

17 
Lagwal Gaon 

Lagwal Gaon, Rangaon, 
Dabla 

134 64 48% 22 15 
68% 

18 

Nawadidhar 

Nawadidhar 30 28 93% 16 12 75% 

19 Veera Gaon 35 18 51% 7 5 71% 

20 Ghattudhar 15 10 67% 6 4 67% 

21 Thalwal Gaon 29 28 97% 8 3 38% 

22 Pali Pali, Kandiyana, Kunagaon 105 71 68% 24 20 83% 

23 

Rayaat Gaon 

Rayaat Gaon 52 21 40% 6 5 83% 

24 Dhargaon 21 11 52% 7 6 86% 

25 Talogi 38 15 39% 7 5 71% 

26 Sadab Sadab 168 50 30% 8 4 50% 

27 Sainji Sainji 122 39 32% 9 8 89% 

28 
Sartali 

Sartali 89 35 39% 8 8 100% 

29 Kason 76 25 33% 8 7 88% 

30 Siya Kempty Siya Kempty 33 25 76% 7 7 100% 

31 

Timliyal Gaon 

Timliyal Gaon 79 20 25% 6 4 67% 

32 Kandalagga 60 15 25% 7 4 57% 

33 Ranogi 41 13 32% 7 5 71% 

34 
Tunetha 

Tunetha 72 24 33% 8 7 88% 

35 Kafolti 40 14 35% 6 6 100% 

Total 2552 986 39% 299 223 75% 

Nainbag Unit 

1 Baman Gaon Bamangaon, Ghiyakoti 104 48 46% 7 7 100% 

2 
Bandasari 

Bandasari 403 117 29% 8 6 75% 

3 Pabet 100 56 56% 5 4 80% 

4 Basan Gaon Basan Gaon 169 58 34% 7 5 71% 

5 Bhatwadi Bhatwadi 100 38 38% 6 6 100% 

6 
Binaw 

Binaw 161 72 45% 8 6 75% 

7 Tandaan Gaon 22 16 73% 7 5 71% 

8 Birod Birod 70 43 61% 8 6 75% 

9 
Bistonsi 

Bistonsi 56 56 100% 7 6 86% 

10 Aindi 80 80 100% 7 5 71% 

11 Devan Devan 128 112 88% 10 7 70% 

12 
Dhakrol 

Dhakrol 67 67 100% 6 6 100% 

13 Saltwadi 50 50 100% 6 4 67% 

14 Ghansi Ghansi 105 105 100% 7 4 57% 
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Adult 

Women 
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Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

15 

Gharada 

Gharada 89 65 73% 9 7 78% 

16 Aakhli 44 31 70% 8 5 63% 

17 Jhangeri 69 65 94% 6 4 67% 

18 Kathyud 24 18 75% 8 7 88% 

19 

Ghorakhuri 

Ghodakhuri 53 35 66% 8 6 75% 

20 Ghera 11 10 91% 8 6 75% 

21 Sauntiyal Gaon 28 23 82% 8 5 63% 

22 

Khadaksari 

Khadaksari 20 20 100% 6 5 83% 

23 Chhani Gaon 22 22 100% 9 6 67% 

24 Hadiya Gaon 37 37 100% 7 5 71% 

25 Miriya Gaon 32 32 100% 7 5 71% 

26 Khairad Khairad 160 92 58% 7 5 71% 

27 Khasaunsi Khasaunsi 130 64 49% 5 4 80% 

28 Khaskoti Khaskoti 121 64 53% 5 4 80% 

29 
Matli 

Matli 189 189 100% 8 6 75% 

30 Kainth 89 89 100% 6 4 67% 

31 Myani Myani 228 80 35% 5 3 60% 

32 Nakot Nakot 101 52 51% 8 5 63% 

33 
Pantwadi 

Pantwadi 259 126 49% 8 7 88% 

34 Kodi 119 62 52% 8 7 88% 

35 Rampur Negiyana Rampur Negiyana 153 55 36% 9 7 78% 

36 Sendul Sendul 215 86 40% 7 7 100% 

37 Srikot Srikot 165 60 36% 5 5 100% 

38 

Tator 

Tator 125 125 100% 5 3 60% 

39 Fafrog 7 7 100% 4 3 75% 

40 Chilasu 12 12 100% 4 3 75% 

41 Tikri Tikri 1156 39 3% 7 6 86% 

Total 5273 2478 47% 284 217 76% 

Thatyur Unit 

1 Auntad Auntad 209 87 42% 10 2 20% 

2 Bangsheel Bangsheel 181 150 83% 19 19 100% 

3 Bichhu Bichhu 229 90 39% 22 22 100% 

4 
Budkot 

Budkot 75 75 100% 13 13 100% 

5 Pujaldi 60 29 48% 0 0 - 

6 Chhanad Gaon Chhanad Gaon 225 180 80% 12 12 100% 

7 
Digaun 

Digaun Naya 46 46 100% 8 8 100% 

8 Digaun Purana 68 59 87% 11 11 100% 

9 Gaid Gaid 148 127 86% 24 24 100% 

10 
Kandajakh 

Kandajakh 127 127 100% 15 15 100% 

11 Maitholi 33 33 100% 7 7 100% 

12 Kheda Kheda Malla 107 90 84% 15 15 100% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

13 
Kheda Talla 1 58 

5800
% 

44 17 
39% 

14 Chakpot 26 26 100% 11 11 100% 

15 Khyarsi Khyarsi 230 80 35% 9 9 100% 

16 Kimoi Kimoi 93 51 55% 13 13 100% 

17 Kyari Kyari 290 212 73% 18 18 100% 

18 
Lalotana 

Lalotana 174 127 73% 20 20 100% 

19 Tikri 90 79 88% 16 16 100% 

20 
Mawana 

Mawana 54 47 87% 19 19 100% 

21 Kolti 113 95 84% 12 12 100% 

22 Moldhar Moldhar 217 80 37% 17 17 100% 

23 Muglodi Muglodi 181 181 100% 12 12 100% 

24 
Mundni 

Mundni 164 120 73% 18 18 100% 

25 Kunwalagga 60 45 75% 9 9 100% 

26 Papra Papra 118 101 86% 13 13 100% 

27 
Sheersh 

Sheersh 104 78 75% 11 11 100% 

28 Airi 78 72 92% 16 16 100% 

29 
Takarna 

Takarna 100 100 100% 17 17 100% 

30 Chandogi 65 62 95% 14 14 100% 

31 Tewa Tewa 112 90 80% 16 16 100% 

Total 3778 2797 74% 461 426 92% 

GRAND TOTAL (TEHRI DIVISION) 11603 6261 54% 1044 866 83% 

Dehradun Division 

Chakrata Unit 

1 Baniyana Baniyana 206 58 28% 6 5 83% 

2 Birmau Birmau 134 45 34% 7 3 43% 

3 
Kandad 

Kandad 108 45 42% 5 2 40% 

4 Indroli 100 52 52% 5 2 40% 

5 Kurad Khanad Sichad Kurad Khanad 275 30 11% 6 3 50% 

6 Manjhgaon Manjhgaon 199 38 19% 6 4 67% 

7 
Merawana 

Merawana 201 45 22% 8 3 38% 

8 Shirva 201 32 16% 7 4 57% 

9 Mindal Miindal 145 50 34% 7 4 57% 

10 Mohna Mohna 320 45 14% 6 4 67% 

11 Nithla Bisoi 53 40 75% 8 6 75% 

12 Rawna Rawna, Pati 196 35 18% 6 3 50% 

13 Rikhad Rikhad 155 122 79% 6 5 83% 

14 Samog Samog 104 30 29% 5 3 60% 

15 Sawra Sawra 244 65 27% 5 4 80% 

16 Sujau Sujau 95 26 27% 6 2 33% 

17 Thana Thana 289 30 10% 6 4 67% 
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Total 
Adult 

Women 
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Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

18 Thana Tikrikheda 36 18 50% 6 2 33% 

19 Thanta Thanta 97 28 29% 8 5 63% 

20 Tungra Tungra 136 50 37% 4 4 100% 

Total 3294 884 27% 123 72 59% 

Kwansi Unit 

1 
Bijnu 

Bijnu 156 39 25% 10 9 90% 

2 Chunoti 65 25 38% 8 8 100% 

3 
Birpa 

Birpa 77 21 27% 6 5 83% 

4 Kandidhar 61 12 20% 4 3 75% 

5 Chhultad Chhultad 82 22 27% 7 5 71% 

6 Dhaurapudiya Dhaurapudiya 156 34 22% 11 8 73% 

7 Gothad Gothad 76 31 41% 11 7 64% 

8 Kandi Chama Gatha Kandi Chama Gatha 199 38 19% 7 4 57% 

9 Kandoibondur Kandoibondur 164 60 37% 4 4 100% 

10 Kharsi Kharsi 209 47 22% 5 5 100% 

11 Khatuwa Khatuwa 50 50 100% 10 5 50% 

12 Kunna Kunna 115 40 35% 10 9 90% 

13 Lakhamandal Lakhamandal 203 44 22% 8 7 88% 

14 Manuwa Manuwa 99 35 35% 8 6 75% 

15 
Myunda 

Myunda 52 52 100% 12 10 83% 

16 Meghad 19 19 100% 6 6 100% 

17 Punah Pokhri Punah Pokhri 149 72 48% 9 6 67% 

18 Rangeu Rangeu 173 45 26% 8 4 50% 

19 Sidi Badkoti Sidi Badkoti 194 37 19% 6 5 83% 

Total 2299 723 31% 150 116 77% 

Sahiya Unit 

1 Ara Ara 215 58 27% 13 7 54% 

2 

Bansar 

Bansar 24 24 100% 8 3 38% 

3 Amroha 33 33 100% 8 3 38% 

4 Dudhau 30 30 100% 7 4 57% 

5 
Chandeu 

Chandeu 38 38 100% 6 2 33% 

6 Khoi 28 28 100% 5 2 40% 

7 
Dilau 

Dilau 40 40 100% 10 3 30% 

8 Sainj 20 20 100% 9 2 22% 

9 Haripur Haripur 92 74 80% 7 3 43% 

10 Kalsi Kalsi 65 65 100% 11 5 45% 

11 Kharaya Kharaya 178 41 23% 5 3 60% 

12 Maletha Maletha, Dunwa 471 57 12% 7 5 71% 

13 
Panjiya 

Panjiya 65 65 100% 8 3 38% 

14 Chapnu 47 47 100% 7 3 43% 

15 Sureu Sureu 179 106 59% 7 5 71% 
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SN Name of GP Name of RV 

Total 
Adult 

Women 
in Village  

Women 
Attended the 

Meeting 

No. of 
Issues 
raised 

Issues 
incorporated 

in GPWDP 

No. %age No. %age 

16 Tilwari Tilwari 203 156 77% 7 4 57% 

17 Timra Timra 150 43 29% 12 5 42% 

18 
Tipau 

Tipau 35 35 100% 11 3 27% 

19 Malau 22 22 100% 11 4 36% 

20 Ubhreu Ubhreu 197 165 84% 8 6 75% 

21 Vyasbhood Vyasbhood 567 58 10% 11 7 64% 

22 Vyasnahri Vyasnahri 370 302 82% 8 5 63% 

Total 3069 1507 49% 186 87 47% 

GRAND TOTAL (DEHRADUN DIVISION) 8662 3114 36% 459 275 60% 
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ANNEXURE - 2  

Involvement of Household Level Population in the Formation of GPWDP 

SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

PMU Division, Raipur 

Thano Unit 

1 Dharkot 95 33 35% 152 139 291 90 95% 93 67% 29 88% 

2 Sangaon 86 45 52% 126 108 234 61 71% 30 28% 38 84% 

3 Haldwadi 140 43 31% 207 215 422 105 75% 38 18% 31 72% 

4 Thano 76 27 36% 114 116 230 63 83% 61 53% 24 89% 

5 Upper Talai 87 38 44% 167 135 302 74 85% 57 42% 31 82% 

6 Sindhwal Gaon 108 30 28% 196 197 393 79 73% 62 31% 25 83% 

7 Nahikala 103 37 36% 206 196 402 65 63% 42 21% 25 68% 

Total (PMU Raipur) 695 253 36% 1168 1106 2274 537 77% 383 35% 203 80% 

Pauri Division  

Kandalinadi Unit 

1 Aslot 39 8 21% 43 56 99 31 79% 39 70% 5 63% 

2 Bagdigad 100 57 57% 99 141 240 75 75% 122 87% 42 74% 

3 Beenadhar 70 15 21% 76 96 172 53 76% 53 55% 10 67% 

4 Beenagad 42 21 50% 69 82 151 32 76% 42 51% 15 71% 

5 Beenamalli 82 29 35% 118 116 234 60 73% 47 41% 18 62% 

6 Bhaduli 47 18 38% 38 63 101 35 74% 36 57% 12 67% 

7 Bhedgaon 124 75 60% 104 176 280 97 78% 95 54% 55 73% 

8 Borgaon 36 12 33% 32 62 94 30 83% 32 52% 8 67% 

9 Dewradi Malli 91 25 27% 70 109 179 65 71% 82 75% 18 72% 

10 Ghandiyal 102 59 58% 105 137 242 75 74% 101 74% 41 69% 

11 Masmoli 67 22 33% 46 94 140 51 76% 70 74% 15 68% 

12 Melgaon 64 28 44% 107 109 216 45 70% 35 32% 15 54% 

13 Paand 86 37 43% 64 113 177 63 73% 71 63% 25 68% 

14 Pokhra 97 50 52% 107 131 238 69 71% 66 50% 34 68% 

15 Saknoli 64 16 25% 126 128 254 48 75% 33 26% 10 63% 

16 Sanglakoti 86 32 37% 81 95 176 61 71% 70 74% 23 72% 

Total 1197 504 42% 1285 1708 2993 890 74% 994 58% 346 69% 

Patisain Unit 

1 Bamoli 43 8 19% 27 65 92 39 91% 30 46% 5 63% 

2 Bharpur 60 15 25% 62 84 146 54 90% 35 42% 10 67% 
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SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

3 Chaumasudhar 129 45 35% 140 196 336 105 81% 74 38% 39 87% 

4 Chhama Bada 53 14 26% 55 73 128 41 77% 30 41% 10 71% 

5 Gorli 133 44 33% 127 176 303 108 81% 68 39% 30 68% 

6 Gwad Malla 43 9 21% 33 74 107 38 88% 44 59% 5 56% 

7 Gwad Talla 111 20 18% 121 166 287 81 73% 74 45% 17 85% 

8 Idamalla 72 25 35% 60 102 162 68 94% 44 43% 21 84% 

9 Jaintoli Malli 42 6 14% 55 47 102 40 95% 28 60% 6 100% 

10 Jaintoli Talli 77 17 22% 65 119 184 47 61% 56 47% 13 76% 

11 Kagtoon 47 20 43% 50 69 119 33 70% 42 61% 12 60% 

12 Kathuli 96 8 8% 96 131 227 84 88% 82 63% 5 63% 

13 Kulasu 108 19 18% 96 169 265 78 72% 88 52% 12 63% 

14 Malai 59 7 12% 58 91 149 52 88% 30 33% 5 71% 

15 Molti Talli 80 21 26% 76 123 199 71 89% 59 48% 17 81% 

16 Naaw 60 15 25% 62 84 146 54 90% 35 42% 10 67% 

17 Patalgoonth 95 20 21% 133 150 283 71 75% 56 37% 13 65% 

18 Redu 42 16 38% 43 64 107 38 90% 36 56% 13 81% 

19 Simar 64 10 16% 114 63 177 45 70% 28 44% 10 100% 

20 Tachhwad 109 26 24% 114 168 282 101 93% 80 48% 19 73% 

21 Uchakot 36 14 39% 34 56 90 28 78% 30 54% 8 57% 

Total 1559 379 24% 1621 2270 3891 1276 82% 1049 46% 280 74% 

Santoligad Unit 

1 Badoli 53 23 43% 101 109 210 38 72% 71 65% 22 96% 

2 Bhadmoli 87 8 9% 109 83 192 69 79% 63 76% 8 100% 

3 Bhenti 107 61 57% 159 184 343 82 77% 62 34% 29 48% 

4 Binjoli 94 9 10% 162 165 327 56 60% 76 46% 7 78% 

5 Boundar 56 21 38% 115 90 205 50 89% 65 72% 18 86% 

6 Chaidhar 104 11 11% 125 126 251 60 58% 93 74% 7 64% 

7 Chopra 102 8 8% 210 200 410 102 100% 50 25% 8 100% 

8 Dalmana 78 7 9% 123 122 245 58 74% 119 98% 7 100% 

9 Dweela Talla 59 29 49% 117 135 252 42 71% 37 27% 16 55% 

10 Gadri 489 207 42% 900 1075 1975 302 62% 272 25% 112 54% 

11 Gurad Malla 81 29 36% 120 134 254 67 83% 32 24% 16 55% 

12 Gurad Talla 59 20 34% 83 104 187 43 73% 38 37% 11 55% 

13 Halai  85 44 52% 232 181 413 68 80% 68 38% 26 59% 

14 Jhalpadi 84 4 5% 174 176 350 33 39% 86 49% 2 50% 

15 Kandai 76 5 7% 150 140 290 52 68% 66 47% 5 100% 
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SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

16 Kurkhyal 116 13 11% 114 159 273 70 60% 106 67% 12 92% 

17 Latibau 79 36 46% 116 137 253 61 77% 58 42% 17 47% 

18 Mald Bada 60 39 65% 140 120 260 40 67% 90 75% 37 95% 

19 Maletha 56 7 13% 83 98 181 40 71% 51 52% 6 86% 

20 Malkot 63 6 10% 176 161 337 53 84% 86 53% 5 83% 

21 Nai 114 42 37% 181 195 376 92 81% 36 18% 16 38% 

22 Odgaon 59 35 59% 113 133 246 51 86% 123 92% 23 66% 

23 Rainsoli 73 7 10% 90 115 205 51 70% 105 91% 4 57% 

24 Salan 44 4 9% 60 40 100 44 100% 30 75% 4 100% 

25 Syoli 132 80 61% 265 300 565 97 73% 130 43% 43 54% 

Total 2410 755 31% 4218 4482 8700 1721 71% 2013 45% 461 61% 

Total (Pauri Div.) 5166 1638 32% 7124 8460 15584 3887 75% 4056 48% 1087 66% 

Tehri Division  

Kempty Unit 

1 Siya Kempty 29 12 41% 38 33 71 26 90% 22 67% 12 100% 

2 Banglo ki Kandi 102 31 30% 275 225 500 74 73% 69 31% 31 100% 

3 Sainji 58 11 19% 130 122 252 42 72% 67 55% 11 100% 

4 Pali 61 36 59% 180 105 285 46 75% 66 63% 29 81% 

5 Dwargarh 107 43 40% 241 238 479 82 77% 89 37% 43 100% 

6 Sartali 96 27 28% 165 165 0 80 83% 70 42% 20 74% 

7 Buradi 67 39 58% 132 111 243 61 91% 59 53% 31 79% 

8 Bail 69 35 51% 247 222 469 54 78% 76 34% 20 57% 

9 Lagwal Gaon 58 34 59% 142 80 222 48 83% 57 71% 20 59% 

10 Ghandiyala 58 10 17% 241 76 317 45 78% 34 45% 7 70% 

11 Sadab 56 27 48% 183 168 351 52 93% 46 27% 20 74% 

12 Jinsi 56 19 34% 101 89 190 45 80% 50 56% 14 74% 

13 Bhatoli 58 27 47% 147 140 287 49 84% 79 56% 26 96% 

14 Nawadidhar 56 20 36% 114 109 223 46 82% 70 64% 15 75% 

15 Bhediyan 61 12 20% 126 114 240 49 80% 53 46% 9 75% 

16 Timliyal Gaon 65 29 45% 182 180 362 52 80% 62 34% 27 93% 

17 Tunetha 62 21 34% 88 112 200 49 79% 37 33% 15 71% 

18 Khaas Khudaun 77 14 18% 123 98 221 66 86% 63 64% 14 100% 

Total 1196 447 37% 2855 2387 4912 966 81% 1069 45% 364 81% 

Nainbag Unit 

1 Baman Gaon 60 24 40% 168 104 272 53 88% 16 15% 16 67% 

2 Basan Gaon 78 26 33% 171 169 340 58 74% 48 28% 22 85% 
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SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

3 Bhatwadi 77 12 16% 105 100 205 63 82% 19 19% 9 75% 

4 Bistonsi 92 23 25% 190 192 382 90 98% 136 71% 23 100% 

5 Devan 82 54 66% 189 217 406 81 99% 120 55% 22 41% 

6 Ghansi 86 31 36% 108 105 213 86 100% 105 100% 20 65% 

7 Gharada 114 34 30% 198 221 419 112 98% 158 71% 31 91% 

8 Khadaksari 85 48 56% 116 111 227 74 87% 111 100% 29 60% 

9 Khairad 94 22 23% 187 160 347 89 95% 92 58% 22 100% 

10 Khasaunsi 61 41 67% 164 175 339 61 100% 103 59% 12 29% 

11 Khaskoti 56 15 27% 103 121 224 55 98% 121 100% 15 100% 

12 Myani 149 26 17% 209 228 437 133 89% 54 24% 19 73% 

13 Rampur Negiyana 92 14 15% 204 205 409 73 79% 105 51% 13 93% 

14 Sendul 138 23 17% 202 215 417 117 85% 56 26% 17 74% 

15 Srikot 94 24 26% 228 165 393 83 88% 34 21% 19 79% 

16 Tator 92 36 39% 704 468 1172 80 87% 137 29% 36 100% 

17 Tikri 54 27 50% 111 110 221 54 100% 110 100% 12 44% 

18 Matli 96 54 56% 311 310 621 94 98% 241 78% 27 50% 

19 Ghodakhuri 63 19 30% 90 72 162 57 90% 68 94% 19 100% 

20 Dhakrol 102 26 25% 189 205 394 98 96% 91 44% 20 77% 

21 Binaw 70 10 14% 177 183 360 54 77% 88 48% 10 100% 

22 Bandasari 183 72 39% 495 503 998 127 69% 154 31% 40 56% 

23 Pantwadi 133 22 17% 393 378 771 103 77% 188 50% 21 95% 

24 Nakot 57 25 44% 100 101 201 53 93% 49 49% 5 20% 

Total 2208 708 32% 5112 4818 9930 1948 88% 2404 50% 479 68% 

Thatyur Unit 

1 Auntad 124 59 48% 251 209 460 89 72% 75 36% 17 29% 

2 Bangsheel 78 24 31% 185 181 366 72 92% 150 83% 24 100% 

3 Bichhu 111 82 74% 245 229 474 78 70% 82 36% 18 22% 

4 Budkot 75 28 37% 142 135 277 68 91% 85 63% 2 7% 

5 Chhanad Gaon 131 100 76% 232 225 457 100 76% 180 80% 70 70% 

6 Gaid 61 37 61% 164 148 312 55 90% 127 86% 32 86% 

7 Kandajakh 86 42 49% 168 160 328 80 93% 114 71% 41 98% 

8 Kheda 103 32 31% 197 191 388 89 86% 166 87% 32 100% 

9 Khyarsi 133 47 35% 250 230 480 101 76% 83 36% 15 32% 

10 Kimoi 56 18 32% 138 93 231 47 84% 51 55% 17 94% 

11 Kyari 155 74 48% 30 290 320 140 90% 212 73% 65 88% 

12 Moldhar 104 42 40% 247 217 464 82 79% 52 24% 21 50% 
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SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

13 Muglodi 76 22 29% 221 181 402 66 87% 152 84% 22 100% 

14 Mundni 133 64 48% 231 224 455 113 85% 165 74% 55 86% 

15 Takarna 97 31 32% 180 165 345 88 91% 162 98% 31 100% 

16 Tewa 65 41 63% 189 194 383 50 77% 136 70% 38 93% 

17 Lalotana 122 54 44% 274 264 538 109 89% 206 78% 46 85% 

18 Papra 87 33 38% 125 118 243 80 92% 101 86% 32 97% 

19 Digaun Naya 72 22 31% 118 114 232 61 85% 105 92% 22 100% 

20 Sheersh 135 74 55% 197 182 379 125 93% 150 82% 68 92% 

21 Mawana 89 28 31% 171 167 338 79 89% 142 85% 28 100% 

Total 2093 954 46% 3955 3917 7872 1772 85% 2696 69% 696 73% 

Total (Tehri Div.) 5497 2109 38% 11922 11122 22714 4686 85% 6169 55% 1539 73% 

Dehradun Division  

Chakrata Unit 

1 Tungra 40 13 33% 156 136 292 34 85% 82 60% 8 62% 

2 Rawna 114 59 52% 232 196 428 104 91% 122 62% 59 100% 

3 Birmau 29 10 34% 177 134 311 26 90% 119 89% 10 100% 

4 Samog 53 33 62% 134 104 238 39 74% 51 49% 29 88% 

5 Manjhgaon 68 29 43% 161 199 360 55 81% 160 80% 25 86% 

6 Sujau 38 15 39% 102 95 197 33 87% 29 31% 9 60% 

7 Sawra 70 29 41% 283 244 527 55 79% 208 85% 25 86% 

8 Thanta 52 29 56% 125 97 222 47 90% 68 70% 22 76% 

9 Merawana 110 45 41% 239 201 440 79 72% 168 84% 36 80% 

10 Mohna 120 45 38% 380 320 700 85 71% 98 31% 39 87% 

11 Mindal 50 28 56% 139 145 284 39 78% 120 83% 22 79% 

12 Kurad Khanad Sichad 109 51 47% 325 275 600 95 87% 210 76% 48 94% 

13 Kandad 114 49 43% 265 206 471 77 68% 135 66% 41 84% 

14 Baniyana 88 53 60% 236 206 442 54 61% 180 87% 49 92% 

15 Thana 81 44 54% 430 289 719 79 98% 270 93% 30 68% 

16 Rikhad 53 22 42% 167 155 322 47 89% 122 79% 19 86% 

Total 1189 554 47% 3551 3002 6553 948 80% 2142 71% 471 85% 

Kwansi Unit 

1 Myunda 132 51 39% 231 193 424 99 75% 20 10% 35 69% 

2 Gothad 28 7 25% 74 76 150 28 100% 20 26% 7 100% 

3 Lakhamandal 110 56 51% 203 164 367 69 63% 14 9% 21 38% 

4 Dhaurapudiya 90 29 32% 176 158 334 83 92% 83 53% 17 59% 

5 Kunna 72 26 36% 128 115 243 42 58% 21 18% 18 69% 
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SN Name of GP 

Total 
No. of 
HHs in 

GP 

Total  
No. of 

vulnerable  
HHs 

Population 
(adult/voter) 

No. of HHs 
participated in 

GPWDP 
preparation 

No. of adult 
female member 
participated in 

GPWDP 
preparation 

No. of 
vulnerable HHs 

participated 
during GPWDP 

preparation 

No.  
of  

HHs 

% age 
of total 

HHs 

Male 
Popula-

tion 

Female 
Popula

-tion 
Total 

No. of 
HHs 

partici-
pated 

%age 
of 

total 
HHs 

No. of 
Female  
particip

ated 

%age of 
total 
adult 

female 

No of 
Vuln-
erable 

HHs 

%age 
of 

total 
Vulne-
rable 
HHs 

6 Punah Pokhri 131 77 59% 216 149 365 98 75% 54 36% 42 55% 

7 Khatuwa 69 31 45% 112 137 249 51 74% 31 23% 19 61% 

8 Kharsi 72 29 40% 292 209 501 44 61% 15 7% 15 52% 

9 Manuwa 69 32 46% 113 99 212 35 51% 14 14% 7 22% 

10 Bijnu 109 41 38% 254 221 475 89 82% 46 21% 23 56% 

11 Kandoibondur 64 33 52% 188 164 352 62 97% 67 41% 19 58% 

12 Chhultad 37 13 35% 80 82 162 26 70% 12 15% 13 100% 

13 Birpa 45 34 76% 165 138 303 30 67% 48 35% 16 47% 

14 Sidi Badkoti 95 47 49% 214 193 407 78 82% 45 23% 32 68% 

15 Kandi Chama Gatha 64 14 22% 205 199 404 60 94% 37 19% 10 71% 

16 Rangeu 80 45 56% 175 173 348 80 100% 46 27% 45 100% 

Total 1267 565 45% 2826 2470 5296 974 77% 573 23% 339 60% 

Sahiya Unit 

1 Timra 35 18 51% 177 150 327 28 80% 79 53% 13 72% 

2 Maletha 241 126 52% 368 371 739 169 70% 246 66% 98 78% 

3 Ara 59 21 36% 225 215 440 56 95% 40 19% 18 86% 

4 Vyasbhood 194 84 43% 797 567 1364 126 65% 294 52% 74 88% 

5 Tilwari 140 54 39% 208 203 411 125 89% 156 77% 45 83% 

6 Panjiya 80 49 61% 226 194 420 53 66% 65 34% 36 73% 

7 Bansar 103 60 58% 206 135 341 73 71% 47 35% 44 73% 

8 Haripur 343 182 53% 645 895 1540 165 48% 45 5% 70 38% 

9 Kharaya 43 16 37% 208 178 386 46 107% 161 90% 16 100% 

10 Ubhreu 165 77 47% 226 197 423 152 92% 126 64% 52 68% 

11 Vyasnahri 505 222 44% 476 370 846 362 72% 302 82% 146 66% 

12 Sureu 64 40 63% 238 167 405 55 86% 106 63% 40 100% 

13 Chandeu 52 23 44% 162 168 330 44 85% 61 36% 18 78% 

14 Dilau 57 22 39% 240 156 396 51 89% 142 91% 18 82% 

15 Tipau 50 19 38% 139 111 250 38 76% 80 72% 12 63% 

16 Kalsi 290 139 48% 699 572 1271 241 83% 401 70% 96 69% 

Total 2421 1152 48% 5240 4649 9889 1784 74% 2351 51% 796 69% 

Total (Dehradun Div.) 4877 2271 47% 11617 10121 21738 3706 76% 5066 50% 1606 71% 
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ANNEXURE - 3  

List of Vulnerable Individual Beneficiaries and Vulnerable Groups 

 

(A) Vulnerable Individual Beneficiaries 

SN Unit Name of GP Name of RV 
Name of 
Beneficiary 

Activity 

PMU Division, Raipur 

1 

Thano 

Dharkot Dharkot Shri Leelanand  Poultry 

2 Dharkot Dharkot Smt. Anita Devi Goatry 

3 Dharkot Simiyand Smt. Luxmi Devi Goatry 

4 Dharkot Katkod Khurd Shri Deshraj Poultry 

5 Dharkot Katkod Khurd Mr. Budhi Singh Poultry 

6 Sangaon Sangaon (E&W) Shri Ramraksh Pal Poultry 

7 Sangaon Sangaon (E&W) 
Sh. Prem Singh 
Solanki 

Masala Chakki 

8 Haldwadi Haldwadi Sh. Kunwar Singh Poultry 

9 Haldwadi Baderna Khurd Sh. Sunil Hatwal General Store 

10 Haldwadi 
Baderna 
Manjhla 

Sh. Dinesh Kathait Poultry 

11 Upper Talai Upper Talai 
Shri Brijesh 
Semwal 

Generator 

12 Upper Talai Upper Talai Sh. Chiranji Lal Generator 

13 Upper Talai Tangoligarh Smt. Seeta Devi Poultry 

14 Upper Talai Tangoligarh Smt. Heem Devi Poultry 

15 
Sindhwal 
Gaon 

Sindhwal Gaon Sh. Pushpa Devi Goatry 

16 
Sindhwal 
Gaon 

Sindhwal Gaon Smt. Soniya Devi Goatry 

17 
Sindhwal 
Gaon 

Sindhwal Gaon Sh. Vijender Singh Carpenter 

18 
Sindhwal 
Gaon 

Kerwan Malkot Smt Meera Devi Goatry 

19 
Sindhwal 
Gaon 

Farti Smt. Anita Devi Knitting 

20 
Sindhwal 
Gaon 

Jakar Smt Kawara Devi Goatry 

21 Nahikala Nahi Kala Smt. Krishna Devi Masala Chakki 

22 Nahikala Nahi Khurd Smt. Guddi Devi Poultry 

23 Nahikala Kotala Shri Balveer Singh Goatry 

Pauri Division 

1 

Patisain 

Gwad Talla Thapli Talli Hemanti Devi Animal Husbandry 

2 Jaintoli Malli Jaintoli Malli Yashoda Devi Animal Husbandry 

3 Simar Simar Anita Devi Blacksmith 

4 Simar Simar Sakambari Devi Animal Husbandry 

5 Uchhakot Uchhakot Jaipal Singh Poultry 

6 Uchhakot Uchhakot Virender Singh Animal Husbandry 

7 

Santoligad 

Badoli Ghoor Tej Ram Badola Dairy 

8 Bhenti Bhenti Leela Devi Dairy 

9 Bhenti Bhenti Pooja Devi Dairy 

10 Dwella Talla Dwella Talla Sher Singh Fruit Processing 

11 Gurad Malla Gurad Malla Subhash Chandra Dairy 
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SN Unit Name of GP Name of RV 
Name of 
Beneficiary 

Activity 

12 Gurad Malla Gurad Malla Munni Devi Dairy 

13 Gurad Malla Gurad Malla Kalawati Devi Dairy 

14 Gurad Talla Gurad Talla Sateshwari Dairy 

15 Gurad Talla Gwadi Gaon Sunita Dairy 

16 Halai Malla Sunna Sunil Dairy 

17 Halai Malla Sunna Surender Dairy 

18 Kurkhyal Toli Anoop Kumar Dairy 

19 Kurkhyal Daheli Veer Singh Dairy 

20 Mald Bada Mald Bada Swaroop Singh Dairy 

21 Mald Bada Mald Bada Janki Devi Dairy 

22 Maletha Maletha Kriti Devi Dairy 

23 Od Gaon Fadkiya Surender Singh Dairy 

24 Rainsoli Gokheda Suraj Singh Dairy 

25 Rainsoli Gokheda Babli Dairy 

26 Rainsoli Rainsoli Talli Maheshanand Dairy 

27 Salan Salan Surender Singh Dairy 

28 Salan Salan Murkhaliya Singh Dairy 

29 Syoli 
Marda 
Mahadev 

Ranveer Singh Dairy 

30 Syoli 
Marda 
Mahadev 

Vijay Pal Singh Dairy 

Tehri Division, Thatyur 

1 

Thatyur 

Moldhar Moldhar 

Bhagwati Devi Stitching 

2 Shree Chand Blacksmith 

3 Pawna Devi Knitting 

4 Manveer Carpenter 

5 Parshuram Goatary 

6 
Bichhu Bichhu 

Parshuram Poultary 

7 Manju Devi Goatary 

8 

Bangsheel Bangsheel 

Jagmohan Blacksmith 

9 Swati Stitching 

10 Jeetmani Shop 

11 Vimla Stitching 

12 Bhagchand Carpenter 

13 Preetam Das Bajgi 

14 Kidi Devi Poultary 

15 

Takarna 

Takarna Khillu Electrical 

16 

Chandogi 

Ramesh Carpenter 

17 Barfiya Blacksmith 

18 Bindra Devi Knitting 

19 

Chamasari Chamasari 

Sabba Devi Goatary 

20 Sohan Lal Carpenter 

21 Vinod Kumar Videographer 

22 

Auntad Auntad 

Prem Das Stitching 

23 Bharat Lal Blacksmith 

24 Budhi Lal Blacksmith 

25 

Muglodi Muglodi 

Neeraj Ved Carpenter 

26 Kala Devi Goatary 

27 Hriday Das Bajgi 
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SN Unit Name of GP Name of RV 
Name of 
Beneficiary 

Activity 

28 Budkot Budkot Arvind Stitching 

29 

Khyarsi Khyarsi 

Manveer Blacksmith 

30 Rahul Shop (parchun) 

31 Dalveer Maison 

32 

Gaid Gaid 

Shibba Das Blacksmith  

33 Geeta Devi Goatary 

34 Meera Devi Knitting 

35 Sevak Das Barber 

36 
Mundni Mundni 

Haridayal Singh Plumber 

37 Sovan Singh Carpenter 

38 
Kyari Kyari 

Mahaveer Goatary 

39 Sushila Poultry 

40 

Tewa Tewa 

Sajni Devi Goatary 

41 Raghuveer  Goatary 

42 Vijender Carpenter 

43 Mastram Maison 

44 Suresh Blacksmith 

45 

Kandajakh Kandajakh 

Heeralal Maison 

46 Jaipal Carpenter 

47 Shibba Lal Blacksmith 

48 Urmila Devi Goatary 

49 

Digaun Digaun Purana 

Prema Devi Bajgi 

50 Darshan Lal Blacksmith 

51 Murari Lal Blacksmith 

52 

Nainbag 

Devan Devan 

Surat Lal Blacksmith 

53 Rajneesh Barber 

54 Ghatalu Carpenter 

55 Taro Devi Goatary 

56 Bhadru Carpenter 

57 Raju Barber 

58 Hero Devi Goatary 

59 

Khasaunsi Khasaunsi 

Pushpa Devi Stitching 

60 Gambhir Das Barber 

61 Sato Devi Goatary 

62 Satyender Lal Blacksmith 

63 Asha devi Goatary 

64 
Khaskoti Khaskoti 

Mussi Devi Cow 

65 Bhuri Devi Goatary 

66 

Dhakrol Dhakrol 

Jagdei Devi Goatary 

67 Jagdamba Devi Goatary 

68 Aila Devi Goatary 

69 Pano Devi Goatary 

70 

Bistonsi 

Bistonsi 

Sardar Singh Goatary 

71 Mal Chand Animal Rearing (Buffalo) 

72 Vikram Singh Goatary 

73 

Aindi 

Chandramani singh Animal Rearing (Buffalo) 

74 Girdhari Singh Maison 

75 Gutta Singh Barber 
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SN Unit Name of GP Name of RV 
Name of 
Beneficiary 

Activity 

76 

Srikot Srikot 

Virendera Lal Carpenter 

77 Kripa Lal Carpenter 

78 Sardar Singh Maison 

79 Balam Das Maison 

80 

Bhatwadi Bhatwadi 

Bhaji Shah BLacksmith 

81 Suman Shah Goatary 

82 Somwari Stitching 

83 Vimal Goatary 

84 

Khadaksari 

Khadaksari Amma Devi Goatary 

85 
Hadiya Gaon 

Baddi Devi Goatary 

86 Sunil Goatary 

87 
Myani 

Myani Javar Shah Blacksmith 

88 
 

Vijma Devi Stitching 

89 

Kempty 

Siya Kempty Siya Kempty 

Puran Devi Goatary 

90 Roop Devi Goatary 

91 Prakram Goatary 

92 Kamla Devi Goatary 

93 Kala Devi Goatary 

94 Girdhari Maison 

95 Premdas Barber 

96 

Banglo ki Kandi Banglo ki Kandi 

Prakash Chand Blacksmith 

97 Savita Devi Stitching 

98 Prem Das Photography 

99 

Sainji Sainji 

Ghuppu Lal Blacksmith 

100 Sinku Das Goatary 

101 Jaidai Goatary 

102 Likko Devi Goatary 

103 Siyaram Goatary 

104 Ashila Das Cobbler 

105 

Pali 

Pali Khadku Singh Carpenter 

106 Kuna Gaon Mohan Lal Poultry 

107 

Kandriyana 

Sunjay Singh Goatary 

108 Anita Devi Goatary 

109 Deshpal Singh Cobbler 

110 Sartali Sartali Anil Singh Barber 

111 
 

Kason Chimu Lal Barber 

112 
  

Umed Singh Blacksmith 

113 

Dwargarh Dwargarh 

Pavitra Devi Stitching 

114 Urma Devi Stitching 

115 Leela Devi Stitching 

116 Luxmi Devi Stitching 

117 Jagdish Mason 

118 

Sadab Sadab 

Ummi Lal Blacksmith 

119 Banwari Lal Blacksmith 

120 Swaraj Blacksmith 

121 
Buradi Thaal 

Sher Singh Carpenter 

122 Surjan Singh Carpenter 

123 Bail Bail Barfiya Lal Blacksmith 
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Beneficiary 
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124 Parogi Sunil Das Barber 

125 

Bhatoli 

Bhatoli Pusu Das Barber 

126 

Chamya 

Ficharu Blacksmith 

127 Swaraj Maison 

128 Madan Singh Carpenter 

129 Dayal Singh Goatary 

130 
Bhediyan 

Bhediyan Kamla Devi General Store 

131 Gaonkhet Rukkam Das Barber 

Dehradun Division, Vikasnagar 

1 

Chakrata 

Baniyana Baniyana Gudda Das Poultry 

2 Manjhgaon Manjhgaon Mr. Naniya Das Poultry 

3 Merawana Merawana Mr. Gabbu Das Poultry 

4 Merawana 
Shirva 
(Dungroli) 

Smt. Babli Devi Milk Animal (Buffalo) 

5 Merawana 
Shirva 
(Dungroli) 

Mr. Arjun Singh Goatary 

6 Mindal Miindal Mr. Bhagu Verma Dhal Damau 

7 Rawna Pati Diwan Singh Goatary 

8 Rikhad Rikhad Mr. Shanti Das Goatary 

9 Rikhad Rikhad Mr. Maniram Goatary 

10 Rikhad Rikhad Mr. Arjun Singh Goatary 

11 Samog Samog Pradeep Verma Barber 

12 Samog Samog Ms. Sumitra Devi Goatary 

13 Samog Samog Ms. Reeta Devi Knitting 

14 Sujau Sujau Karamchand Blacksmith 

15 Thanta Thanta Ratni Devi Tailoring 

16 Tungra Tungra Mr. Kheema Das Milk Animal (Buffalo)   

17 

Kwansi 

Bijnu Bijnu Mr. Bhadar Singh Carpenter 

18 Bijnu Chunoti Mr. Ashadu Carpenter 

19 Birpa Kandidhar Mr. Baru Singh Carpenter 

20 Chhultad Chhultad Mr. Rukkam Das Goatary 

21 Chhultad Chhultad Mr. Kamlu Tailoring 

22 Dhaurapudiya Dhaurapudiya Ms. Kebu Devi Goatary 

23 Dhaurapudiya Dhaurapudiya Mr. Surtu Goatary 

24 
Kandi Chama 
Gatha 

Kandi Chama 
Gatha 

Santo Devi Goatary 

25 
Kandi Chama 
Gatha 

Kandi Chama 
Gatha 

Darshani Devi Dairy 

26 Kandoibondur Kandoibondur Mr. Geeta Lal Carpenter 

27 Kandoibondur Kandoibondur Bhagat Das Tailoring 

28 Khatuwa Khatuwa Mr. Sosu Das Carpenter 

29 Kunna Kunna Mr. Ramesh Poultry 

30 Kunna Kunna Smt. Anita Devi Milk Animal (Buffalo) 

31 Lakha Mandal 
Lakha Mandal 
(Sera) 

Ms. Reeta Devi Milk Animal (Buffalo) 

32 Lakhamandal Lakhamandal Mr. Pyare Das Barber 

33 Manuwa Manuwa Ranjeet Carpenter 

34 Myunda Myunda Mr. Dhumi Carpenter 

35 Myunda Myunda Abbal Das Goatary 

36 Myunda Myunda Mahipal Singh Sound System 
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37 Myunda Meghad Balbir  Carpenter 

38 Myunda Meghad Brijesh Goatary 

39 Punah Pokhri Punah Pokhri Vikas Sound System 

40 Rangeu Rangeu Mr. Sunil Carpenter 

41 Rangeu Rangeu Mr. Pyar Das Tailoring 

42 Rangeu Rangeu Mr. Chaman Singh Goatary 

43 Rangeu Rangeu Mr. Nainu Gharaat 

44 Rangeu Rangeu Mr. Naindas Blacksmith 

45 Sidi Badkoti Sidi Badkoti Mr. Dinesh Carpenter 

46 Sidi Badkoti Sidi Badkoti Musodi Lal Gas Welding 

47 Sidi Badkoti Sidi Badkoti Munni Devi Dairy 

48 

Sahiya 

Ara Ara Mr. Maniya Das Blacksmith 

49 Bansar Bansar Mr. Gajendera Milk Animal (Buffalo) 

50 Bansar Amroha Mr. Sardar Singh Blacksmith 

51 Bansar Dudhau Mr. Bhaw Singh Milk Animal (Buffalo) 

52 Chandeu Chandeu Mrs. Jayanti Devi Dairy 

53 Chandeu Chandeu Mr. Fafru Das Barber 

54 Dilau Dilau Mr. Jagatu Blacksmith 

55 Dilau Dilau Mr. Diwan Singh Goatary 

56 Kalsi Kalsi Mr. Brijesh Verma Barber 

57 Kalsi Kalsi Mr. Puran Tailoring 

58 Kharaya Kharaya Mr. Kedar Singh Milk Animal (Bufallo) 

59 Maletha Maletha Mr. Munna Ram Carpenter 

60 Panjiya Panjiya Mr. Bhagat Das Carpenter 

61 Sureu Sureu Mr. Genda Das Blacksmith 

62 Sureu Sureu Antram Blacksmith 

63 Tilwari Tilwari 
Smt. Meera 
Sharma 

Poultry 

64 Tilwari Tilwari Smt. Soni Devi Beauty Parlour 

65 Tilwari Tilwari Ms. Reshma Beauty Parlour 

66 Ubhreu Ubhreu Mr. Khushi Ram Tailoring 

67 Ubhreu Ubhreu Mr. Daulat Ram Milk Animal (Buffalo) 

68 Vyasbhood Vyasbhood Smt. Surma Devi Milk Animal (Buffalo) 

69 Vyasbhood Vyasbhood Mr. Mohar Singh Dairy 

70 Vyasnahri Vyasnahri 
Mr. Ramesh 
Khanna 

Carpenter 
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(B) Vulnerable Groups 

SN Unit Name of GP Name of RV Name of Group Activity Members 

PMU Division, Raipur 

1 

Thano 

Dharkot Dharkot 
Shiv Thresher 
Group 

Thresher & Engine 4 

2 Sangaon 
Sangaon 
(E&W) 

Malkot Catering 
House 

Catering House 4 

3 Nahikala Nahi Kala Krishali Tent House Tent House 5 

4 Thano Thano Prerna Samuh Poultry 5 

5 Haldwadi 
Baderna 
Khurd 

Surkanda Catering House 5 

Pauri Division 

1 

Santoligad 

Gadri Gadri Sarswati Band Baja Band Baja 7 

2 Chaidhar Chaidhar Malli Jai Bajrangbali Tent House 5 

3 Chaidhar Bijoli Jai Gurudev Utensils on Rent 4 

4 Kurkhyal Kurkhyal Annpurna Utensils on Rent 7 

Tehri Division, Thatyur  

1 

Thatyur 

Moldhar Moldhar 
Surkanda  Poultary 7 

2 Nag Devta Poultary 7 

3 Bichhu Bichhu Yamuna Tent House 10 

4 Bangsheel Bangsheel 
Dudhadhari Naag 
Devta 

Chakki 7 

5 Auntad Auntad Nag Devta Tent House 9 

6 Muglodi Muglodi Surkanda Samuh Bajgi 4 

7 Khyarsi Khyarsi Surkanda Band Baja 5 

8 

Nainbag 

Devan Devan Nag Devta Thresher 8 

9 Ghansi Ghansi Maa Durga Ata Chakki 9 

10 Tikri Tikri Jai Maa Tent House 8 

11 Srikot Srikot Nag Devta Band Baja 5 

12 Bhatwadi Bhatwadi Nag Devta Dhol Damau 11 

13 Sendul Sendul Devdar Ghati Tenthouse 10 

14 Myani Myani Jai Nag Devta Tent House 13 

15 

Kempty 

Pali Pali Nirbal Varg samuh Bajgi 4 

16 Dwargarh Dwargarh Pandav Bajgi 6 

17 
Sadab Sadab 

Nirbal Varg samuh Bajgi 5 

18 Jai Maa Durga Tenthouse 5 

19 Buradi Thaal Nirbal Varg samuh Bajgi 4 

20 Ghandiyala Ghandiyala Bhadra Kali Band Baja 4 

Dehradun Division, Vikasnagar 

1 

Chakrata 

Tungra Tungra Jan Chetna Tent house 5 

2 Rawna Rawna Jagriti  Gharat (Panchaki) 5 

3 Birmau Birmau Kali Mata Tent house 5 

4 Manjhgaon Manjhgaon Jan Prerna DJ 5 

5 
Kurad Khanad 
Sichad 

Kurad Khanad Jai Maa Kali Tent house 5 

6 Baniyana Baniyana Shiv Club Tent house 5 

7 Thana Tikrikheda 
Narsingh Devta 
Mahila Samuh 

Tent house 5 

8 
Kwansi 

Myunda Myunda 
Chalda Mahasu 
Devta 

Tent house 5 

9 Kunna Kunna Kali Maata Goatary 5 
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SN Unit Name of GP Name of RV Name of Group Activity Members 

10 Punah Pokhri Punah Pokhri Silgud Devta Tent house 5 

11 Kharsi Kharsi Pragati Goatary 5 

12 Kandoibondur Kandoibondur Shiv Devta Tent house 5 

13 
Kandi Chama 
Gatha 

Kandi Chama 
Gatha 

Bhairav Devta Catering 5 

14 

Sahiya 

Vyasbhood Vyasbhood Naman Tent House Tent House 5 

15 Vyasnahri Vyasnahri Kali Mata Tent house 5 

16 Dilau Sainj Baba Bamboo Artisan 4 
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Phase -II 

ANNEXURE - 4 

List of Farmer Interest Groups (FIGs) 

SN Unit Name of GP Name of RV Name of FIG 
No. of 

Members 

PMU Division, Raipur 

1 

Thano 

Dharkot 

Dharkot 
Gulab Tilwadi FIG 9 

2 Vikas FIG 8 

3 Kuthar Gulab FIG 5 

4 Simiyand Ichhak Krishak Samuh 5 

5 Katkod Khurd Ichhak Krishak Samuh 5 

6 Sangaon 
Sangaon (East or 
West) 

FIG 6 

7 Sangaon 
Sangaon (East or 
West) 

Ichhak Krishak Samuh 5 

8 

Haldwadi 

Haldwadi Vikas FIG 5 

9 Baderna Khurd FIG 6 

10 Baderna Kala FIG 5 

11 Baderna Manjhla Ichhak Krishak Samuh 5 

12 

Thano 

Thano Prerna FIG 10 

13 Kaknawa Maychak 
Talai 

Jagriti FIG 9 

14 Unnati FIG 11 

15 

Upper Talai 

Upper Talai Jyoti FIG 7 

16 
Tangoligarh 

Ekta FIG 8 

17 Garh FIG 6 

18 

Sindhwal Gaon 

Sindhwal Gaon FIG 7 

19 Kerwan Malkot Milan Ekta FIG 5 

20 Farti Maa Durga FIG 4 

21 Jakar Neelkanth FIG 5 

22 

Nahikala 

Nahi Kala Maa Sarkunda FIG 11 

23 Nahi Khurd Akriti FIG 6 

24 Kotala Shaurya FIG 6 

25 Sataili Gerwal Nagraja FIG 5 

26 Rethwangaon Chetna FIG 5 

Pauri Division 

1 

Kandalinadi 

Aslot 

Aslot Malla 
Jagriti  8 

2 Janjeevan  9 

3 
Aslot Talla 

Deepmala  6 

4 Hariyali  8 

5 
Borgaon Borgaon 

Jai Bhagwati Maa 8 

6 Jai Nanda Devi 9 

7 

Bagdigad 

Alkhetu Maa Bhagwati 5 

8 Bagdidhar Nanda Devi 9 

9 
Bagdigad 

Jai Deeva Maa 9 

10 Jai Sherowali 13 

11 
Matgal 

Jai Durga Devi 7 

12 Janda Devi 7 

13 Silet Kalika Maa 12 

14 

Beenadhar Beenadhar 

Jai Deeva Maa 8 

15 Jai Bholenath 5 

16 Jai Durga Maa 14 

17 

Beena Gad Beena Gad 

Jai Deeva Maa 11 

18 Nanda Devi 12 

19 
Beena Malli Beena Malli 

Deewa Maa 11 

20 Nirankar Dev 11 
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SN Unit Name of GP Name of RV Name of FIG 
No. of 

Members 

21 Vishanavi Maa 12 

22 Jai Santoshi Maa 12 

23 

Bhaduli Bhaduli 

Jai Bhairav 5 

24 Jai Deeva Maa 6 

25 Shiv Parvati 7 

26 
Bhaid Gaon 

Bhaid Gaon Jai Vaishno 13 

27 Koyal Gaon Prateek 14 

28 

Dewradi 

Dewradi Malli 

Tilu Roteli 9 

29 Gaura Devi 7 

30 Koyal 5 

31 Nanda Devi 8 

32 
Dewradi Talli 

Nanda Devi 7 

33 Jai Nand Bharti 7 

34 Chalkudiya Jai Kali Maa 6 

35 

Ghandiyal 

Kanoth Jai Bhairav 5 

36 

Ghandiyal Malla 

Jai Nanda Devi 6 

37 FIG 5 

38 

Ghandiyal Talla 

Ghandiyal Devta 15 

39 Deewa Maa 9 

40 

Masmoli 

Masmoli Deewa Maa 12 

41 
Mewa 

Deeva Maa 7 

42 Jai Guru Mahraj 6 

43 
Melgaon Melgaon 

Deewa Maa 10 

44 Nanda Devi 13 

45 

Pokhda 

Khilasu Gram Utthhan 13 

46 

Pokhda 

Jai Bharat 5 

47 Jai Deewa Maa 10 

48 Jai Santoshi Maa 10 

49 

Sanglakoti 

Sanglakoti 

Jai Koteshwar 11 

50 Jai Durga 13 

51 Pragati 9 

52 Simi Prerna 7 

53 Narsiya Kalyani 5 

54 

Saknoli Saknoli 

Jai Gulya  5 

55 Jai Isht Dev 5 

56 Jai Kalika Maa 9 

57 Nanda Bhagwati 6 

58 

Santoligad 

Badoli 
Badoli Bal Kunwari 16 

59 Dhoor Gaura Devi 11 

60 Bhadmoli Malli Topriya Jai Durga Maa 7 

61 
Bhadmoli Talli 

Bhadmoli Jai Sidhbali 11 

62 Khati Gaon Gokul 10 

63 
Bhenti 

Bhenti Jai Mahadev 7 

64 Giwali Jagriti 10 

65 
Binjoli 

Belodi Unnati 6 

66 Binjoli Gaura Devi 8 

67 Boundar Boundar Jai Bhumiya Devta 15 

68 

Chaidhar 
Binjauli 

Durga Mata 11 

69 Guru Nanak 11 

70 Chaidhar Bhuvneshwari Mata 19 

71 Chopra Chopra Jai Narsingh Devta 8 

72 

Dalmana 

Dalmana Gooth Koteshwar 10 

73 Dalmana Khaalsa Gau Mata 13 

74 Thaapla Divya Jyoti  10 
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SN Unit Name of GP Name of RV Name of FIG 
No. of 

Members 

75 Dwella Talla Dwella Talla Jai Kali Maa 12 

76 

Gadri 

Gadri 

Jwalpa Maa 16 

77 Nav Jyoti 11 

78 Shiv Shakti 9 

79 
Gadri Malli 

Pragati 15 

80 Prerna  16 

81 Gadri Talli Santoshi Maa 15 

82 
Gurad Malla Gurad Malla 

Kalinka 7 

83 Vikas 5 

84 Gurad Talla Gurad Talla Teelu Rauteli 12 

85 
Halai 

Halai Malli Bhagwati 7 

86 Halai Talli Ridhi Sidhi 8 

87 
Halai Malli  

Halai Malli Ambedkar  9 

88 Sunna Jan Chetna 7 

89 Jalpaadi Jalpaadi Deeva Maa 10 

90 
Kandai 

Kandai Maa Jwalpa 13 

91 Retail Bhairaw Nath 9 

92 

Kurkhyal 

Kurkhyal  
Jai Sidhbali 6 

93 Nav Jyoti 9 

94 Talgal Sidh Baba 9 

95 Toli Teel Rauteli 8 

96 
Latibau 

Dalibau Jai Sidh Devta 9 

97 Latibau Gorilla FIG 10 

98 Maldbada Maldbada Maa Nanda Devi 7 

99 Malethaa Malethaa Bhairav nath 8 

100 Nai Nai Bhumiya Devta 18 

101 Rainsoli Talli Gaukhada Nanda Devi 9 

102 
Salaan Salaan 

Deewa Maa 20 

103 Salaaniya 20 

104 

Syoli 

Kaptiyal Gaon Bhairaw Nath 7 

105 Marda Mahadev Janda Devi 6 

106 
Syoli 

Jai Nanda Devi 11 

107 Shiv Shakti Mahadev 14 

108 

Patisain 

Bamoli 
Bamoli Jai Mahadev 9 

109 Sakinda Guru Gorakhnath 6 

110 

Bharpur 

Bharpur Maa Jwalpa 7 

111 Duni Jai Bholenath 6 

112 Pipkhola Bhairav Nath 10 

113 Simi FIG 8 

114 

Chaumasudhar 

Chaumasudhar Jai Kali Maa 13 

115 Chaumasugad Jai Kalika Maa 13 

116 Ukhlet Jai Dangleshwar Mahadev 8 

117 
Chhama Bada 

Chhama Bada Jai Durga Maa 6 

118 Chhama Chhota Jai Nanda Devi 7 

119 

Gorli 
Gorli 

Hariyali 13 

120 Maa Lakshmi 5 

121 Chamdal Jai Sidh Baba 8 

122 
Gwad Malla 

Gwad Malla Durga Devi 13 

123 Majyadi Malli Jhali Mali 5 

124 
Gwad Talla 

Gwad Talla Jai Jwalpa Devi 14 

125 Thapli Talli Jai Durga Maa 9 

126 

Ida Malla 

Ida Malla Jwalpa Devi 8 

127 Ida Talla Maa Durga 14 

128 Sheela Jai Mata Di 6 
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SN Unit Name of GP Name of RV Name of FIG 
No. of 

Members 

129 
Jaintoli Malli Jaintoli Malli 

Jai Bhumiya Devta 10 

130 Jai Neelkanth Mahadev 10 

131 

Jaintoli Talli 

Jaintoli Bichli Jai Ekeshwar Mahadev 11 

132 Jaintoli Talli Vikas 9 

133 Dewal Malla Jai Kalika Devi 5 

134 
 

Dewal Talla Jai Jwalpa Devi 6 

135 Kagtun Kagtun Jai Mata Di 7 

136 
Kathuli Amotha Gunth 

Maa Jwalpa Devi 5 

137 Jai Bhairav Nath 12 

138 

Kulasu Kulasu 

Jai Bhumiya Devta 6 

139 Jai Jwalpa Devi 10 

140 Jhali Mali 15 

141 

Malaai 
Kundoli 

Jai Ekeshwar Mahadev 10 

142 Maa Bal Kunwari 8 

143 Maalai Uddhav 8 

144 

Molthi Talli 

Kabra Akra Maa Nanda Devi 5 

145 
Kabra Sakra 

Jai Bhumiya Dev 5 

146 Jai Maa Durga 5 

147 MolthiTalli Jai Guru Baba 12 

148 Nandoli Jai Jwalpa 9 

149 
Naaw 

Ghatghad Jhali Mali Devi 5 

150 Naaw Jai Maa Durga 8 

151 
Patalgoonth 

Patal Gunth Ichhak Krishak Samuh 10 

152 Patal Khalsa Jai Deewa Maa 10 

153 

Redu 

Dedhar Jai Maa Jwalpa 5 

154 Jairal Jai Jwalpa Maa 7 

155 Jakholu Jai Maa Durga 7 

156 Kimola Ichhak Krishak Samuh 11 

157 Redu Jai Deewa Maa 7 

158 Simar Simar Jai Maa Jhali Maali 9 

159 Tachhwad Bounsali Hey Jwalpa Maa 5 

160 
Uchhakot 

Uchhakot Ichhak Krishak Samuh 11 

161 
 

Pragati 13 

Tehri Division, Thatyur 

1 

Thatyur 

Moldhar Moldhar FIG 20 

2 Bichhu Bichhu Kali Mata 8 

3 Bangsheel Bangsheel Dewalsari 13 

4 

Kheda 

Kheda Malla Jai Naag Devta 20 

5 Kheda Talla FIG 17 

6 Chakpot Surkanda 11 

7 
Takarna 

Takarna Durga 15 

8 Chandogi Bhadraj 8 

9 
Lalotana 

Lalotana Jai Mahasu Devta 17 

10 Tikri Saraswati 13 

11 

Chamasari 

Chamasari FIG 10 

12 Thapla (Pujaldi) Jai Shivshankar 12 

13 Chouti FIG 10 

14 
Thatyur 

Thatyur Surkanda 18 

15 Maituli Sera Ghanta Karan 16 

16 Kimoi Kimoi FIG 16 

17 

Auntad 

Auntad Nagraja 9 

18 Auntad 
Nag Tibba Sabji Utpadan 
Samuh 

19 

19 Auntad Rajeshwari Devi Sabji 17 
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SN Unit Name of GP Name of RV Name of FIG 
No. of 

Members 

Utpadan Samuh 

20 Muglodi Muglodi Raj Rajeshwari 13 

21 Khyarsi Khyarsi FIG 18 

22 Gaid Gaid FIG 10 

23 Thhik Thhik FIG 16 

24 Mundni Mundni FIG 19 

25 Mundni Kunwalagga 
Nag Devta Fal Evam Sabji 
Utapadan 

9 

26 
Agladsera 

Agladsera FIG 9 

27 Banasari FIG 10 

28 Lagdasu Lagdsasu Jakh Fal Evam Sabji Utpadan 10 

29 Chhanad Gaon Chhanad Gaon FIG 15 

30 Tewa Tewa FIG 15 

31 
Papra 

Papra Talla FIG 18 

32 Papra Malla FIG 12 

33 
Bhuyansari 

Bhuyansari Bhumya Devta 17 

34 Kakdu Maa Sukanda Devi 10 

35 Kandajakh Maitholi Mahasu Devta 15 

36 

Bangaar 

Bangaar Rishikesh Devta 9 

37 Sunau Bhadraj Devta 11 

38 Saundi FIG 7 

39 
Digaun 

Digaun Naya Raj Rajeshwari 7 

40 Digaun Purana Sidhwaramola 7 

41 
Sheersh 

Sheersh FIG 13 

42 Airi Airi Sabji Utpadan Samuh 11 

43 
Agiyarna 

Agiyarna FIG 12 

44 Kafulta FIG 12 

45 Parodi Parodi FIG 15 

46 

Nainbag 

Devan Devan Nag devta 12 

47 
Rampur 
Negiyana 

Rampur Negiyana Nag devta 11 

48 

Gharada 

Gharada Bhairav Devta 12 

49 Aakhli Rati devta 11 

50 Jhangeri Ghula Devta 11 

51 Kathyud Bhadraj 11 

52 Khasaunsi Khasaunsi FIG 12 

53 Ghansi Ghansi FIG 11 

54 Khaskoti Khaskoti FIG 10 

55 
Tator 

Tator FIG 13 

56 Chilasu FIG 12 

57 Tikri Tikri Surya Devta 11 

58 

Ghorakhuri 

Ghodakhuri Bhairav Devta 13 

59 Ghera Bhairav Devta 7 

60 Sauntiyal Gaon Jai Luxmi 11 

61 
Dhakrol 

Dhakrol Kul Devta 11 

62 Saltwadi Nag devta 11 

63 

Bistonsi 

Bistonsi 
FIG 10 

64 Pragati 10 

65 
Aindi 

FIG 10 

66 Bhadraraj Devta 10 

67 Basan Gaon Basan Gaon FIG 15 

68 
Binaw 

Binaw Nag Tibba 12 

69 Tandaan Gaon Nag Tibba 12 

70 Srikot Srikot FIG 12 
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No. of 

Members 

71 Bhatwadi Bhatwadi FIG 15 

72 
Baman Gaon 

Baman Gaon FIG 10 

73 Ghiyakoti FIG 10 

74 Sendul Sendul FIG 15 

75 Khairad Khairad Jai Renuka Devi 15 

76 Nakot Nakot FIG 10 

77 

Khadaksari 

Khadaksari Kuldevta 8 

78 Chhani Gaon Kul Devta 6 

79 Hadiya Gaon Kali Maa 9 

80 Miriya Gaon Mahasu Devta 7 

81 Myani Myani FIG 12 

82 

Kempty 

Bail 
Bail Bhadraj Devta 10 

83 Parogi FIG 11 

84 Banglo ki Kandi Banglo ki Kandi Om 9 

85 

Bhatoli 

Bhatoli FIG 5 

86 Banogi FIG 5 

87 Champa FIG 5 

88 Jethu Ki Kandi FIG 5 

89 

Bhediyan 

Bhediyan FIG 7 

90 Bhediyan  Jai Kali Maa (WFIG) 18 

91 Gaonkhet FIG 5 

92 Buradi Buradi FIG 10 

93 Buradi Thaal FIG 10 

94 Dwargarh Dwargarh Bhadraj 12 

95 Ghandiyala Ghandiyala FIG 7 

96 
Jinsi 

Jinsi FIG 9 

97 Nautha FIG 10 

98 
Khaas Khudaun 

Khaas Khudaun FIG 10 

99 Thakkar Khudaun FIG 6 

100 

Lagwal Gaon 

Lagwal Gaon Nag devta 5 

101 Ranugaon FIG 6 

102 Dabla FIG 6 

103 

Nawadidhar 

Nawadidhar FIG 7 

104 Veera Gaon FIG 5 

105 Ghattudhar FIG 5 

106 Thalwal Gaon FIG 7 

107 

Pali 

Pali FIG 7 

108 Kuna Gaon FIG 7 

109 Kandriyana FIG 7 

110 

Rayaat Gaon 

Rayaat Gaon FIG 6 

111 Dhargaon FIG 6 

112 Talogi Nag devta 4 

113 Sadab Sadab FIG 10 

114 Sainji Sainji FIG 7 

115 Sartali Sartali Sartali 11 

116 Sartali Kason Sartali 9 

117 

Siya Kempty Siya Kempty 

FIG 7 

118 Nag Devta (WFIG) 14 

119 Rishikesh Devta  (WFIG) 12 

120 
Timliyal Gaon 

Kandalagga FIG 7 

121 Ranogi FIG 7 

122 Tunetha Tunetha FIG 16 

Dehradun Division, Vikasnagar 

1 Chakrata Tungra Tungra Kali Mata  20 
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Members 

2 Mahasu Devta 19 

3 Sarla Chhani 16 

4 

Rawna 
Rawna 

Bhoreya 14 

5 Mata 15 

6 Pati Peer Devta 12 

7 Birmau Birmau Nav Prerna 13 

8 
Samog Samog 

Gram Vikas 14 

9 Mahila Vikas 18 

10 Manjhgaon Manjhgaon Janchetna 20 

11 Sujau Sujau Silgud devta 15 

12 
Sawra Sawra 

Indra Club 12 

13 Mahasu Devta 15 

14 Thanta Thanta Utkarsh 15 

15 

Merawana 

Merawana 
Bhairav Devta 16 

16 Kali Mata  17 

17 
Shirva 

Bhairav Devta 20 

18 Jai Mahasu Devta 16 

19 Mohna Mohna Chalda Maharaj 15 

20 Mindal Mindal Silgud devta 10 

21 Kurad Khanad 
Sichad 

Kurad Khanad 
Chaalda Devta 20 

22 Mahasu Devta 16 

23 
Kandad 

Kandad Mahasu Devta 15 

24 Indroli Kali Mata  15 

25 
Baniyana 

Baniyana Shilgur Devta  15 

26 Baniyana Mahasu Devta 15 

27 
Thana 

Thana Saraswati  15 

28 Tikrikheda Utkarsh 15 

29 Nithla Bisoi Jai Mahasu Devta 15 

30 Rikhad Rikhad Nari Shakti 20 

31 

Kwansi 

Myunda 
Myunda 

Kali Mata  15 

32 Sangharsh 16 

33 Meghad Nari Shakti 8 

34 Gothad Gothad Roshni 13 

35 
Lakhamandal Lakhamandal 

Bhairav Devta 15 

36 Kali Mata  12 

37 
Dhaurapudiya Dhaurapudiya 

Mahila Shakti 15 

38 Matra Shakti 13 

39 
Kunna Kunna 

Aastha 17 

40 Bhairav Devta 15 

41 

Punah Pokhri Punah Pokhri 

Mahasu Devta 17 

42 Mahashiv Devta 14 

43 Kedar Devta 10 

44 Khatuwa Khatuwa Pragati 10 

45 

Kharsi Kharsi 

Kelu Devta 15 

46 Silgud Devta 13 

47 Mahasu Devta 14 

48 Manuwa Manuwa Mahasu Devta 19 

49 

Bijnu 
Bijnu 

Mahasu Devta 17 

50 Silgud devta 17 

51 Chunoti Maa Kali 15 

52 Kandoibondur Kandoibondur Silgud devta 12 

53 Chhultad Chhultad Jai Kali Mata 10 

54 
Birpa Birpa 

Jai Chalda Devta 8 

55 Mahasu Devta 8 
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56 Sidi Badkoti 
Sidi Badkoti 

Guru Devta 15 

57 
 

Bhairav Devta 15 

58 
Kandi Chama 
Gatha 

Kandi Chama Gatha Jai Kali Mata 8 

59 Rangeu Rangeu Shikarnag Devta 8 

60 

Sahiya 

Timra Timra Sharada Devta 18 

61 

Maletha 
Maletha 

Mahasu Devta 16 

62 Jai Kali Mata 17 

63 Dunwa Sukrad Devta 17 

64 
Ara Ara 

Kukurshu Devta 15 

65 Mahasu Devta 15 

66 
Vyasbhood Vyasbhood 

Luxmi  18 

67 Sita 18 

68 

Panjiya 

Panjiya Silgud devta 16 

69 
Chapnu  

Silgud devta 11 

70 Vijutt Devta 18 

71 

Bansar 

Bansar Vijutt Devta 13 

72 Amroha Silgud devta 12 

73 Dudhau Silgud devta 10 

74 Haripur Haripur Vaishno Devi 16 

75 Haripur Haripur Mahasu Devta 20 

76 Kharaya Kharaya FIG 13 

77 Ubhreu Ubhreu FIG 15 

78 Vyasnahri Vyasnahri Shakti  13 

79 Sureu Sureu FIG 13 

80 
Chandeu 

Chandeu Silgud devta 18 

81 Khoi Guru Gorkhnath 12 

82 

Dilau 

Dilau Sakshi 10 

83 Sainj Silgud Vijutt 12 

84 Tipau Silgud devta 18 

85 
Kalsi Kalsi 

Aambahar 8 

86 Silgud devta 20 

87 
Sakni 

Sakni Shiv Panwar 17 

88 Alsi Maheshwar Devta 18 
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List of PME Teams formed 

SN Division Unit Name of GP No. of Members 

1  

Raipur Thano 

Dharkot 15 

2  Haldwadi 12 

3  Thano 13 

4  Sindhwal Gaon 15 

5  Nahikala 11 

1  

Pauri 

Kandalinadi 

Masmoli 13 

2  Beenagad 13 

3  Melgaon 13 

4  Beenamalli 15 

5  Aslot 15 

6  Dewradi 15 

7  Borgaon 14 

8  Saknauli 14 

9  Bhaduli 14 

10  

Santoligad 

Maletha 15 

11  Binjauli 15 

12  Gurad Talla 15 

13  Nai 15 

14  Od Gaon 15 

15  Jhalpadi 15 

16  Boundar 15 

17  Kandai 15 

18  Syoli 15 

19  Chaidhar 15 

20  Bhadmoli 15 

21  Gurad Malla 15 

22  Bhenti 15 

23  Badoli 15 

24  Halai Malli 15 

25  Malkot 15 

26  Dalmana 15 

27  Rainsoli 15 

28  Kurkhyal 15 

29  Mald Bada 15 

30  Salaana 15 

31  Latibo 15 

32  Dhuila Talla 15 

33  Chopda 15 

34  

Patisain 

Simar 15 

35  Jaintoli Malli 15 

36  Chhama Bada 15 

37  Uchakot 14 

38  Patalgooth 16 

39  Redu 15 

40  Naaw 15 
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41  Gwad Talla 15 

42  Bharpur 15 

43  Gorli 17 

44  Kagtun 14 

45  Maalai 15 

46  Molthi Talli 16 

47  Bamoli 15 

48  Kathuli 15 

49  Chaumasu dhar 15 

50  Ida Malla 15 

51  Kulasu 15 

52  Tachwaad 13 

1  

Tehri 

Thatyur 

Moldhar 15 

2  Bichhu 15 

3  Bangsheel 15 

4  Kheda 15 

5  Takarna 15 

6  Lalotana 15 

7  Chamasari 15 

8  Thatyur 15 

9  Kimoi 15 

10  Auntad 15 

11  Muglodi 15 

12  Budkot 15 

13  Khyarsi 15 

14  Gaid 15 

15  Thhik 15 

16  Mundni 15 

17  Lagdasu 15 

18  Chhanad Gaon 15 

19  Kyari 15 

20  Tewa 15 

21  Kandajakh 15 

22  Bangaar 15 

23  Digaun 15 

24  

Nainbag 

Devan 15 

25  Rampur Negiyana 15 

26  Gharada 15 

27  Khasaunsi 15 

28  Ghansi 15 

29  Khaskoti 15 

30  Tator 15 

31  Tikri 15 

32  Ghorakhuri 15 

33  Bistonsi 15 

34  Basan Gaon 15 

35  Srikot 15 

36  Bhatwadi 15 

37  Baman Gaon 15 
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SN Division Unit Name of GP No. of Members 

38  Sendul 15 

39  Khairad 15 

40  Khadaksari 15 

41  Myani 15 

42  

Kempty 

Siya Kempty 15 

43  Banglo ki Kandi 15 

44  Sainji 15 

45  Pali 15 

46  Sartali 15 

47  Timliyal Gaon 15 

48  Tunetha 15 

49  Dwargarh 15 

50  Sadab 15 

51  Khaas Khudaun 15 

52  Buradi 15 

53  Jinsi 15 

54  Ghandiyala 15 

55  Bhatoli 15 

1  

Dehradun 

Chakrata 

Tungra 15 

2  Rawna 15 

3  Birmau 15 

4  Samog 15 

5  Manjhgaon 15 

6  Sujau 15 

7  Sawra 16 

8  Thanta 15 

9  Merawana 15 

10  Mohna 15 

11  Mindal 15 

12  Kurad Khanad Sichad 15 

13  Kandad 16 

14  Baniyana 15 

15  Thana 15 

16  Nithla 15 

17  Rikhad 15 

18  

Kwansi 

Myunda 15 

19  Gothad 15 

20  Lakhamandal 15 

21  Dhaurapudiya 15 

22  Kunna 15 

23  Punah Pokhri 15 

24  Khatuwa 15 

25  Kharsi 15 

26  Manuwa 15 

27  Bijnu 15 

28  Kandoibondur 15 

29  Chhultad 15 

30  Birpa 15 

31  Sidi Badkoti 15 
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32  Kandi Chama Gatha 15 

33  Rangeu 15 

34  

Sahiya 

Maletha 15 

35  Ara 15 

36  Vyasbhood 15 

37  Tilwari 15 

38  Panjiya 15 

39  Bansar 15 

40  Haripur 15 

41  Kharaya 15 

42  Ubhreu 15 

43  Vyasnahri 15 

44  Sureu 15 

45  Chandeu 15 

46  Dilau 15 

47  Tipau 16 

48  Kalsi 15 

 
* * * * * 

 
 



The future of India lies in its village
—Mahatama Gandhi—
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