

Uttarakhand Decentralized Watershed Development Project (GRAMYA) Phase-II



FNGO - GARHWAL

Annual Report

4TH YEAR

APR. 2018 - MAR. 2019



Submitted to



WATERSHED MANAGEMENT DIRECTORATE
Indira Nagar Forest Colony, Dehradun, Uttarakhand

Submitted by



SOCIETY OF PEOPLE FOR DEVELOPMENT (SPD)
90, Mayur Vihar, Sahasradhara Road, Dehradun (Uttarakhand)

Contents

PAGES

ABBREVIATIONS

Executive Summary	01-08
1. Qualitative Review : Social Aspects of the Project (2018-19)	09-16
I. Background	09
II. Project Development Objective	10
III. Result Framework	11
IV. Project Components	11
V. Safeguard Policies Applicable to the Project	11
VI. Role of FNGO.....	13
2. Scope of Services : Physical Progress Report for FY 2018-19.....	17-21
3. Qualitative Review of Institutions in Project Area.....	22-43
I. Social and Institutional Aspects of the Project.....	22
II. Water and Watershed Management Committees (WWMCs) & Revenue Village Committees (RVCs).....	22
III. Village Motivators	23
VI. Women Aam Sabhas.....	24
V. Vulnerable Individuals and Groups.....	27
VI. User Groups	35
VII. SOCIAL AUDIT - Participatory Monitoring & Evaluation	38

4. FNGO Assistance in Other Activities 44-63

I.	World Bank Supervision Mission	44
II.	Harela	46
III.	Training/Workshops.....	46
IV.	Exhibitions/ Fairs	54
V.	Exposure Tour	57
VI.	Animal Health Camp	61
VII.	Convergence	61
VIII.	Visit of Sutra Consulting Agency	60
IX..	Process Documentation	63

5. Project Highlights 64-80

ANNEXURES :

I.	List of Vulnerable Individual and Vulnerable Groups	80
II.	List of User Groups.....	97

Abbreviations

ESMF	Environmental Social Management Framework
FIG	Farmer Interest Group
FNGO	Field Non-Governmental Organization
GP	Gram Panchayat
GPWDP	Gram Panchayat Watershed Development Plan
GoUK	Government of Uttarakhand
HH	House Hold
HIG	High Income Group
LIG	Low Income Group
WAS	Women Aam Sabha
MIG	Medium Income Group
PME	Participatory Monitoring & Evaluation
PMU	Project Management Unit
PRA	Participatory Rural Appraisal
RV	Revenue Village
RVC	Revenue Village Committee
SPD	Society of People for Development
VG	Vulnerable Group
WMD	Watershed Management Directorate
WWMC	Water & Watershed Management Committee
UG	User Group

EXECUTIVE SUMMARY

1. Social and Institutional Aspects of the Project:

For better planning and Implementation of works under GPWDP, Revenue Village Committee (RVC) has been formed in each Project villages across all the four divisions.

2. Water and Watershed Management Committees (WWMCs) & Revenue Village Committees (RVCs):

In the Project GPs, total 203 WWMCs and 306 RVCs have been formed in the four Divisions comprising of 1120 and 3114 members, respectively. The GP level institutions are actively involved in implementation of their AWP.

3. Village Motivators:

Total 374 Village Motivators have been appointed in four Divisions.

4. Women Aam Sabhas:

❖ Participation of Women in Implementation of AWP:

During this fiscal, the FNGO conducted 348 women Aam Sabhas in the first quarter and representation of household by women in these meetings was 65%. During the second quarter, 345 women Aam Sabhas were organized where the representation of households by women was 60%. Similarly, during the third and fourth quarter of the year, the representation of households by women across all the four divisions was 58% and 59% respectively in 344 and 347 WAS conducted at the RV level.

❖ Quarterly Assessment of Representation of Households in Women Aam Sabhas:

In the first and last quarters of the year, the representation of households in year 2018-19 is almost similar with little variation across different quarters. During third and fourth quarters of this financial year 2018-19, the participation and representation of households by women was, respectively, 58% and 59%.

❖ Progress of Women's Proposals:

Against total 2620 women proposals raised and incorporated in GPWDPs during WAS

meetings conducted during the process for preparation of GPWDPs, 2488 have been addressed. The remaining 132 proposals are remaining to be addressed through GPWDP and the rest will be taken care of through other sources.

5. Vulnerable Individuals and Groups:

During this financial year total 673 Individual and 55 Group IGAs were supported under the project benefitting 961 vulnerable households. A total of 961 vulnerable individual beneficiaries were funded with Rs. 23,981,510 for establishing their IGAs during the year 2018-19.

❖ Vulnerable Individuals:

Progress : Consequent to Social Mobilization of vulnerable households, the FNGO team facilitated the process and identified and prepared proposals for 673 Vulnerable Individuals across all the four divisions against a target of 543 Vulnerable Individual beneficiaries.

Gender-wise Analysis of Vulnerable Individuals: This year FNGO financed 673 Individual beneficiaries of which 280 were female beneficiaries from vulnerable households.

Sectoral Analysis of Vulnerable Individuals: Going by sectoral progress of Vulnerable Individuals, 69% have opted for livestock activities for their alternative livelihood, followed by tailoring, carpenter, mule, blacksmith, electrician, etc.

❖ Vulnerable Groups

Progress: Project had set the target of 186 Vulnerable Groups (VGs) across all the four Divisions. However, against the target only 55 groups could be formed.

Gender-wise Analysis: Going by divisions, Pauri has topped the list of women participants in Vulnerable Group with 40% women members, followed by 32% in Dehradun.

Sectoral Analysis of Vulnerable Groups and their Participation in the Project: Tent House and Catering remains the activity of major choice by most of the groups with 37% and 31%, respectively opting for these activities. This is followed by another preferred option of Band party and Dhol-Damau, with 17% groups opting for the same.

❖ Cumulative Progress of Vulnerable Individuals and Groups:

Overall Progress of Vulnerable Groups/Individuals:

A total of 1827 Individual IGAs and 223 Group IGAs have been supported under the Project benefitting 3106 households. A total grant of Rs. 7,14,97,180 has been distributed to vulnerable households till 31st March 2019. In case of Vulnerable Individuals, Rs. 5,09,80,280.00 has been invested on 1827 members by the end of March 2019, across all the Divisions. The average amount invested on each Individual beneficiary comes to Rs. 27,904.00. Similarly, in the case of 223 Group IGAs which were funded from the Project to the tune of Rs 2,05,16,900.00 till March 2019 benefitting overall 1279 members.

6. User Groups:

With a view to promoting the concept for maintenance and upkeep of assets created by the project in the villages, 73 User groups were formed during the financial year ending 31st March 2019 in addition to 260 groups formed till the previous year across all the four divisions. Thus, the total number of User Groups formed under the project in four divisions of Garhwal Region has reached 333.

Total Rs. 13,12,686.00 have been deposited into User Group accounts till financial year ending 31st March 2019 with Tehri Division topping the list with Rs. 6,73,128.00.

7. Social Audit - Participatory Monitoring & Evaluation

PME Round-3 was initiated from 6th July 2018 and was completed on 26th September 2018, whereas Round-4 of the PME was conducted between 7th December 2018 to 28th January 2019.

8. FNGO Assistance in Other Activities

❖ World Bank Supervision Mission:

- **Gram Panchayat Panjiya:** on 5th October 2018, the World Bank Supervision Mission visited Gram Panchayat Panjiya and Jutaya.
- **Gram Panchayat Jutaya:** After Panjiya, the World Bank team visited village Nichhiya of Gram Panchayat Jutaya of Sahiya unit, where the bank inspected the plantation site near the village and, thereafter, irrigation tank and Rangoli in the village. After presentation of Rangoli, Bank team entered the village where they were warmly greeted by the village community.

- **Revenue Village Vadera:** On 6th October 2018, the World Bank Supervision Mission visited village Vadera and inspected various activities and assets created under the project.

❖ **HARELA:**

During the month of July & August 2018, the FNGO team generated awareness within the community regarding environment protection and motivated and mobilized community to plant more and more fruit trees on fallow, barren and agriculture lands.

❖ **Trainings/ Workshops:**

- **Workshop on Generating Electricity from Bio-fuel :** A workshop with the objective of generating electricity from pine needles (Perul) was organized on 29th May 2018 at Jaiharikhal.
- **Two-day Training on Horticulture Development :** A two-day training programme on horticulture development was organised from at division headquarter in Thatyur from 13th November 2018 to 14th November 2018
- **Training on Candle Making:** To enhance the income of villagers, the FNGO teams facilitated the process for organisation of village level income generation training for local people.
- **Training on Mushroom Cultivation:** In Kwansi unit, Empower Society also imparted training on cultivation of oyster mushroom to the village women in villages Kandoi-Baundur, Chhultad, Punha-Pokhari, Birpa, Kandidhar, Kunna and Myunda.
- **LED Bulb Training:** A Five-day LED training was organised for the local people at Dharkot Panchayat Bhawan. In the training programme, 40 participants out of which 21 women and 19 males, from 3 villages, namely Dharkot, Upper Talai and Haldwadi participated in the training.
- **Training on Agriculture and Horticulture Development:** Apart from the village level training programmes, the FNGO team also facilitated the process and motivated and mobilized the local FIG members for Division level training at Vikasnagar.
- **Fruit Processing:** During this month, the FNGO field staff mobilized and motivated the villagers in villages Sanglakoti, Seemi, Borgaon, Saknoli, Matgal, Devradi, Bhaduli, Uchhakot, Jairal, Naaw, Kathuli and Amothagunth and imparted trainings

to villagers on gooseberry, garlic, cauliflower, chillies, carrot pickle making in Dehradun Division.

- **Village Level Trainings on Fruit Processing:** During the month of March 2019, Kandali Nadi unit organised fruit processing & mushroom cultivation trainings in various project villages and FNGO staff motivated and mobilized the villagers to attend these trainings.
- **Agriculture and Horticulture :** A three-days training programme on agriculture and horticulture was organized at the Division office, Vikasnagar from 28th to 31st January 2019, where the training was imparted to FIG members of the project villages.
- **Preparation of Bio-fertilizer:** During the month of January 2019, the FNGO teams provided support in organizing trainings in various villages of the unit like Nahikalan, Kotla, Nahikhurd, Baderna Kanla, Simyand, Kerwangaon, Sangaon West Katkot Kalan, Haldwadi, Kuthar, Sangaon East and Dharkot.
- **Knitting Training :** A five days training on knitting training was organised at Thatyur Division from 20th February to 26th February 2019. FNGO teams in the Division motivated and mobilized local women to participate in the training programme. A four-day training programme for rural women was organised at unit office Purodi from 18th to 21st February 2019. The training was focused on knitting. Another four-day training programme on knitting was organised at unit office Purodi from 3rd to 6th March 2019 for rural women. The training was attended by 38 local women.
- **LED Training:** To develop small enterprises in the Project area, a training programme was organized by the PMU, Division from 30th September to 5th October 2018.
- **High Yielding Variety of Vegetables :** FNGO teams of Kwansi unit motivated and mobilized villagers as well as farmers for Division level training. As a result of mobilization, 25 local farmers from four villages.
- **Division Level Training:** On 8th March 2019 District Level Training was organised at Satpuli which was attended by all the field and FNGO staff.
- **Record Keeping:** During the month of March 2019, the FNGO teams of Chakrata unit facilitated the process for motivation and mobilization of local communities for village level trainings on record keeping.

- **E-marketing in Agribusiness and Linkages of Farmers with Mobile App:** FNGO teams of Kwansi unit motivated and mobilized villagers as well as farmers for Division level training. As a result of mobilization, 23 local farmers from four villages.

❖ Exhibitions / Fairs:

- **Exhibition:** On 24th October 2018, an exhibition was organized by all the departments was organised in Circuit House, Pauri during the visit of Hon'ble Governor of Uttarakhand.
- **Village Festival, Gwadi:** The Division and FNGO staff provided support in organizing Village Festival at Gwadi village on 26th October 2018. Various Government Departments including Gramya II have displayed the local products at their stalls.
- **Chaundkot Festival:** The Chaundkot Festival was celebrated at Block headquarters in Ekeshwar from 28th November 2018 to 1st December 2018.
- **Vikas Mela:** During the month of January 2019, the Division organized a Vikas Mela in Pokhda Block on 9th and 10th January 2019 at Pokhda block.
- **Pokhda Mahotsav:** During the month of January 2019, the Division organized Pokhda Mahotsav on 15th and 16th January 2019 at Pokhda block.
- **Exhibition of Products Prepared by VGs:** During the month of January 2019, the FNGO team of Thatyur Unit displayed various products prepared by the Vulnerable Individuals and Groups in New Tehri on 16.1.2019 on the occasion of launching Ayushman Bharat Health Insurance Scheme.
- **Exhibition of Local Products:** FNGO teams of Sahiya unit facilitated display of various local products from the Dehradun Division at SGRR, Dehradun on 23rd February 2019 on the occasion of a Workshop on "Agriculture in Uttarakhand Scientific Invention".
- **Doon Mahotsava:** On the occasion of Doon Mahotsava organized from 16th to 26th February 2019 at Parade Ground, Dehradun, PMU Division, Raipur displayed their local products produced by Women Groups of village Dharkot.

❖ Exposure Tour:

- Patisain unit organised an exposure tour to **KVK Dhakrani, Dehradun from 21st to 23rd January 2019.**

- Dehradun Division organised exposure tour to **KVK Dhakrani, Dehradun from 17th to 19th February 2019.**
- FNGO teams of Kwansi unit provided their support in mobilizing the farmers for the exposure visit organized for **Krishi Vigyan Kendra, Dhakrani from 1st to 3rd March 2019.**
- FNGO teams (PMU, Raipur) provided support in organizing an exposure tour of local farmers from **5th to 7th March 2019 to Krishi Vigyan Kendra, Dhakrani.**
- Another exposure tour was organised from 25th February to 2nd March 2019 for Sikkim and Darjeeling.
- FNGO teams of Tehri Division facilitated the process for organisation of exposure tour to **NDRI, Karnal from 10th February 2019 to 14th February 2019.**
- FNGO teams of Kwansi unit provided their support in mobilizing the farmers for the exposure visit organized for **NDRI, Karnal, Haryana from 6th to 10th February 2019.**
- FNGO teams of PMU, Raipur provided support in organizing an exposure tour of local farmers from **7th January 2019 to 11th January 2018 to NDRI, Karnal, Haryana.**
- Another exposure tour was organised by the Sahiya unit to **Nirmal Nursery, Dehradun (Dolphin Institute) from 22nd February 2019 to 25th February 2019.**
- During the month of February 2019, the FNGO teams provided support in organizing an exposure tour of local farmers from **1st to 3rd February 2019 to College of Forestry at Ranichauri, Tehri Garhwal in PMU (MWS) Raipur.**
- Another exposure tour was organised by PMU (MWS) Raipur to **Y.S. Parmar University, Solan, Himachal Pradesh from 22nd to 26th February 2019.** Total 12 local farmers participated in the tour and learned about commercial farming of mushroom.

❖ **Animal Health Camp:**

An animal health camp was organised at Sindhwalgaon on 16th February 2019. During the animal health camp, Mr. Azad Rana, Livestock Extension Officer, provided simple knowledge and information to animal handlers about day to day care of their livestock.

❖ **Convergence Activities:**

During the month of January 2019, the FNGO teams of Tehri Division facilitated the process for insurance of cattle belonging to vulnerable households with the help of Animal Husbandry Department.

❖ **Visit of Sutra Consulting Agency:**

During the month of February 2019, the FNGO field teams of the Division facilitated visits of Sutra Consulting Agency in various villages of the Division for monitoring of project activities.

❖ **Process Documentation:**

FNGO Teams regularly documented the impact of Project interventions as case studies/success stories of project villages as regards capacity building, participatoin, income enhancement and other benefits taken by the project beneficiaries.

1.

Qualitative Review : Social Aspects of the Project (2018-19)



(I) Background:

In the State of Uttarakhand water, agriculture, forestry, energy, checking the incidence of migration and increasing employment are some of the issues which form the core strategy for the future growth. Over three-fourth of the total population in the state depends upon agriculture for its livelihood and most of the landholdings are small and scattered. Poverty is a serious problem with 36.5 percent of the State population living below the poverty line. Situation is even worse in mountain areas of the state where around 38.5 percent of the population is living below the poverty line (Source: Poroject Operation Manual, UDWDP Phase II). Uttarakhand Decentralized Watershed Management Project (UDWDP) Phase II is being implemented by the Gram Panchayats since July 2014. UDWDP Phase II has hired Society of People for Development (SPD) as FNGO in four divisions of Garhwal region, namely, Pauri, Tehri, Dehradun and PMU (MWS), Raipur w.e.f. March 2015.

Focus of the project is to develop and enhance productivity of rain fed areas by adopting a participatory watershed management approach in 202 Gram Panchayats (GP) and 401 Revenue Villages (RV) in these four Divisions of Garhwal region spread over 6 Development Blocks of 3 districts having the problem of soil erosion, poverty and lack of infrastructure facilities. The intervention area covers over 30 Micro Watersheds (MWS) in Tehri, Pauri, Dehradun and PMU MMWS in Raipur division. As per the baseline survey conducted in 2015, there are 18345 households across these four divisions of which 7062 households are in Tehri Division, 5165 in Pauri Division, 5423 in Dehradun Division and 695 in PMU MMWS, Raipur.

(II) Project Development Objective:

The Project Development Objective (PDO) *is to improve the productivity potential of natural resources and rainfed agriculture with participation of communities in selected microwatersheds in the State of Uttarakhand.*

The Project implementation envisages a decentralized and participatory approach with financial autonomy to the PRIs which are legal institutions under 76th amendment. Focus of the Project is to enhance community participation in watershed development and management with a view to improving and strengthening administrative capacities of GPs for efficient delivery system. Institution building at the community level is the prime focus of the Project with FNGO forming various small community groups for smooth functioning of the Project at village and GP level ensuring equitable participation by all groups, especially the landless and women who rely disproportionately on common-pool resources for fodder, fuel and other forest products. CBOs in the Project area have been consolidated and strengthened through various capacity development initiatives involving trainings, exposure visits and workshops.

Developing backward and forward linkages between the farmers and market, the FNGO has facilitated the capacity development plan for various community groups such as FIGs, UGs, VGs, and FFs of Gramya-I. While developing backward and forward linkages, FNGO facilitated awareness generation and information dissemination on improved varieties of seeds, demonstration of technology and conducting market survey products of FIG across all the four Divisions. To improve the sale of their products, the FNGO mobilized and motivated the farmers and ensured their participation in various exhibitions for display of their products at stall for sale. These exhibitions help them in providing them a platform display, sale branding of their products as also help inculcating in them businessmanship besides

developing their understanding on market demand and pricing of products. These platforms have been instrumental in opening up new avenues of livelihood for the village community.

(III) Result Framework:

The achievement of project development objective will be determined through the following key indicators using baseline survey data conducted during the first year, with that of mid-term assessment and final evaluation:

- Improved natural resources conservation (NRC) outcomes in target MWS
- Increased productivity of arable land
- Percentage increase in income through project intervention.
- Direct project beneficiaries

(IV) Project Components:

- Social Mobilization and Participatory Watershed Planning
- Watershed Treatment and Rainfed Area Development
- Enhancing Livelihood Opportunities
- Project Management

(V) Safeguard Policies Applicable to the Project:

(i) Environmental Assessment:

During the planning phase of the Project, FNGO has facilitated the process and experts discussed on the basis of its social and environmental impacts of activities which were proposed by the villagers. It helped to ensure the environmental and social soundness and sustainability of investment project. The result of that they supported integration of environmental and social aspects of project in the decision-making process during the preparation of GPWDPs. When implementing the AWP, the social and environmental aspect of activities were kept in mind.

(ii) Natural Habitats:

Promoting environmentally sustainable development by supporting the protection, conservation, maintenance, and rehabilitation of natural habitats and their functions have been the key intervention areas of the project. To achieve this, the FNGO and MDT teams discussed the benefits of environmentally sustainable activities at RV level during the PRA exercise to prioritize the problems and priorities of village

community. This facilitated the process for implementation of AWP across all the four Divisions.

(iii) Pest Management :

This focused on minimizing and managing the environmental and health risks associated with indiscriminate use of pesticides and promote and support safe, effective, and environmentally sound pest management methods. FNGO and MDT teams regularly motivated households on use of compost and vermi compost in the fields. To achieve this objective, trainings and exposure visits to the sites where farmers are using bio fertilizers and bio pests were facilitated. Various farmers have adopted the bio pest methods for control of insecticides.

(iv) Physical Cultural Resources (PCR) :

Assisting in preserving PCR and in averting their destruction or damage is an important activity of the project. PCR includes resources of archeological, paleontological, historical, architectural, religious (including graveyards and burial sites), aesthetic, or other cultural significance.

(v) Involuntary Resettlement:

The project also focuses on avoiding or minimizing involuntary resettlement and, where this is not feasible, assist displaced persons in improving or at least restoring their livelihoods and standards of living in real terms relative to pre-displacement levels or to levels prevailing prior to the beginning of project implementation, whichever is higher.

(vi) Indigenous People :

Designing and implementing projects in a way that fosters full respect for indigenous peoples' dignity, human rights, and cultural uniqueness so that they (1) receive culturally compatible social and economic benefits, and (2) do not suffer adverse effects during the development process. To sensitize indigenous people, the FNGO team facilitated the process for transhumant population and provided support in organizing camps for this purpose. The transhumant population or Gujjar stayed in Thatyur, Nainbag, Aglar bridge, Vikas Nagar and Sahiya during their movement.

(vii) Forest:

The project is dedicating to Realizing the potential of forests to reduce poverty in a sustainable manner. The application and mitigation of all the safeguard policies are

covered in the Environmental & Social Management Framework (ESMF) applicable to the Project.

(VI) Role of FNGO:

The Field NGO is playing a significant role in implementing participatory watershed development projects in planning, implementation, monitoring and evaluation activities of the project. Field NGO (FNGO) ensured and facilitated the participation of village communities in project activities. There is social structure, attitude and dynamics prevalent in the community for participation in implementation of participatory project. The FNGO successfully filled this gap by provided support of qualified and professional staff in the project villages in Garhwal region in Gramya-II. The main roles of FNGO in Uttarkhand Decentralized Watershed Development Project Gramya-II is as follows:

(i) Participatory Watershed Development planning & Implementation:

Uttarakhand Decentralized Watershed Development Project (UDWDP) Gramya-II is a community demand driven project. Therefore, the FNGO contacted and mobilized the villagers and generated awareness among them by disseminating information on project activities through rapport building; awareness generation meetings; personal interactions; printed material on UDWDP; workshops; trainings and exposure visits within and outside the state across all the four Divisions, namely, Dehradun, Tehri, Pauri and PMU MMWS in Raipur.

(ii) PRA, Awareness Building and Community Mobilization:

After creating a conducive environment at the village level, the FNGO facilitated the process of PRA and preparation of GPWDPs. FNGO initiated the process of Participatory Rural Appraisal under which various PRA exercises were conducted for identification of their problems to enable participatory bottom up planning process with technical support by MDT. Plans were collected from the RVCs and the same were approved in case of 201 GPWDPs during second year (2016) of the project. One Gram Panchayat, namely, Mothi in Dehradun Division Vikasnagar has been added during this year (2018-19). Due to some reciprocal dispute among the villagers, the GP could not taken up under the Project earlier. This year FNGO with MDT support has initiated PRA exercise for planning and preparation of GPWDP. Proposals have been collected and screened as per the norms of ESMF and incorporated into the GPWDP. The GPWDP has thus been prepared and approved. Women Aam Sabha has been organised and their proposals have also been

incorporated in the GPWDP. Wealth ranking of households has been done by the FNGO and plan for vulnerable households has been prepared in accordance with the demand of vulnerable households. Tent house has been proposed by the VG for alternative livelihood of group members. The FNGO field staff along with MDT members are disseminating project related key information amongst the community and encourage them for active participation in implementation of GPWDP as well as in identification of vulnerable households using wealth ranking data of the village. Apart from this, the vulnerable households who did not show inclination to work in groups have been selected as individual beneficiaries for grant under Vulnerable Group Fund (VGF). Vulnerable households have been organized into groups by the FNGO field team and have facilitated initiation of their income generating activity. Further, the FNGO also generated awareness as to the need for soil conservation, water resource management, ESMF and other NRM interventions across all the four Divisions, i.e., Dehradun, Tehri, Pauri and PMU, MMWS, Raipur of Grahwal region.

(iii) Gender Issues:

FNGO team mobilized the local community, especially women folk, and discussed with them the diverse issues related to project. As a result of mobilization, women and men equally participated in meetings and other project related activities. Regular efforts and contacts with the community members has resulted in building up of trust between project staff and community helping in strengthening of project implementation process. Consequent upon awareness generation activities, women have developed an understanding about project activities and have build up a confidence in them, thus enabling them have their say regarding project activities and interventions. As a result of rapport building among project staff and the community, the FNGO field staff has been able to promote institution building at GP and RV level with the formation of several groups as per project requirements.

Addressing gender issues by promoting women participation in project activities had been the key focus area of project interventions, which has been well addressed by the FNGO by ensuring more than 50% representation of households by women in WAS and other project meetings. To begin with, owing to regular persuasion by the FNGO field staff, women started participating in village level meetings and gradually they began to participate in discussions and made proposals for being incorporated in GPWDP. Mobilization of women had been constantly taken care of by the project field team thus encouraging the women to participate in project meetings, trainings, workshops and exposure tours. Participation of women in project meetings, which initially stood at less than 5% in WAS meetings, has reached more

than 50% in terms of representation of households. As a matter of fact, the participation of women in WAS and other project meetings is between 35 to 40 percent, whereas going by representation of households by women in these meetings, the same had been around 60% during the year 2018-19. This has been invariably maintained in the project meetings, be it WAS, AWP or PME meetings.

FNGO, SPD is providing services in the project areas under the social component in Garhwal region and covered 202 Gram Panchayats and 401 Revenue Villages. Besides this A team of social staff from Project Director Level to unit level and mobilizing the villagers. And doing work as integral part of Multidisciplinary Team (MDT) in close cooperation in each Division.

(iv) Local Institutions Development and Capacity Building:

In addition to this, FNGO organized women into groups all across the four Divisions and assisted in the conduction of women Aam Sabha in each Revenue Villages of the project. During the planning phase of Gramya II, the women Aam Sabha in the four Divisions was organised on monthly basis and their proposals were taken in the general meetings of women. After scrutiny of proposals in accordance with the norms of ESMF and demands of the women as well as the villagers (in case of fodder plantation), these proposals were incorporated in the Annual Work Plan of respective Gram Panchayat. Besides these, FNGO team also worked for institutional building and assisted in the formation of User groups for maintenance of water structures constructed by GP.

(v) Sustainability of Institutions:

During the year 2018-19, the FNGO team worked towards ensuring sustainability of Institutions. Various groups such as VGs, UGs, FIGs and FFs of Gramya II, were formed in all four Divisions. The FNGO team assisted in organizing vulnerable households into groups to initiating alternative income generating activities and assisted in maintaining their records. Similarly, in case of User Groups, the FNGO team motivated the User Group members to deposit their contribution for maintenance of water structures for their long term sustainability.

(vi) Micro Credit and Micro Enterprises Development:

FNGO keeps on motivating the Vulnerable Groups and Individual beneficiaries on regular basis to run their IGAs and save money from their earnings after bearing their family expenses. Some of the VGs have deposited their earnings made from

their collective IGAs into their groups accounts. Beside, FIGs have been formed at the Revenue Village levels for promoting various agricultural activities.

FNGO motivated and mobilized these groups for saving and generated the corpus fund of FIGs with contribution by members. The FNGO also took the initiative towards developing banking habits among FIG members (FIGs) with the help of their corpus fund. Various FIGs are involved in micro loaning on minimal interest rates. The interest rates to be charged from the members have been decided by the group members themselves.

Similarly, in the case of User Groups, FNGO field staff supervise their record keeping through during their monthly meetings and motivate them to deposit their contribution into User Group accounts.

(vii) Networking and Market Linkages:

FNGO team also facilitated the process for marketing of products prepared by the groups to enable them fetch a better price. Various FIGs across the four Divisions are engaged producing pickles, Juice, Sauce, Ghee and value addition of local products like pulses etc. and selling them in the market.

(viii) Process Documentation:

To assess the impact of project interventions, the FNGO team captured the data from various project activities like compost making, vegetable cultivation, poultry, dairy farming, plantation and documented them as case studies and success stories. During the year, a number of case studies were documented and published in the monthly progress reports from time to time.

(ix) MIS Handling:

Management Information System is a crucial component of the project. FNGO team maintained the records of data regarding social mobilization of various activities at their office in the form of reports, presentation and case studies.

2.

Scope of Services : Physical Progress Report for FY 2018-19

Social Mobilization, Institution Building and Enhancing Livelihood Opportunities

D	Deliverables	Target/ Number	Achievements/ Remarks
D1	Meetings, PRA, GPWDP and WAS		
A1	i) Social Mobilization, Rapport building and Awareness generation in Project area. ii) Baseline survey of GP Mothi in Kwansi unit	202 GPs	401 RVs
			- FNGO staff facilitated meetings, workshops and visits in all 201 Project GPs and ensured the implementation of their AWP. - One GP Mothi has been added in Kwansi unit and baseline survey of the same was initiated in March 2018.
A2	Total Households 18295 and households under wealth ranking in all four Divisions	202 GPs	401 RVs
			Pauri – 5165 HHs, (A Category 1007 (19.50%), B Category 2083 (40.33%) and C Category 2075 (40.17%)) Tehri – 7062 HHs. A Category 1259 (17.68%), B Category 2718 (38.49%) and C Category 3085 (43.68%) Dehradun- 5423 HHs. A Category 1058 (19.51%), B Category 1733 (31.96%) and C Category 2632 (48.53%) (Mothi GP Added in current Financial Year) PMU, MMWS, Raipur- 695 HHs. A Category 170 (24.46%), B Category 272 (39.14%) and C Category 253 (36.40%)
A3	Ensuring participation of women in programmes and management of project activities through organization of Women Aam Sabhas in their respective RVs.	202 GPs	401 RVs
			- Women Aam Sabhas were organised on quaterly basis in all 202 GPs covering 401 RVs across the four Divisions of Garhwal region. - Overall repersenation of households during quarter-I was 65% and attendance of women 38% across the four Divisions.

D	Deliverables	Target/ Number		Achievements/ Remarks
				- During quarter-2, representation of households has remained 60% with 36% women attendance - During quarter-3, the representation of HHs was 58% and attendance of women was 35%. - During last quarter of the year, representation of HHs was 59% against 34% attendance of women. - As a rule, only one woman participates in WAS from one HH. The percentage of women attending WAS indicates only adult women leaving out girls and older women. Thus, the percentage of women attendance remains low as against HHs represented by women.
A4	Participation of women in Gram Sabha Meetings (i) Total Gram Sabha Meetings held (ii) Percentage of women attending Gram Sabhas Meetings	202 GPs	400 RVs	- During this financial year (2018-19), 691 open Meetings of Gram Sabha (GS) were held in 202 GPs across the four Divisions. - In Dehradun Division 192 Gram Sabha Meetings were held in total 55 GPs under the project with 50% attendance of women. - In Tehri Division 138 open Meetings of Gram Sabhas were held in 78 project GPs during FY 2018-19 with 40% of women participating in these meetings. - In Pauri Division 114 open Meetings of Gram Sabhas were held during the year in 62 project GPs with 63% participation of women. - Similarly, in PMU, MMWS, Raipur 15 Open Meetings were held during this financial year in 7 GPs of the project. Attendance of women in these meetings was 65%.
D2	Vulnerable Households			
A5	In identification of vulnerable households in the villages through participatory	543 Nos.	202 GPs & 401 RVs	FNGO facilitated the process for Identification of Vulnerable households in Project RVs

D	Deliverables	Target/ Number		Achievements/ Remarks
	approach, maximum coverage is given to the poorest of the poor {Vulnerable Individuals (VI)} who are assisted in selection of suitable IGA for their alternative livelihood			benefitting total 673 households during the year 2018-19 across the four Divisions. - Achievement in coverage of poorest of poor households under Vulnerable Individuals was 124% against the given target for the year. - Across all the four Divisions, the formation of Vulnerable Groups was below expectation due to migration of male members. Another reason was disinclination of people to work under collective approach. Another reason was that the households are Identified under vulnerable categories they were not ready to work together and possibilities of collective IGAs were also not feasible. Thus the target of vulnerable Individuals was increased.
Nos A6	Identification of vulnerable households in the villages through participatory approach and facilitating their organisation into Vulnerable Groups (VG)} and assisting in selection of suitable IGA for their alternative livelihood	186 No.	202 GPs & 401 RVs	- During the financial year 2018-19, the target was set up for formation of 186 Vulnerable Groups (VGs). FNGO team explored the possibilities for formation of VGs in various RVs where vulnerable households were Identified. It was observed that people generally do not show much interest in collective working and prefer working individually. However, a few HHs who volunteered to work collectively were formed in groups. - Thus, total 55 Vulnerable Groups were formed across four Divisions during the year against the target of 186. Due to less potential for collective working, the target for formation of VG was revised downward. - In all the four Divisions, 1827 Vulnerable Individual HHs have benefited from VG Fund till March 2019. - By the end of March 2019, 223 VGs

D	Deliverables	Target/ Number		Achievements/ Remarks
				were formed in all the four Divisions benefitting 1279 HHs from this activity. In all four Divisions 3106 HHs.
D3	User Groups (UG) & Maintenance Fund			
A7	Assisting in formation of User Groups (UGs) with MDT in project location where water structures are constructed by the GP under GPWDP	-	-	- FNGO team mobilized and motivated the user community enjoying the benefits of water bodies constructed during the year (2018-19). As a result of mobilization, 73 new User Groups were formed during the year for maintenance of these water structures in all the four Divisions. - Thus, the total number of User Groups formed in the four Divisions are 333 till March 2019.
A8	(i) Facilitating UGs for developing and adopting byelaws of UGs (ii) Assisting in opening of bank accounts of UGs in nearby Bank (iii) Motivating and mobilizing UGs for depositing their contribution in joint O&M Bank accounts for maintenance of water structures			- FNGO team assisted UGs in all the four divisions in preparation of byelaws for smooth functioning. - After framing of byelaws, 98 newly formed User Groups opened their joint accounts in the nearby Bank. - By the end of financial year 2018-19, all the divisions put together, the total amount available in User Group accounts is Rs. 13,12,686.00. The fund will be utilized in maintenance of water bodies after withdrawal of the Project.
D4	Capacity Building of CBOs			
A9	(i) Assisting MDT in preparation of capacity building plan for VGs, UGs and FIGs (ii) Providing technical support and training to User Groups	-	-	- FNGO team assessed the training needs of VGs, UGs and FIGs for effective functioning and prepared capacity building plan for these groups and facilitated in conducting regular meetings, recording checking, management of group fund, collection of contribution and depositing the same into groups' accounts. - Assisted in trainings and exposure tours organised for VG, UGs, FIG's members.

D	Deliverables	Target/ Number		Achievements/ Remarks
A10	Social Audit using Participatory Monitoring & Evaluation (PME) Tools			
	(i) Facilitating in conduction of PMEs in Project GPs (ii) Providing feedback on PMEs conducted in Project GPs	201 GPs	200 GPs	- During this year, the PME round - 3&4 were conducted in all (200 in 3rd & 199 in 4th Round out of 202 GPs) GPs across the four Divisions. <i>In 3rd Round PME in GPs Samog, Chakrata Unit, Dehradun Division and Maugi, Nainbag unit, Tehri Division could not be conducted due to some dispute among villagers. In 4th Round PME in GPs Samog, Chakrata Unit, Dehradun Division and GP Maugi & Mair, Nainbag unit, Tehri Division could not be conducted due to some dispute among villagers.</i> - During these PME meetings, the Community cheked the planning, implementation, handling of funds, procurement and maintenance of assests. - The purpose of monitoring and evaluation by the stakeholders was to check that the planned interventions are being executed as per the intended objectives. - Community gave corrective actions wherever the work was not found in line with the intended objective.

3.

Qualitative Review of Institutions in Project Area

(I) Social and Institutional Aspects of the Project:

A decentralized approach towards Planning, Implementation and Monitoring of the Project and setting up of Gram Panchayat as main institution is the key feature of the Project. For better planning and Implementation of works under GPWDP, Revenue Village Committee (RVC) has been formed in each Project villages across all the four divisions.

(II) Water and Watershed Management Committees (WWMCs) & Revenue Village Committees (RVCs):

Institution building in the Project areas has been the main focus of the FNGO and the same has been done by involving the village community in planning, implementation, monitoring and evaluation of project activities. Apart from these, village community is involved in handling of funds and procurement and maintenance of assets created under the Project. Gram Panchayat is the main implementing agency of Gramya II. FNGO interacts with WWMC and RVC at Gram Panchayat and village levels and provides support in record keeping and recording minutes of meetings, etc. In the Project GPs, total 203 WWMCs and 306 RVCs have been formed in the four Divisions comprising of 1120 and 3114 members, respectively. The GP level institutions are actively involved in implementation of their AWP.

SN	Division	Total Committees Formed	Total Members	Female Members					% of women
				SC	ST	OBC	General	Total	
WATER AND WATERSHED MANAGEMENT COMMITTEE (WWMC)									
1	Pauri	63	382	51	0	0	190	241	63%
2	PMU (MWS) Raipur	7	42	2	0	1	21	24	57%
3	Dehradun	55	329	72	108	8	0	188	57%
4	Tehri	78	467	74	2	188	0	264	57%
Total		203	1220	199	110	197	211	717	59%
REVENUE VILLAGE COMMITTEE (RVC)									
1	Pauri	131	1134	126	0	0	561	687	61%
2	PMU (MWS) Raipur	23	161	8	0	0	82	90	56%
3	Dehradun	74	690	168	180	8	0	351	51%
4	Tehri	78	1129	152	1	433	0	586	52%
Total		306	3114	454	181	441	643	1714	55%

(III) Village Motivators:

One-woman motivator is designated in each Revenue village, except in case of uninhabited Revenue Villages. Thus, the total number of Village Motivators in four Divisions is 374. The role of these Village Motivators is to mobilize the village community, especially women and ensure their strong participation in Project activities at their village through Women Aam Sabhas.



For capacity building of these Village Motivators, Pauri Division organized workshops during each month with the support of FNGO Facilitators. It was observed that average 90% of Village Motivators participated in these workshops. Tehri Division also organized 3 workshops for these Village Motivators during each month of the year at their Project unit which were attended by about 83% of the Motivators. Similarly, Dehradun Division also organized 3 workshops for these Motivators in their respective Project units during each month of the year which were attended by 95% of the Motivators. PMU, Raipur organizes one workshop for Village Motivators every month and around 92% of the Motivators participate in these workshops.

SN	Division	No. of Motivators	Average Attendance in Meeting (%age)
1	Pauri Division	135	90%
2	Tehri Division	141	83%
3	Dehradun Division	77	95%
4	PMU (MWS) Raipur	24	96%
Total		374	92%

Besides this, the expectation from the Woman Motivators is to facilitate the process for formation of livelihood groups comprising vulnerable households and providing all possible support to them. Although, most of the Motivators live outside the villages

(other places) but it has been observed that in village level programmes, meetings and visits they come to their villages and try to ensure complete participation of village communities and provide necessary support in identification and formation of livelihood groups comprising Vulnerable households in the Project villages across all the Divisions.

(IV) Women Aam Sabhas:

❖ Participation of Women in Implementation of AWP:

During this fiscal, the FNGO conducted 348 women Aam Sabhas in the first quarter and representation of household by women in these meetings was 65%. During the second quarter, 345 women Aam Sabhas were organized where the representation of households by women was 60%. Similarly, during the third and fourth quarter of the year, the representation of households by women across all the four divisions was 58% and 59% respectively in 344 and 347 WAS conducted at the RV level.



The details of women Aam Sabhas conducted across all the four Divisions of Gramya-II, during FY 2018-19 are given in Table 1 and 2 below:

Table-1: Status of Women Aam Sabhas conducted during I & II Quarters of 2018-19

SN	Division	Total No. of RVs	Quarter - 1 (Apr-Jun 2018)				Quarter - 2 (Jul-Sep 2018)			
			No. of WAS Organized	No. of RVs Covered	Representation of HHs (%age)	Women Attended the WAS (%age)	No. of WAS Organized	No. of RVs Covered	Representation of HHs (%age)	Women Attended the WAS (%age)
1	PMU (MWS)	23	23	23	45%	45%	20	23	38%	38%
2	Pauri	163	116	163	68%	44%	118	163	66%	43%
3	Tehri	141	139	140	66%	38%	138	139	59%	33%
4	Dehradun	74	70	73	63%	33%	69	73	59%	34%
Total		401	348	399	65%	38%	345	398	60%	36%

Table-2: Status of Women Aam Sabhas conducted during III & IV Quarters of 2018-19

SN	Division	Total No. of RVs	Quarter - 3 (Oct-Dec 2018)				Quarter - 4 (Jan-Mar 2019)			
			No. of WAS Organized	No. of RVs Covered	Representation of HHs (%)	Women Attended the WAS (%)	No. of WAS Organized	No. of RVs Covered	Representation of HHs (%)	Women Attended the WAS (%)
1	PMU (MWS)	23	19	23	40%	40%	20	23	42%	40%
2	Pauri	163	118	163	67%	43%	117	163	69%	43%
3	Tehri	141	138	139	54%	30%	140	139	58%	32%
4	Dehradun	74	69	73	59%	35%	70	73	53%	28%
Total		401	344	398	58%	35%	347	398	59%	34%


Note : Was not conducted in following RVs due to dispute among villagers....

Quarter 1 : RV Jogio, Dehradun Division & Chandwan gaon, Nainbag Division

Quarter 2,3 & 4 : RV Samog, Dehradun Division; Chandwan & Maugi Gaon of Tehri Division

Quarterly Assessment of Representation of Households in Women Aam Sabhas:

- (i) In the first and last quarters of the year, the representation of households in year 2018-19 is almost similar with little variation across different quarters. This points towards constant interest of women in planning, evaluation and completion of works of their AWP. In the first quarter they had prepared their AWP incorporating their remaining issues. The last quarter of the year was based on the progress of their works which were proposed in the AWP in the beginning of the financial year.



- (ii) During third and fourth quarters of this financial year 2018-19, the participation and representation of households by women was, respectively, 58% and 59%. It indicates towards a healthy representation of households by women in the Women Aam Sabhas organized for monitoring and evaluation of works under AWP of their respective GPs across the four Divisions. During interaction with women during meetings and other visits, it is observed that they keep themselves well informed about the activities being undertaken and the works being implemented through the project under AWP. Hence, discussions are held in all the GPs and Aam Sabha meetings about the AWP works, as such activities provide them with wage employment as well.

Progress of Women's Proposals:

Against total 2620 women proposals raised during WAS meetings conducted during the process for preparation of GPWDPs, 2040 were incorporated in the respective GPWDPs. Of these, almost all the proposals have been addressed in case of PMU and Pauri Division. Overall 2488 proposals have been addressed across all the divisions. The remaining 44 proposals are remaining to be addressed through GPWDP and the rest (88) will be taken care of through other sources.

Division	Total Proposals Raised in WAS	Proposals Incorporated in GPWDP	Proposals Completed through			Remaining Proposals to be addressed	
			GPWDP	Convergence	other Sources	GPWDP	Others
PMU (MWS)	187	186	133	0	54	0	0
Pauri	685	480	371	121	192	1	0
Tehri	1201	1053	1013	33	79	28	48
Dehradun	547	321	304	14	174	15	40
Total	2620	2040	1821	168	499	44	88

Break-up of Women's Proposals:

As can be seen from the table below, of total 2620 proposals made by women, maximum related to agriculture, animal husbandry related and capacity building activities. Number of activities were also focused on environmental issues, such as soil erosion, water conservation, fuel fodder, energy conservation, etc. However, most of the proposals raised by women and incorporated into GPWDPs have been resolved. As on 31st March 2019, total 132 women's proposals which still remain unaddressed are likely to be resolved during the financial year 2019-20.

SN	Total Proposals	Total Proposals Raised in WAS	Proposals Incorporated in GPWDP	Proposals Completed through			Remaining Proposals to be addressed
				GPWDP	Convergence	other Sources	
1	Agriculture/ Horticulture	729	581	491	15	164	59
2	Animal Husbandry	433	399	389	5	38	1
3	Skill Development/ Capacity Building	242	112	36	6	172	28
4	Soil/ Land Erosion	217	206	207	1	4	5
5	Water Conservation	209	203	200	3	1	5
6	Rural Connectivity	167	130	118	41	3	5
7	Fuel/ Fodder	142	110	83		52	7
8	Environment	129	121	125		2	2
9	Energy Conservation	123	116	120		2	1
10	Livelihood/ Employment	89	37	31	19	23	16
11	Sanitation	56	2	2	44	9	1
12	Basic Amenities	47	13	14	21	10	2
13	Social	32	5	2	13	17	0
14	Solar	3	3	3			0
15	IGA	2	2			2	0
Total		2620	2040	1821	168	499	132

(V) Vulnerable Individuals and Groups:

During this financial year (2018-19), total 673 Individual and 55 Group IGAs were supported under the project benefitting 961 vulnerable households. A total of 961 vulnerable individual beneficiaries were funded with Rs. 23,981,510 for establishing their IGAs during the year 2018-19. The progress against the Indicators of vulnerable groups and Individuals and their livelihood activities directly contributed to these Group and Individual incomes. The progress of Vulnerable Group and Individual activities undertaken during this fiscal and their cumulative progress has been described in detailed here.

(i) Vulnerable Individuals:

With the view to increasing participation of vulnerable households in the implementation of Project, FNGO conducted meetings of vulnerable households at village level and motivated and mobilized them to take up Income Generating Activities (IGAs) for their social and economic upliftment across all the four Divisions of Garhwal region during the financial year 2018-19.



Consequent to Social Mobilization of vulnerable households, the FNGO team facilitated the process and identified and prepared proposals for 673 Vulnerable Individuals across all the four divisions against a target of 543 Vulnerable Individual beneficiaries. These Individual beneficiaries are actively participating in other Project management activities. Division-wise details of Vulnerable Individual beneficiaries for the year are given below:

Progress of vulnerable Individuals Financed 2018-19

SN	Division	Target of VIs for FY 2018-19	Total VIs funded during FY 2018-19	Target Achieved	Fund Granted (in Rs.)
1	PMU Model MWS, Raipur	23	12	52%	3,60,000
2	Pauri Division	160	125	78%	28,84,000
3	Tehri, Thatyur	185	238	129%	66,61,510
4	Dehradun, Vikasnagar	175	298	170%	89,40,000
Total		543	673	124%	1,88,45,510

Achievement: This year the target under the Vulnerable Individuals for all the four Divisions was fixed at 543 for the year. In certain cases, it becomes a bit difficult to identify likeminded people to come together and form a group to take up IGA collectively. FNGO teams analyzed the ground realities of vulnerable households where people were hesitant to take up IGA collectively, it was found that the individual approach for taking up a venture was a good option for them. Therefore, the target of Individual beneficiaries was revised upwards and 543 Individuals were funded thus achieving a target of 124%. All the selected beneficiaries have received funding through their Gram Panchayats and have initiated their IGAs.

Gender-wise Analysis of Vulnerable Individuals:

Addressing gender in participation and decision making in Project planning and Implementation by the community is a key feature of the Project. Participation of vulnerable sections of the society, especially women in all project activities is mandatory. This year FNGO financed 673 Individual beneficiaries of which 280 were female beneficiaries from vulnerable households. The details of gender wise status of Vulnerable Individuals are given in the table below:

Gender wise status of Vulnerable Individuals (FY2018-19)

SN	Division	Male		Female		Total
		No.	%age	No.	%age	
1	PMU Model MWS, Raipur	10	80%	2	17%	12
2	Pauri Division	73	58%	52	42%	125
3	Tehri, Thatyur	122	51%	116	49%	238
4	Dehradun, Vikasnagar	188	63%	110	37%	298
Total		393	58%	280	42%	673


Achievement: The above table shows gender-wise analysis of vulnerable Individuals beneficiaries funded during the year for initiating their alternative income generating activity. It is a significant achievement that out of total beneficiaries across all the divisions 42% were poor women selected for being funded for establishing alternative livelihood for their families. Tehri division topping the list financed 116 poor women out of 238 vulnerable Individuals, which is 49% of the total beneficiaries and this is a remarkable achievement followed by 42% females Pauri Division. PMU Raipur, however, reported the lowest number of female beneficiaries with 17%. However, overall funding to 42% women beneficiaries points towards women empowerment through Gramya-II, whereby women have shown keen interest in initiating their own livelihood activities as individual beneficiaries.

Sectoral Analysis of Vulnerable Individuals:

Going by sectoral progress of Vulnerable Individuals, 69% have opted for livestock activities for their alternative livelihood. These being the traditional activities for generating cash income, the people appear to show interest in these activities. The modern technical professions are in the lower strata of IGA sectors. However, other traditional professions, such as Carpenter, blacksmith, tailoring, etc. also have a good percentage of people showing their interest in opting for these skill based activities in different traditional livelihood activities. The sector-wise analysis of Vulnerable Individual activities are given in the Table-3 below:

Sector-wise Status of Vulnerable Individuals (FY 2018-19)

Activity	No.	%age
1. Milch Animal	329	48.9%
2. Goatry	130	19.3%
3. Tailoring	50	7.4%
4. Carpenter	39	5.8%
5. Mule	16	2.4%
6. Blacksmith	15	2.2%
7. Musical Instruments (Dhol Damau/ MasakBaj, etc.)	15	2.2%
8. Electrician	13	1.9%
9. Candle Making	7	1.0%
10. Plumber	7	1.0%
11. Knitting	6	0.9%
12. Barber	5	0.7%
13. Flour Mill	5	0.7%
14. Poultry	5	0.7%
15. Beauty Parlour	4	0.6%
16. Mason (Mistri	4	0.6%
17. Photography	4	0.6%
18. Water Mill	3	0.4%
19. Cobbler	3	0.4%
20. General Store	2	0.3%
21. Sound System	2	0.3%
22. Digital camra	2	0.3%
23. Catering	1	0.1%
24. Tyre Repairing	1	0.1%
25. Knitting Machine	1	0.1%
26. Fast Food	1	0.1%
27. Bee Keeping	1	0.1%
28. Knitting	1	0.1%
29. Gharat	1	0.1%
Total	673	



(ii) Vulnerable Groups

Progress:

Just as in case of Vulnerable Individuals, FNGO field team also mobilized the vulnerable households in the project area to take up group activities for their livelihood. Project had set the target of 186 Vulnerable Groups (VGs) across all the four Divisions.



FNGO teams discussed IGA options with vulnerable households in the project area. It was found that it is a bit difficult to identify likeminded people to form groups of vulnerable households to take up income generating activities collectively. However, the FNGO team made its best efforts in this direction motivating and mobilizing the eligible households to come together to establish collective business ventures. The success was achieved with the formation of only 55 vulnerable groups against the annual target of 186, which falls much below the target. The details of vulnerable groups received funds under vulnerable group fund are given below:

Status of Fund Released to Vulnerabel Groups for the Year 2018-19

SN	Division	Target of VGs for FY 2018-19	Total VGs funded during FY 2018-19	Target Achieved	Fund Granted (in Rs.)
1	PMU Model MWS, Raipur	10	0	0%	0
2	Pauri Division	30	2	7%	1,10,000
3	Tehri, Thatyur	74	18	24%	15,26,000
4	Dehradun, Vikasnagar	72	35	49%	35,00,000
Total		186	55	30%	51,36,000

Achievements: The above table shows the progress and achievement against the funding of Vulnerable Groups during year 2018-19. The achievement against this component of the project is not very encouraging and shows only 30% achievement of target for the year. A funding of Rs. 51.36 lakh has been done for establishing alternative livelihood by the groups.

Gender-wise Analysis:

As enumerated earlier, the activities being implemented by Gramya-II show the empowerment of women with more and more women coming forward to take up income generating activities either individually or collectively. As in the case of Vulnerable Individuals, women in Vulnerable Group activities have also shown remarkable turnout with 68 women participating in collective income generating activities out of total 288 beneficiaries of vulnerable groups across four project divisions. Going by divisions, Pauri has topped the list of women participants in Vulnerable Group with 40% women members, following by 32% in Dehradun. Although the higher incidence of men migration in Pauri District could be one valid reason in case of women taking the lead in income generating activities. In Dehradun Division, the agriculture had been the major source of income of households but the scenario seems to have changed in the recent past with several families migrating to the plains in search of jobs and education for their children, thus weakening of interest in agriculture activities. Thus, several women seem to have come forward to take up alternative livelihood for generating cash income for their households. Catering and tent house are the major focus activities in case of groups ventures providing good source of livelihood of vulnerable women collectively. This has also helped the women to come over their hesitation in taking up alternative income generating activities. Details of gender-wise analysis across four Divisions of the Project are given in the table below:

Gender-wise analysis of Vulnerable Groups (FY 2018-19)

SN	Division	Male		Female		Total
		No.	%age	No.	%age	
1	PMU Model MWS, Raipur	0	0%	0	0%	0
2	Pauri Division	6	60%	4	40%	10
3	Tehri, Thatyur	94	93%	7	7%	101
4	Dehradun, Vikasnagar	120	68%	57	32%	177
Total		220	76%	68	24%	288


Sectoral Analysis of Vulnerable Groups and their Participation in the Project:

In case of activities initiated with project support from vulnerable grant fund by Vulnerable Groups in the project area, Tent House and Catering remains the activity of major choice by most of the groups with 37% and 31%, respectively opting for these activities. This is owing

to the absence of such facilities in the village locations and its potential during marriage season. This is followed by another preferred option of Band party and Dhol-Damau (local musical instruments), which again has a potential during marriage season, with 17% groups opting for the same. The details of sector-wise analysis of group IG Activities of this year (2018-19) have been given in table below:

Activity	No.	%age
1. Band Party	3	5.5%
2. Catering	18	32.7%
3. DJ	4	7.3%
4. Flour Mill	1	1.8%
5. Goatry	2	3.6%
6. Musical Instruments	2	3.6%
7. Poultry	1	1.8%
8. Sound System	2	3.6%
9. Tent House	22	40.0%
Total	55	

Detailed List of Vulnerable Individuals and Groups is given at Annexure 1A & 1B.



(iii) Cumulative Progress of Vulnerable Individuals and Groups:

Socio-economic Profile of Households:

During last four years (from April 2015 to March 2019), Vulnerable Groups/Individuals have become a big economic force in the Project villages across the four project Divisions.

According to the baseline information of PRA during planning phase and GPWDP of 201 GPs of four Divisions, there are 18295 households in four Divisions. To assess the socio-economic status of these households, wealth ranking was done by the community members during PRA who categorized these households into three Income Groups, i.e. Higher Income Group (HIG), Middle Income Group (MIG) and Lower Income Group (LIG). The criteria for determination of the Income Groups was decided by the community and was village and locality specific

As a result of the Wealth Ranking in all the RVs (Revenue Villages) of 201 Gram Panchayats (GPs), 8019 households were found in Lower Income Group across all four Divisions, i.e., 2075 Pauri (40.17%), 3085 Tehri (43.68%), 2606 Dehradun (48.50%) and 253 PMU, Raipur (36.40%). In Dehradun Division, majority of households were living under poverty conditions whereas this figure was the lowest in case of PMU, Raipur.

Similarly, in case of Higher Income Group, PMU, Raipur at 24.46% households has the largest percentage of this category, with Tehri being the lowest with 17.68%. Whereas, Pauri and Dehradun Divisions have 19.49% and 19.44% higher groups households, respectively. The Middle Income Group stood at 37.12% in all the four divisions put together with 6792 households in this category. Details of three economic category of households across the four Divisions are given in the table below:

Economic Profile of Households

Division	Total HHs	Higher Income Group	%age of Group	Middle Income Group	%age of Group	Lower Income Group	%age of Group
Pauri	5165	1007	19.49	2083	40.32	2075	40.17
Tehri	7062	1259	17.83	2718	38.49	3085	43.68
Dehradun	5423	1058	19.51	1733	31.96	2632	48.53
PMU, Raipur	695	170	24.46	272	39.14	253	36.40
Total	18345	3494	19.05	6806	37.10	8045	43.85

Overall Progress of Vulnerable Groups/Individuals:

The main focus of the Project is on socio-economic upliftment of 8045 households which were identified in the Lower Income Group (LIG) under the Project through PRA across four Divisions during planning phase. Hence the, FNGO has focused its attention on involving these households in Income Generating Activities which are economically viable and locally feasible and also beneficial for their families. A total of 1827 Individual IGAs and 223 Group IGAs have been supported under the Project benefitting 3106 households. A total grant of Rs. 7,14,97,180 has been distributed to vulnerable households till 31st March 2019.

In case of Vulnerable Individuals, Rs. 5,09,80,280.00 has been invested on 1827 members by

the end of March 2019, across all the Divisions. The average amount invested on each Individual beneficiary comes to Rs. 27,904.00. Some individual beneficiaries have been funded recently and their IGAs have not yet started generating income.

Similarly, in the case of 223 Group IGAs which were funded from the Project to the tune of Rs 2,05,16,900.00 till March 2019 benefitting overall 1279 members. As in the case of vulnerable individuals, some vulnerable groups have also received fund and have not initiated their IGA. An average fund disbursement to Vulnerable Group and Individual households during the project period is given in the table below:

Status of Vulnerable Individuals funded & estimated Income up to March 2019

Division	Total no of HHs Benefitted	Total Funds Released (in Rs.)	Per Head Fund disbursement (Rs)
Tehri	640	1,83,14,480	28,616
Pauri	373	95,98,800	25,734
Dehradun	640	1,90,17,000	29,714
PMU, Raipur	135	40,50,000	30,000
Total	1827	5,09,80,280	27,904

Status of Vulnerable Groups funded & estimated Income up to March 2019

Division	No. of Groups Benefitted	Total no of HHs benefitted	Total Funds released (in Rs.)	Per Head Fund Disbursement (Rs.)
Tehri	77	514	64,66,000	12,580
Pauri	15	89	10,30,900	11,583
Dehradun	117	606	1,16,20,000	19,175
PMU, Raipur	14	70	14,00,000	20,000
Total	223	1,279	2,05,16,900	16,041

(VI) User Groups:

The project has a mechanism of maintaining the assets, mainly water structures, created under the project through a group of people enjoying the benefits of such assets. These groups are called User Groups, who collectively avail the benefits of these assets and contribute financially to the corpus of their group towards user charges for maintenance of their assets for its longevity and sustainability. With a view to promoting the concept for maintenance and upkeep of assets created by the project in the villages, 73 User groups were formed during the financial year ending 31st March 2019 in addition to 260 groups formed till the previous year across all the four divisions. Apart from this, the Field team facilitated the process for opening of Bank Accounts of these User Groups and depositing of their contribution in the same.



Ropeway Bhadri Krishak Upyogita Group, Tehri Division


Formation of User Groups:

In addition to those previously functional 260 User Groups across the four Divisions, 73 new User Groups have been formed during the year 2018-19 for maintenance and proper use of assets created during the financial year ending 31st March 2019. Thus, the total number of User Groups formed under the project in four divisions of Garhwal Region has reached 333. Cumulative progress for formation of User Groups (**Annexure-2**) is given in the table below:

Division	Unit	User Groups Formed Till Mar. 2018	User Groups Formed (FY 2018-19)	Cumulative Progress as on March 2018
PMU, Raipur	Thano	11	0	11
Total	1 Unit	11	0	11
Pauri	Kandalinadi	18	1	19
	Patisain	24	0	24
	Santoligad	15	1	16
Total	3 Units	57	2	59
Tehri, Thatyur	Kempty	11	5	16
	Nainbag	24	7	31
	Thatyur	56	20	76
Total	3 Units	91	32	123
Dehradun, Vikasnagar	Chakrata	21	16	37
	Kwansi	53	19	72
	Sahiya	27	4	31
Total	3 Units	101	39	140
Grand Total	10 Units	260	73	333

Activity wise analysis of User Groups

Assets	Divisions				Grand Total
	Dehradun	Pauri	PMU Raipur	Tehri	
HDPE Pipeline	0	0	2	2	4
Irrigation Channel	9	10	0	36	55
Irrigation Pipeline	16	8	0	4	28
Irrigation Tank	106	21	2	68	197
Irrigation Tank with Channel	0	2	0	1	3
Irrigation Tank, HDPE Pipeline	0	0	5	4	9
Irrigation Tank/Pipe Line	0	3	0	1	4
Phal Utpadan Udhyan Upyogita	0	0	0	1	1
Power Tiller	0	6	0	0	6
Ropeway Upyogita	0	0	0	1	1
Tractor	0	1	0	0	1
Village Pond	9	4	1	3	17
Water lifting pump (Electric)	0	1	0	0	1
Water Lifting Pump (Solar)	0	3	1	5	9
Grand Total	140	59	11	126	336



Going by asset-wise formation of User Groups, it can be seen that almost 59% of the User Groups formed across the four Divisions are for Irrigation Tanks, followed by Irrigation Channels 16.4%, Irrigation Pipeline and Village Ponds (5.1% each).

Bank Accounts Opened:

As stated earlier, the User Groups formed for use and maintenance of community assets are motivated by the FNGO field staff for making their contribution into their groups' corpus fund and ensure that the same is deposited into the bank accounts opened for the purpose. To ensure this, total 284 bank accounts have been opened with regard to the User Groups formed till 31st March 2019. The Unit-wise details of bank accounts opened and the contributions made therein, are given in the table below.

Division	Unit	Status upto March 2019		
		No. of UGs Opened Bank Account	No. of UGs Depositing Amount	Amount Deposited in Account (in Rs.)
PMU, Raipur	Thano	10	10	92,570
Total	1 Unit	10	10	92,570
Pauri	Kandalinadi	16	16	76,978
	Patisain	23	23	2,44,241
	Santoligad	11	11	1,03,319
Total	3 Units	50	50	4,24,538
Tehri, Thatyur	Kempty	9	9	1,02,100
	Nainbag	21	21	3,01,350
	Thatyur	54	54	2,69,678
Total	3 Units	84	84	6,73,128
Dehradun, Vikasnagar	Chakrata	37	37	19,250
	Kwansi	72	72	63,900
	Sahiya	31	31	39,300
Total	3 Units	140	140	1,22,450
Grand Total	10 Units	284	284	13,12,686

From the table, it can be seen that total Rs. 13,12,686.00 have been deposited into User Group accounts till financial year ending 31st March 2019 with Tehri Division topping the list with Rs. 6,73,128.00, as per the details given in the table above.

VII) Social Audit - Participatory Monitoring & Evaluation

Uttarakhand Decentralized Watershed Development Project, Phase-2 being a community demand driven Project is implemented by Gram Panchayats, with due involvement of local communities in planning and implementation of the Project. The FNGO supports in preparation of Gram Panchayat Watershed Development Plan (GPWDP) through bottom up approach of planning and with active participation of stakeholders in their respect GPWDP planning and implementation. The Project is administered and implemented by the Gram Panchayats. Therefore, it becomes mandatory to involve wider range of stakeholders at micro level for Monitoring and Evaluation of project through a more participatory approach.



PME is an effective tool in assessment of change brought about by implementation of Project activities and is intended at involving village community in this process. Conventionally, this process was done by usually external experts in the project against set indicators. But in adoption of a complete participatory approach, this process has been introduced for complete community involvement for tracking, monitoring and evaluating the project activities. Participatory Monitoring & Evaluation (PME) is the process of social audit, which involves project beneficiaries and other stakeholders in the monitoring and evaluation of the project. The process is aimed at assessing that the planned interventions have been executed in line with the intended objectives.

Performance Review of PME Teams:

PME teams played an active role in successful organization of PME in all the 201 GPs across the four Divisions. Before initiation of Round-3 and 4 of the PME, the performance of previously formed PME teams was reviewed by the FNGO and MDT members. The performance was based on their full involvement in conduction of previously conducted round of PME. Serious discussion on the involvement of PME team members in monitoring and evaluation of Project works was held. The conclusion of the discussion was to retain all members for Round 3 and 4 of the PME and no changes were made. Since, the PME team

members who had been involved earlier rounds of PME had experience, this could help in tracking the progress of works done under the AWP of the GP. After review of the progress of PME teams, the details of existing PME teams are as follows:

Status of PME Teams in four Divisions

SN	Division	Unit	Total No. of GP	No. of PME Teams formed	
				Nos.	Achievement
1	PMU Raipur	Thano	7	7	100%
Total			7	7	100%
2	Pauri	Patisain	21	21	100%
		Santoligad	25	25	100%
		Kandalinadi	16	16	100%
Total			62	62	100%
3	Tehri (Thatyur)	Thatyur	30	30	100%
		Kempty	19	19	100%
		Nainbag	29	29	100%
Total			78	78	100%
4	Dehradun (Vikasnagar)	Sahiya	20	20	100%
		Chakrata	18	18	100%
		Kwansi	17	17	100%
Total			55	55	100%
Grand Total			202	202	100%

PME Methodology:

Before initiation of PME process in each GP, Gram Pradhans presented the records of GPs in front of Gram Sabha for their inspection. The Account Assistants of each Gram Panchayat presented the progress of works undertaken against the AWP after previous Round of the PME with Audit report for the concerned financial year. Thereafter, the records regarding Project GPs were presented by Account Assistants who explained the importance of each document of Gram Panchayat being maintained by them. Formats R-1 and R-2 were shown by the Accounts Assistant and their utility was explained. R-1 is a broad report of the Activity-wise monthly abstract of expenditure based on Integrated Activity Register, whereas R-2 is a monthly Beneficiary Contribution Statement. It is based on Beneficiary Contribution Register of the Gram Panchayat. Project Cash Book, Bank Pass Books, Sanction Registers, etc. were displayed of community consideration.

Principle of PME Round 3 & 4:

The PME Teams, FNGO and MDTs discussed the principles of these phases of PME in all four Divisions for the clarity of PME teams. It was a unanimous decision of all the Facilitators to be interactive with the stakeholders as well as beneficiaries regarding adoption of new

techniques and technologies demonstrated by the Project. Secondly, the teams were realistic in terms of budget, time and quality of work. Besides these principles, PME teams were focused on relevance of activities for stakeholders, such as trainings, exposure visits and workshops, which were found effective in developing capacities of stakeholders. After that, PME process was initiated by adopting the following steps for monitoring and evaluation of AWP' works:

- **Discussions held with PME Team members about their expectations from PME:** The members obtained the list of activities under their AWP which were completed by the GP till the date of PME:
- **Setting Priorities for PME:** Clear cut instructions were given to all the members who participated in the PME process for checking the progress of activities, quality of work, payment of works, benefits from the activity to beneficiary, etc. PME teams inspected and reviewed the progress of activities like plantation, soil conservation measures, use of compost pits, animal mangers, animal shelters, poly-house, IGA of Vulnerable Individuals and Groups, rural road and bridal paths, distribution of seeds to the FIGs and production etc., were checked by the PME teams along with community members.
- **Information on Identified Indicators:** Apart from that it was decided that the information should be collected on the awareness of community regarding PRA and planning of GPWDP; ESMF integration in Project interventions; participation of women in Gram Sabha meetings and meetings conducted for Sabhas; budget capital; budget of AWP of the current year; grievance redressal and dispute settlement and level of transparency maintained by WWMC, RVC, Unit Officer and Village In-charge, etc.
- **Reaching Consensus on PME Methodology:** Both qualitative and quantitative methods were applied in collecting data and information on project works and activities. Teams paid visit to the activity sites and physically verified them as to their measurement and quality of work. At some of the places they used participatory methods like review of activity records and found that they were maintained by the beneficiaries with the support of Facilitators and Motivators. Semi structured interviews of some beneficiaries were conducted on production of vegetables; use of irrigation water, deposit of user charges contribution, etc., which was found satisfactory in majority of the GPs. In case of discrepancies, corrective measures were discussed at the community level PME meetings for further action. Assessment was made on information regarding project objectives, activities and quality of works with the help of ballot box exercise in maximum number of GPs and information about the quality of activities was gathered through rating by the community.

In various GPs, SWOT analysis was conducted in case of some of the activities like income generation by Vulnerable Individuals and Groups, most of which were found to be upto the mark. However, corrective measures were suggested in case of some of the activities where discrepancies were observed. During these PME meetings, impacts of some success stories were discussed with the participants.

- **Analyzing Information:** After collection of data and information from the stakeholders during PME process, data and information were analyzed by the FNGO and PME teams. Reports of each GP's PME have been prepared and presented to their respective Divisions for use of its findings and correction measures for improving the status of works and activities.

Progress of PME:

PME Round-3 was initiated from 6th July 2018 and was completed on 26th September 2018, whereas Round-4 of the PME was conducted between 7th December 2018 to 28th January 2019. The date and time for conducting PME meetings was fixed in coordination with the Gram Pradhan and prior intimation for the same was well conveyed to all the PME team members and the community at large. During this period, PME meetings were conducted in 199 GPs across four Divisions of Garhwal region like Pauri, Tehri, Dehradun and PMU, MMWS, Raipur. Disputes in several GPs of Dehradun and Tehri Divisions was settled by village community, MDT and FNGO teams. Obstacles and hurdles created amongst village communities in implementation of project activities were revolved by devoting extra time. ***In 3rd Round PME in GPs Samog, Chakrata Unit, Dehradun Division and Maugi, Nainbag unit, Tehri Division and in 4th Round PME in GPs Samog, Chakrata Unit, Dehradun Division and GP Maugi & Mair, Nainbag unit, Tehri Division could not be conducted due to some dispute among villagers.*** Details of Round-3 & 4 of PMEs conducted across four divisions of the project are given in the table below:

Division	Total GPs	Progress of PME in all Divisions			
		PME Round-III		PME Round-IV	
		No.	%age	No.	%age
PMU (MWS), Raipur	7	7	100.00%	7	100.00%
Pauri	62	62	100.00%	62	100.00%
Tehri	78	77	98.71%	76	97.43%
Dehradun	55	54	98.18%	54	98.18%
Grand Total	202	200	99.00%	199	98.51%

Sharing PME Outcomes:

Village community controlled the process for conduction of PME at GP level and result of the PME activities of entire GPs were discussed with the concerned authorities by FNGO team. Apart from this, the teams were engaged in identification of corrective measures for different activities which were implemented by the GPs till the date of PME. It was also observed that the PME teams were active in entire project GPs, and focused on quality of works done under their AWP. After preparing the PME reports, the teams jointly agreed to share the results of PME with their respective DPDs for taking necessary action wherever required.

4.

FNGO Assistance in Other Activities

(I) World Bank Supervision Mission:

1) Gram Panchayat Panjiya: on 5th October 2018, the World Bank Supervision Mission visited Gram Panchayat Panjiya and Jutaya. In Gram Panchayat Panjiya, the World Bank team visited the site of pomegranate orchard in village Chapnu. After which the Bank team inspected the provision store of Mr. Attar Singh, a vulnerable individual village Chapnu. Mr. Attar Singh is successfully running his provision store since 2015.



2) Gram Panchayat Jutaya: After Panjiya, the World Bank team visited village Nichhiya of Gram Panchayat Jutaya of Sahiya unit, where the bank inspected the plantation site near the village and, thereafter, irrigation tank and Rangoli in the village. FNGO team explained in details the entire activities of AWP to the visiting bank team which are being implemented under GPWDP in the Gram Panchayat through Rangoli. The Rangoli was presented by the village Motivator.



After presentation of Rangoli, Bank team entered the village where they were warmly greeted by the village community. Various experts of Bank team asked a lot of questions to the community members regarding the Project. Community gave the satisfactory answers to the question of Bank team on community activities like benefits accrued from irrigation tank, income generation from vulnerable funds, sale of agricultural products in the market, organization and formation village level groups and their performances, etc., Bank team

appeared completely satisfied with community responses on their questions and queries about the Project activities.

3) Revenue Village Vaderna

On 6th October 2018, the World Bank Supervision Mission visited village Vaderna and inspected the following activities:

- Visited 4 hectares of agri-horticulture model where farmers have planted 1000 lemon and jackfruit saplings on farm bunds and the fields are being used for cultivation of finger millets, green chilies and other crops. Apart from this, the farmers have fixed solar traps in their fields for protection of crop from insects. The project agricultural experts have provided the solution of decomposers and spray in the farmland to improve the quality of soil.



- Besides these, GP has under soil conservation work in Udalna downstream under inter GP plan, in Gram Panchayat Haldwadi. This site was also inspected by the World Bank.
- After the field visit, a community meeting has organised at Dharkot, which was chaired by the Hon'ble Minister of Watershed, who along with the World Bank Team held discussions with the local people, farmers and FNGO team members.
- Besides this, the FNGO team also provided complete support in organizing a small exhibition of products prepared by local women and FIGs, such as mango, ginger, garlic and green chilli pickle, LED bulbs, tube lights and Deepawali decorative lights, clothes stitched by vulnerable beneficiaries, products related to Gramya Shree outlet and innovation related to agriculture, such as, decomposer, artificial rain hose, soil free nursery, power tiller and solar trap, etc. The visiting team inspected all the stalls and gained information about the products displayed at the exhibition.

Hon'ble Minister of Watershed, Shri Satpal Maharaj assured the Watershed Department, that he will arrange some facilities for marketing of products prepared by the project beneficiaries.

(II) HARELA:

During the month of July & August 2018, the FNGO team generated awareness within the community regarding environment protection and motivated and mobilized community to plant more and more fruit trees on fallow, barren and agriculture lands and develop orchards and promote homestead plantation, which will provide stable income to their family members in the future.



As a result of the Harela drive, the community planted various fruit saplings of orange, anwla (gooseberry) and guava, lemon, mango and Jackfruit, etc. Besides Oak, Guriyal and Napier grasses were also planted for fodder propose.

(III) Trainings/ Workshops:

Workshop on Generating Electricity from Bio-fuel

A workshop with the objective of generating electricity from pine needles (Perul) was organized on 29th May 2018 at Jaiharikhal. Pine needles are available in abundance in the nearby forests of village Gadari. Six progressive farmers from village Gadari participated in the workshop. Experts provided technical know-how and information to the farmers on generating power from pine needles. Pine needles easily catch fire and are a threat to the forests during summer season. If this huge forest waste can be utilized as bio fuel, it will help fulfilling our energy requirements and can become a viable alternative to supplement energy needs for the village community in the hills of Uttarakhand. The farmers of village Gadari are already utilizing this bio resource for their domestic fuel needs by making coal briquettes with the help of pine needles available in the nearby forests.

Two-day Training on Horticulture Development

A two-day training programme on horticulture development was organised from at division headquarter in Thatyur from 13th November 2018 to 14th November 2018. The objectives of the training were to establish individual and cluster orchards in the project villages. Apart

from this, the trainer also provided simple and easy information and knowledge on planting of fruit trees, pit digging, selection of species according to climate, etc. The farmers from across all the three units of Division participated in the training programme. The farmers selected for the training were those willing to adopt horticulture and those who have already planted orchard on their land.

Feedback: *The training was all practical based and the information provided by trainer was quite relevant and helpful in in development and management of orchards. The tools related to orchards were more appropriate and handy. The hand book provided to the framers on horticulture would be very useful for the farmers engaged in horticulture.*

Training on Candle Making:

To enhance the income of villagers, the FNGO teams facilitated the process for organisation of village level income generation training for local people. As a part training on income generating activities, candle making trainings were organised in villages Mothi, Chhultad, Kandoi Baundur, Myuda, Meghad, Bijanu, Cidi-Barkoti, Punah-Pokhari, Birpa, Manuwa and Gothad in Kwansi unit and Rawana, Pati, Mehrawana, Shirva, Maletha, Dunwa, Dudhau, Panjiya, Dilau, Khoi, Jutaya, Jisau Gharana, Jogio, Samog, Dhaurapudiya, Gothad, Lakhamandal, Kandichamagatha, Kharsi, Khatwa, Rangeu, Kunna and Myunda in Chakrata unit of the Division. The training was imparted by the trainers of Empower Society through very simple and easy methods. The information provided to participants about the candle making was found to be quote useful. The women learnt the skill of making various types of candles and now want to adopt this as a collective income generating activity. Information regarding setting up of business on candle was also provided during the training.



Training on Mushroom Cultivation:

In Kwansi unit, Empower Society also imparted training on cultivation of oyster mushroom to the village women in villages Kandoi-Baundur, Chhultad, Punha-Pokhari, Birpa, Kandidhar,

Kunna and Myunda. In each of these villages, village compost was prepared with 50 Kg. straw. The spawn (seeds of mushroom), poly bags, rope and formalin were provided by the unit through the project. Apart from this, production of button mushroom has also started in villages Birmau and Tikarikheda. FIGs of village Birmau sold out 8 Kg button mushroom for Rs. 800.00 during the month.



LED Bulb Training:

A Five-day LED training was organised for the local people at Dharkot Panchayat Bhawan. In the training programme, 40 participants out of which 21 women and 19 males, from 3 villages, namely Dharkot, Upper Talai and Haldwadi participated in the training. On the last day of the training on 5th October 2018, Officer on Special Duty (OSD) of the Hon'ble Chief Minister distributed certificates to participants of the training



Training Output: During the training, the participants showed keen interest in making various items and as a result of this, 50 LED bulbs, 100 tube lights, 15 decorative lights (Jhalar) and 20 Deepawali lights were made by the participants and the cost of which is estimated at Rs. 19,650.00.

Training on Agriculture and Horticulture Development:

Apart from the village level training programmes, the FNGO team also facilitated the process and motivated and mobilized the local FIG members for Division level training at Vikasnagar. The Divisional level trainings was focussed on Agriculture and Horticulture Development. During the training programme, experts of agriculture and horticulture provided technical information and knowledge to farmers on procurement of improved seeds, seed treatment, seed sowing technique and disease control. Besides these, the experts encouraged the farmers to grow more and more cash crops in their region and promote cluster farming for bulk production of crops. They emphasized that crops must be grown as per the market demand and must be resilient to local climate.



Fruit Processing:

During this month, the FNGO field staff mobilized and motivated the villagers in villages Sanglakoti, Seemi, Borgaon, Saknoli, Matgal, Devradi, Bhaduli, Uchhakot, Jairal, Naaw, Kathuli and Amothagunth and imparted trainings to villagers on gooseberry, garlic, cauliflower, chillies, carrot pickle making in Dehradun Division. Apart from this, the villagers also learned the process of Malta juice making.

The FNGO teams provided support in organizing training to the villagers on fruit processing in village Sangaon West & East. During these training programmes, women learned about making pickles from various local products such as ginger, *Timla*, lemon, etc.



During the month of March 2019, the FNGO teams of Tehri Division facilitated the process for organising village level trainings in Kheda, Thatyur, Kanda Jakh, Bhuyansari, Lagdasu,

Mundani, Digon, Airi, Siya Kempty, Sainji, Sarab, Sartali, Banglo Ki Kandi, Bhatoli, Lagwalgaon and Khaskudaun. The focus of the trainings was on making Juice, sauce and Jelly from Burans and pumpkin.

Feedback of participants: Participants agreed that the trainings had been useful for them and they have learned the process for juice and sauce making from Burans and pumpkin in simple and easy way and they can now make the same by themselves.

Village Level Trainings on Fruit Processing:

During the month of March 2019, Kandali Nadi unit organised fruit processing & mushroom cultivation trainings in various project villages and FNGO staff motivated and mobilized the villagers to attend these trainings. The trainings were imparted by a master trainer Mr. Bipin Singh. Training on mushroom farming was provided by filling up some bags for mushroom cultivation on demonstration basis. The details of trainings are given in the table below:

Sl.N.	Name of Villages	Dates of Trainings	Participants		
			Male	Female	Total
1	Devradi Malli	07.3.2019	9	24	33
2	Devradi Talli	09.3.2019	17	18	35
3	Melgaon	10.3.2019	8	29	37
4	Mewa	11.3.2019	6	23	29
5	Masmoli	13.3.2019	8	22	30
6	Bhaduli	14.3.2019	6	28	34
7	Kasyani	15.3.2019	8	23	31
8	Naugaon	17.3.2019	6	26	32
9	Chalkudiya	19.3.2019	6	19	25
10	Naukholi	23.3.2019	11	13	24
Total-			85	225	310

Feedback of participants: Participants were happy with the trainings and expressed their satisfaction for having learned mushroom cultivation and fruit processing.

Agriculture and Horticulture

A three-days training programme on agriculture and horticulture was organized at the Division office, Vikasnagar from 28th to 31st January 2019, where the training was imparted to FIG members of the project villages Mothi, Gothad, Khatwa, Manwa and Bijnu. FNGO teams motivated and mobilized the farmers to attend the training programme.

Preparation of Bio-fertilizer:

During the month of January 2019, the FNGO teams provided support in organizing trainings

in various villages of the unit like Nahikalan, Kotla, Nahikhurd, Baderna Kanla, Simyand, Kerwangaon, Sangaon West Katkot Kalan, Haldwadi, Kuthar, Sangaon East and Dharkot. Total 234 villagers participated in these training programmes of which 135 were female and 99 were male. During these training programmes, participants learned about organic farming and decomposing of waste things.

During the month of February 2019, Saintoligad unit organised fruit processing trainings in various project villages and FNGO staff motivated and mobilized the villagers to attend these trainings. During the trainings, the villagers learned the process of pickle making from cauliflower, carrot, radish, lemon, and gooseberry (Anwla). Project teams ensure the villagers the project will provide them all the support in sale of products prepared by the villagers. The details of trainings provided are as follows:



S.N.	Name of GP	Name of RV	Date of training
1	Haalai Malli	Sunna	2 nd February 2019
2	Haalai Malli	Haalai Malli	3 rd February 2019
3	Binjoli	Binjoli	4 th February 2019
4	Binjoli	Bailodi	5 th February 2019
5	Maletha	Maletha	6 th February 2019
6	Latibau	Dalibau	8 th February 2019

Feedback of participants: Participants were happy with the trainings and expressed their satisfaction for having learned about various things made from locally available vegetables and decided that in the future they will use the locally available products to preserve them as pickle, etc.

Knitting Training

A five days training on knitting training was organised at Thatyur Division from 20th February to 26th February 2019. FNGO teams in the Division motivated and mobilized local women to participate in the training programme. As result of this motivation and mobilisation, 25 local women actively



participated in the training and learned knitting. During the training, women learned and made caps and sweaters of various designs.

Feedback of the training: *The women of vulnerable households who learned were very much excited by the training and said that they will form a separate group for machine knitting and promote it at large scale.*

A four-day training programme for rural women was organised at unit office Purodi from 18th to 21st February 2019. The training was focused on knitting. Local women from villages Tungra, Birmau, Thaana, and Purodi participated in the training programme. Women learned knitting during the training and made various daily use items by themselves

Feedback of Participants: *Participants gave positive feedback regarding the training and felt they can use this as their alternative livelihood. However, they were of the view that to work on commercial basis, the duration of training should be at least 15 days.*

A four-day training programme on knitting was organised at unit office Purodi from 3rd to 6th March 2019 for rural women. The training was attended by 38 local women from villages Tungra, Birmau, Thana, and Purodi. Women learned knitting during the training and made various daily use items by themselves.



Feedback of Participants: *Participants gave positive feedback regarding the training and felt they can use this as their alternative livelihood.*

LED Training:

To develop small enterprises in the Project area, a training programme was organized by the PMU, Division from 30th September to 5th October 2018. The training conducted under "Chief Minister, Gram Light Yojana" by V.S. Energy Private Limited, Gurugram was attended by 21 women and 19 men trainees. During training, the participants were trained in making LED bulbs, Jhalar lights, tube lights, and gift items etc. After completion of the training programme, certificates were distributed to the participants by Mr. Dharendra Singh Panwar, Officer on Special Duty to the Chief Minister.



High Yielding Variety of Vegetables

FNGO teams of Kwansi unit motivated and mobilized villagers as well as farmers for Division level training. As a result of mobilization, 25 local farmers from four villages, namely, Kunna, Myunda, Punah-Pokhari and Bijnu participated in the Division level training at Division office Vikasnagar from 14th to 16th February 2019. Subject of the training was high yielding variety of vegetables.

Feedback of Participants: Participants expressed their satisfaction with the training and said that they have learned about cultivation of vegetable crops which are suitable to the local climate and can be grown off season.

Division Level Training:

On 8th March 2019 District Level Training was organised at Satpuli which was attended by all the field and FNGO staff. During this District Level Training, progress of AWP's of various Gram Panchayats was discussed. Apart from the field staff, Veterinary Doctor and other professionals attended the meeting.



Record Keeping:

During the month of March 2019, the FNGO teams of Chakrata unit facilitated the process for motivation and mobilization of local communities for village level trainings on record keeping. Training which was imparted by HELP, Dehradun was attended by 38 FIG members.

Similarly, a workshop was organised at Purodi on 8th March 2019 on the occasion of Women's Day. The workshop was attended by 45 local women who shared their experience regarding development and empowerment of women.

E-marketing in Agribusiness and Linkages of Farmers with Mobile App

FNGO teams of Kwansi unit motivated and mobilized villagers as well as farmers for Division level training. As a result of mobilization, 23 local farmers from four villages, namely, Kharsi, Birpa and Kandidhar participated in the Division level training at Division office Vikasnagar for Unit Kwansi from 11th to 13th March 2019. Subject of the training was E-marketing in agribusiness and linkages of farmers with mobile app.



Feedback of Participants: Participants expressed their satisfaction with the training and said that they have learned about mobile app.

(IV) Exhibitions / Fairs:

Exhibition:

On 24th October 2018, an exhibition was organized by all the departments was organised in Circuit House, Pauri during the visit of Hon'ble Governor of Uttarakhand. Local products mainly related to agricultural activities were displayed by farmers at the exhibition. Sale of products worth Rs 5000.00 was recorded at the exhibition.



Village Festival, Gwadi:

The Division and FNGO staff provided support in organizing Village Festival at Gwadi village on 26th October 2018. Various Government Departments including Gramya II have displayed the local products at their stalls. The Hon'ble Chief Minister of Uttarakhand inspected the stalls at the Festival. Various local products such as local seasonal vegetables, pluses (Urd and Soyabean), finger millet flour, local Red Rice (Red Rice) and literature related to agriculture and horticulture etc. were displayed at Gramya stall. The



stall recorded a sale of Rs. 2000.00 during the festival.

Chaundkot Festival:

The Chaundkot Festival was celebrated at Block headquarters in Ekeswar from 28th November 2018 to 1st December 2018. The main objective of the Chaundkot Festival was to attract people who have out migrated from the villages and are presently settled in big cities like Delhi, Dehradun, Haridwar, Kotdwar, Ramnagar, etc. The festival was inaugurated by Honourable Chief Minister of Uttarakhand Shri Trivendra Singh Rawat. Villagers from 25 to 30 local villages from the area participated in the festival. Local FIG members displayed local agricultural products like pulses, millets flour, Ghee, pickles and green leafy vegetables etc. in the festival and FIG's members made a sale of Rs 11,400.00. Apart from the Chief Minister of Uttarkhand, the other distinguished guests, such as, Minister of Forest Shri Harak Singh Rawat; Zila Panchayat, Chairman Smt. Dipti Rawat; Shri Tirath Singh Rawat and Shri Surendra Singh Negi were also present on the occasion. The FNGO field teams facilitated the process for organization of the festival and provided support to FIG's members for display of their products.



Vikas Mela:

During the month of January 2019, the Division organized a Vikas Mela in Pokhda Block on 9th and 10th January 2019 at Pokhda block. To make this mela a success, the FNGO team facilitated the process to mobilize the people for participating in the Mela. During the Mela, the FNGO teams displayed local products like Maduwa, Jhangora, rice, pulses, green leafy vegetables, pickle, ginger, turmeric, til and jakhiya etc., from which the villagers earned an amount of Rs. 9,850.00. The Hon'ble Minister of Watershed, Shri Satpal Ji Maharaj visited the stalls and observed the progress for sale of local products.



Pokhada Mahotsav:

During the month of January 2019, the Division organized Pokhda Mahotsav on 15th and 16th January 2019 at Pokhda block. The FNGO teams provided support in organizing stalls for

local agricultural products of FIGs. FIGs displayed their products like Gahat, Tor, pulses, pickle and green leafy vegetables. In this two day-exhibition, they made a sale of local products amounting to Rs. 10,880.00. Smt. Mangala Mata was the Chief Guest of the programme and the Hon'ble Minister of Education, Government of Uttarakhand Shri Arvind Pandey was the special guest of the programme.

Feedback of participants: FIG members actively participated in the exhibition for sale of their products. The FIG members were of the view that such programmes have developed their capacity and increased their knowledge and exposure.

Exhibition of Products Prepared by VGs:

During the month of January 2019, the FNGO team of Thatyur Unit displayed various products prepared by the Vulnerable Individuals and Groups in New Tehri on 16.1.2019 on the occasion of launching Ayushman Bharat Health Insurance Scheme. The project beneficiaries sold Ghee and cheese prepared by them during the exhibition.



Exhibition of Local Products:

FNGO teams of Sahiya unit facilitated display of various local products from the Dehradun Division, such as Rajma, turmeric, Kulath and Tor (pulses), finger millet flour, woollen Waist Coat, Caps and jute bags, etc. at SGRR, Dehradun on 23rd February 2019 on the occasion of a Workshop on "Agriculture in Uttarakhand Scientific Invention".



Doon Mahotsava:

On the occasion of Doon Mahotsava organized from 16th to 26th February 2019 at Parade Ground, Dehradun, PMU Division, Raipur displayed their local products produced by Women Groups of village Dharkot and one progressive farmer Mr. Mukesh of the same village. During the Mahotsava, Women groups sold out their products worth Rs. 7,400.00 and Mr. Mukesh made a sale of Rs. 5,200.00. The products displayed and sold at the exhibition included pickle, finger millet flour, vermi compost, pulses, turmeric, etc. Thus, the women group and Mr. Mukesh have together made a sale of Rs. 12,600.00



(V) Exposure Tour:

KVK Dhakrani

During the month of January 2019, Patisain unit organised an exposure tour to **KVK Dhakrani, Dehradun from 21st to 23rd January 2019**. The FNGO Facilitators provided support in organizing the exposure tour. The exposure tour was participated by 25 farmers who learned about agriculture, animal husbandry, mushroom and vegetables cultivation.



Feedback of participants: Participants were pleased and expressed their satisfaction for having learned about animal husbandry, mushroom and vegetable cultivation during the exposure tour.

During the month of February 2019, the Dehradun Division organised exposure tour to **KVK Dhakrani, Dehradun from 17th to 19th February 2019**. The FNGO Facilitators provided support in organizing the exposure tour. Twenty-Five farmers from the Division villages participated in this exposure tour and learned about agriculture, animal husbandry, and mushroom and vegetables cultivation.

FNGO teams of Kwansi unit provided their support in mobilizing the farmers for the exposure visit organized for Krishi Vigyan Kendra, Dhakrani from 1st to 3rd March 2019. Total 25 local farmers from 3 villages, namely, Mothi, Chhultad and Kandoi-Baundur participated in the exposure tour. The objective of the



exposure tour was to learn the process for cultivation of mushroom at the Gram Panchayat level.

Feedback of Participants: *Participants were pleased to have learned about cultivation of mushroom.*

During the month of March 2019, the FNGO teams (PMU, Raipur) provided support in organizing an exposure tour of local farmers from 5th to 7th March 2019 to Krishi Vigyan Kendra, Dhakrani. Total 15 people from the project area participated in the exposure tour. During the visit, the participants learned regarding cultivation of off season vegetables and technique of seed production through poly-houses, etc.

Feedback: *Participants were quite happy and satisfied with the knowledge and information they gained during the tour.*

Sikkim and Darjeeling

Another exposure tour was organised from 25th February to 2nd March 2019 for Sikkim and Darjeeling. The exposure tour was participated by 15 selected farmers and project staff of the Division. During the exposure tour, participants witnessed tea gardens, botanical garden and other products prepared by Self Help Groups.



Feedback of participants: *Participants were happy with the exposure tour and expressed their satisfaction for having learned about animal husbandry, mushroom and vegetable cultivation, tea garden and botanical garden during the exposure tour to Sikkim.*

During the month of February 2019, the FNGO teams of Tehri Division facilitated the process for organisation of exposure tour to NDRI, Karnal from 10th February 2019 to 14th February 2019. Objective of tour was to provide information and knowledge to the farmers about technical know-how of animal husbandry. Twenty-four local women from the Division participated in the tour. The focus of the tour was on improving the business of milk and cheese in the project villages. Thus, the farmers selected were from those villages where villagers are taking up the production of milk and cheese on commercial basis.



The farmers witnessed various activities involved in dairy farming and learned following things from the same.

- Setting up of Dairy farm on large scale to enable the farmers to adopt dairy for their living and generate employment for self and the community.
- Process and skill on making cheese and curd.
- Organic farming, promoting Vermi compost and vegetables cultivation.
- The participants of the tour were also taken to Kachhuwa village of Karnal, where villagers have been adopted advanced techniques of dairy through "Nirmal Dairy Livestock". The improved breed of cow here is producing 40 to 50 litters of milk in a single day.
- Participants also witnessed large-scale ventures on poultry, fishery and potato farming.
- Experts of NDRI provided simple technical know-how and information to the participants on preparation of animal feed from local products; preparation of nutritious animal feed and technique for improving production of cattle.

NRDI, Karnal, Haryana:

FNGO teams of Kwansi unit provided their support in mobilizing the farmers for the exposure visit organized for NDRI, Karnal, Haryana from 6th to 10th February 2019. Total 20 local farmers from 8 villages, namely, Rangeu, Mothi, Kandoi-Baundur, Dhaurapudiya, Myunda, Kandichamagatha, and Manwa participated in the exposure tour. The objective of the exposure tour was to learn the process of making various milk products. Apart from this, participants learned about the animal husbandry and other allied activities connected with by-products of dairy farming, such as, compost making to promote concept of organic farming.

During the month of January 2019, the FNGO teams of PMU, Raipur provided support in organizing an exposure tour of local farmers from 7th January 2019 to 11th January 2018 to NDRI, Karnal, Haryana. During the visit, the participants learned regarding improved breeding of cattle like cow and buffalo. Participants saw NB centre and understood about the process involved in making of various milk products like cheese, curd and ghee, etc.

Feedback: Participants were happy and learned various things from this tour including simple process of making various milk products.



Nirmal Nursery, Dehradun (Dolphin Institute):

Another exposure tour was organised by the Sahiya unit to Dehradun from 22nd February 2019 to 25th February 2019. During the exposure tour, the participants learned about the use of bio-fertilizers for agriculture and horticulture crops.



Feedback of Participants: Participants were pleased to have learned about new techniques on milk products, bio- fertilizers for agriculture and horticulture crops. They also learned about the concept of organic farming and its benefits.

College of Forestry, Ranichauri, Tehri Garhwal:

During the month of February 2019, the FNGO teams provided support in organizing an exposure tour of local farmers from 1st to 3rd February 2019 to College of Forestry at

Ranichauri, Tehri Garhwal in PMU (MWS) Raipur. Total 25 farmers participated in the exposure tour. During the visit, the participants learned regarding cultivation of off season vegetables, technique of seed production through poly-houses, orchard maintenance, basin making for tree, trimming and pruning of trees, preparation of nursery, soil testing and treatment of seeds and crops from insects and use of bio fertilizers for organic farming etc.

Y.S. Parmar University, Solan, Himachal Pradesh:

Another exposure tour was organised by PMU (MWS) Raipur to Solan, Himachal Pradesh from 22nd to 26th February 2019. Total 12 local farmers participated in the tour and learned about commercial farming of mushroom. The scientists of Directorate of Mushroom Research (DMR) of Y.S. Parmar University provided simple knowledge and information about various techniques of mushroom cultivation which were more suitable to the climate of Uttarakhand state. It was an interesting experience for the participants and they learned about the production and use of mushroom. The farmers raised a lot of questions which were satisfied by the scientists of the University.

Feedback: Participants were quite happy and satisfied with the knowledge and information they gained during the tour.

(VI) Animal Health Camp:

An animal health camp was organised at Sindhwalgaon on 16th February 2019. During the animal health camp, Mr. Azad Rana, Livestock Extension Officer, provided simple knowledge and information to animal handlers about day to day care of their livestock. Apart from that, the LEO provided knowledge to animal handlers regarding prevention and care of seasonal diseases of cattle. During the camp, 35 households benefitted from the camp. In addition, the FNGO teams facilitated the process and provided support in organizing meetings of Animal Husbandry Department in 5 Revenue villages of the PMU, namely, NahiKalan, Nahikhurd, Kotla, Sindhwalgaon and Kairwangaon. The Departmental experts provided information and knowledge to animal handlers on the feed and nutrients to be given to their cattle.



(VII) Convergence Activities:

During the month of January 2019, the FNGO teams of Tehri Division facilitated the process for insurance of cattle belonging to vulnerable households with the help of Animal Husbandry Department, the details of which are given below:

Sl.N.	Name of RV	Name of beneficiary	Type of cattle
1.	Kheda Malla	Smt. Jalam Dei	Cow
2	Kheda Malla	Sh. Rajendra Singh	Cow
3	Kheda Malla	Smt. Mangla Devi	Buffalo
4	Papara	Sh. Lokendra Prasad	Goat
5	Papara	Smt. Guddi Devi	Goat
6	Papara	Smt. Babita Devi	Cow
7	Papara	Smt. Chinta Devi	Buffalo
8	Bhuyansari	Smt. Ambika Devi	Buffalo

For convergence with other State and Central Government Schemes, FNGO teams have developed linkages with "Jan Shikshan Sansthan (JSS)", Ranichauri, Tehri Garhwal which is recognised by the Ministry of Human Resource, Government of India. JSS provided a trainer for the Division and Smt. Bhagwati devi of village Moldhar has learned tailoring from JSS. Now she is imparted one-month training to other needy women and getting Rs. 4,500.00 as her fees. Similarly, Smt. Priyanka, a village Motivator of Tewa has been trained on envelope making from newspaper by JSS.

In Dehradun Division, FNGO teams facilitated the issue regarding convergence and provided assistance in insurance of milch animal of vulnerable households in villages Chhultad, Vyasbhud and Panjiya. Details of cattle and beneficiaries are given in the table below:

S.N.	Name of Beneficiary	Name of Father/Husband	Village	Cattle
1	Mr. Jagat Ram	Mr. Theckku	Chhultad	Buffalo
2	Smt. Mamata Devi	Mr. Surat Singh	Vyasbhud	Goat
3	Mr. Tulasi Singh	Mr. Nainu	Panjiya	Goat

(VIII) Visit of Sutra Consulting Agency:

During the month of February 2019, the FNGO field teams of the Division facilitated visits of Sutra Consulting Agency in various villages of the Division for monitoring of project activities, such as, animal shelters, irrigation tanks, animal mangers, village bridge paths, solar lights, formation of FIG and their agricultural produces, Women Aam Sabha and income generating activities of vulnerable households. The schedule of their visit was follows:

- 9th February 2019 - Gram Panchayat Haripur.
- 17th February 2019 - Gram Panchayat Vyasbhud.
- 19th February 2019 - Gram Panchayat Dilau.
- 24th February 2019 - Gram Panchayat Punah-Pokhari.
- 9th March 2019 - Gram Panchayat Haripur.
- 12th March 2019 - Gram Panchayat Vyasbhud and Vyasnahari
- 23rd March 2019 - Gram Panchayat Vyasbhud
- 18th March 2019 - Gram Panchayat Bijanu



(IX) Process Documentation:

FNGO Teams regularly documented the impact of Project interventions as case studies/success stories of project villages as regards capacity building, participatoin, income enhancement and other benefits taken by the project beneficiaries. Some of the case studies which reflected the impact of Project interventions in the village communities in different areas and activities. A series of case studies documented during the year 2018-19 are reproduced going ahead.

5.

Project Highlights

Making the Change

Name	:	Smt. Anita Devi
Village	:	Farti
GP	:	Sindhwal Gaon
Division	:	PMU (MWS)
Activity	:	Tailoring



Background :

Smt. Anita Devi is a native of Village Farti of GP Sindhwalgaon situated 15 kms. away from Thanu Gram Panchayat. She has a family of four persons with two

children and her husband, who worked as a temporary Conductor in State Roadways. Besides, the salary of her husband, little income from tailoring work and training of women on cutting and sewing was the source of their income. For want of trainees and tailoring work in this remote village, besides poor condition of her machine, she could not make much income from her profession and practically the income of her husband was the only perennial source of their livelihood.

Process :

It was with the advent of Gramya-II in the village that the aspirations of Smt. Anita got direction and here name was selected as a vulnerable beneficiary of the project for setting up her livelihood activity in tailoring work and she was granted an aid of Rs. 30,000.00 to set up her income generating activity in the year 2015. With the fund received from the project, Smt. Anita Devi purchased two paddle sewing machines, besides Peko and interlocking machines and set up her tailoring shop in Farti in October 2015, where she was able to give training to women willing for the same as also stitch clothes to make some living. Encouraged with the working potential of her newly purchased machines, Smt. Anita decided to take up tailoring work as her full time profession and hired a shop in Bhogpur market and shifted there. Bhogpur being a comparatively bigger place, she was able to enhance her income and also send her children to a private English medium school. With the increased volume of work, she also provided employment to another woman who helps her to handle her increased work load.

Unfortunately, during the year 2017, the husband of Smt. Anita fell ill and had to leave his job. Even today he is unable to return to his work and, as a result of this, the entire responsibility of the household has come on the shoulders of Smt. Anita Devi. But as the luck would have it, she is earning enough from her tailoring profession to support the household single handed.

Impact :

Her income from her income generating activity has gradually increased year on year, the details of which are given below:

Year	Months worked	Monthly Income	Annual Income	Annual Expenditure	Net Annual Profit
2015	08	500.00	3,000.00	Nil	3,000.00
2016	12	8,000.00	96,000.00	18,000.00	78,000.00
2017	12	15,000.00	1,80,000.00	77,600.00	1,02,400.00
2018	12	15,000.00	1,80,000.00	77,600.00	1,02,400.00
Total			4,59,000.00	1,73,200.00	2,85,800.00

According to Smt. Anita Devi, "With the help of this profession I was able to afford Rs. 50,000.00 for the treatment of my husband as well and today I am single handed running the household."

— **Geeta Rawat**
Coordinator, PMU (MWS) Raipur

Empowerment Through Milking

Name	:	Smt. Manju Devi, Madhu Devi, Smt. Sunita Bahuguna and Smt. Chandramati Devi
Village	:	Kaknawa Maichak
GP	:	Thano
Division	:	PMU (MWS)
Activity	:	Dairy



Background :

Gramya has made concerted efforts in mobilizing and motivating the vulnerable households towards adopting dairy farming as the source of livelihood. Under these efforts, the scope and potential for this activity was explored in Revenue Village Kaknawa Maichak under Thano Gram Panchayat. Due to scarcity of irrigation water, the village does not have much potential for agriculture, but due to its location on the road head it has good scope for dairy

farming as the milk can be easily transported to the nearby markets in Thanu, Bhogpur, Jolly Grant and Raipur.

Process :

Looking at these factors, women from vulnerable households in village Kaknawa Maichak were mobilized and motivated to take up dairy farming as their alternative source of livelihood as this can provide them with regular and stable cash income. Women in his village are already engaged in dairy farming and prefer this activity over agriculture.

Impact :

As a result of this, 4 women from vulnerable households of the RV, namely, Smt. Manju Devi, Madhu Devi, Smt. Sunita Bahuguna and Smt. Chandramati Devi were selected as the beneficiaries and were granted Rs. 30,000.00 each for the purchase of improved variety of cow to take up their livelihood activity. The cattle were purchased by these beneficiaries in August 2017 and IGA was initiated soon thereafter. On an average, these beneficiaries receive 8 litres of milk per day from their cow and the same is sold in the nearby market in Jolly Grant @ Rs. 30.00 per litre. The details of milk received and sold by these beneficiaries are given in the table below:

Beneficiary Name	Daily Milk Production (in Litres)	Daily Quantity Sold (in Litres)	Rate (per litre)	Daily Sale Value (in Rs.)	Monthly Sale Value (in Rs.)
Smt. Madhu Devi	8	6	30	180	5,400.00
Smt. Manju Devi	8	6	30	180	5,400.00
Smt. Chandramati	8	6	30	180	5,400.00
Smt. Sunita Devi	7	5	30	150	4,500.00

It can thus be seen that the beneficiaries are receiving a fixed monthly income from sale of milk. Besides this, they are also retaining two kgs of milk for their domestic consumption on daily basis, which has helped in improving the nutrition status of their household. The project is helping the beneficiaries and other dairy farmers of the area by arranging regular trainings for them on dairy farming. The project team has also assisted them in obtaining insurance cover for their cattle on subsidized rates through convergence with

Department of Animal Husbandry.

The beneficiaries are fully satisfied with the project support and are happy with their increased income and milk for domestic use. According to Smt. Madhu Devi, "We had been rearing cattle in the past also, but with project support we have purchased improved variety of cow which gives more milk and has helped us earn money for a good living. ***"Another Smt. Sunita Devi stated, "We have learned about livestock insurance from the project which safeguards our interest by covering the risk."***

— **Geeta Rawat**
Coordinator, PMU (MWS) Raipur

Working Together for a Living

Name	:	Saksham Silai Samuh
Village	:	Vyasbhood
GP	:	Vyasbhood
Division	:	Dehradun, Vikasnagar
Activity	:	Tailoring



Background :

Revenue Village Vyas Bhood of Gram Panchayat under Kalsi Gad Micro Watershed is situated at a distance of 30 Kms. from Unit Office Sahiya and 12 Kms. from Division Office, Vikasnagar. This is a big village with 194 households of which 66 are from vulnerable category. These vulnerable households comprise of the families who have no agriculture land or even their own house. For the benefit of these vulnerable households, a group of 5 vulnerable beneficiaries who were already skilled in tailoring work were

selected and funded for taking up this work collectively. The idea behind formation of group was to enable to beneficiaries to take up bulk orders for cutting and sewing work.

Process :

The group was released with a grant of Rs. 1,00,000.00 for purchase of machines, accessories and stitching material for setting up their enterprise. With the help of the aid received from the project, the group has purchased sewing, Peko and interlocking machines, besides other accessories and material required for tailoring work and are working collectively for a better living. The group members are fully skilled at stitching traditional and modern dresses such as ladies' suits, ghagra, frock, blouse, etc.

Impact :

Working collectively, the group is able to make an income of Rs. 15,000.00 to Rs. 17,000.00 per month, which is divided among the group members at the end of the month. During the month of December 2018, the group got an order for stitching of 150 sets of school uniforms @ Rs. 130.00 per set and earned Rs. 19,500.00 from the deal. The group has also prepared 20 bags for sale at Shivratri Mela, which they will be selling @ Rs. 150.00 per piece. To further add value to their work and increase work volume of the group, two group members, namely Smt. Seema Devi and Sunita Devi have undergone training with a company engaged in preparing leather and paper bags. These bags will be prepared on order from the local market and will add to the income of the group. This also providing training to young aspirants on cutting and tailoring for which they charge Rs. 500.00 per month from the trainees.

The group members are happy as they are able to utilize their leisure time in earning money and gain financial freedom from the same. *According to the group leader, Smt. Seema Devi, "We are not only earning money from our leisure time, but are also improving our skills and business acumen."*

— Asha Thapa

Facilitator, Dehradun Division, Vikasnagar

Encashing Old Skill

Name Vulnerable Individual : Smt. Sangeeta Devi


Activity : Tailoring

Revenue Village : Saindul

Gram Panchayat : Saindul

Unit : Nainbag

Division : Tehri



Gram Panchayat Saindul of Nainbag unit of Tehri Division, Thatyur is situated at a distance of 25 kms. from Unit Headquarter over 651.233 hectares of land and a population of 625 as per Census 2011. Out of total 138 households of the Gram Panchayat, 17 are Category 'A'; 29 Category 'B' and 92 from Category 'C' of the wealth ranking conducted during PRA at the time of project initiation.

Smt. Sangeet Devi of village Saindul who was a poor woman of the village was living in *Kutchcha* house with her two children under extremely poor conditions, more so as she had been abandoned by her husband and had no

financial support from his side to run the household and meet day to day needs of the children. The only source of income for her was to seek wage employment in the farms of other people. Fortunately, during commencement of Gramya-II in the Division, the name of Smt. Sangeeta Devi emerged on category 'C' list of wealth ranking. In view of her weak economic condition, her name was proposed as a vulnerable individual beneficiary of the project. Since, Smt. Sangeeta knew tailoring work, she was proposed for being granted fund for this activity. On approval of her proposal, an amount of Rs. 26,000.00 was granted to her from the Vulnerable Grant Fund to establish and initiate her income generating activity of **tailoring** in May 2016. From the grant received by her, Smt. Sangeeta Devi purchased sewing, interlocking, Pico machine, iron and other material and accessories necessary to start the tailoring work.

Due to good quality of her work, today she is successful in her enterprise and is stitching ladies' suits, blouse, long skirt and other traditional dresses. Her customers come not only from her village but also from the nearby surrounding villages. She finds this work more lucrative and better than working as an agriculture labor. According to Smt. Sangeeta, this work provides her complete ease, satisfaction and freedom of working at her own will, besides providing enough money to run her house and give better education to her children. She claims to be earning Rs. 400.00 to Rs. 500.00 per day from her work as a tailor.

In addition to meeting her day to day household expenses and providing good education to her two children, she also has saved Rs. 14,000.00, which are lying as her saving in her saving bank account. During agriculture season she has work during night time as during day time, she goes to work in her agriculture land. According to Smt. Sangeeta Devi, ***"Although I had tailoring skill earlier also, but Gramya has made it an income generating activity, thus making me economically independent."***

— **Chamna Negi**

Facilitator, Nainbag Unit, Tehri Division

Upgrading for a Living

Name of Vulnerable Group	: Santura Devi Nirbal Varg Samuh
Total Members	: 05
Revenue Village	: Raytagaon
Gram Panchayat	: Rayatgaon
Unit	: Kempty
Division	: Tehri



Background of the Village:

Rayatgaon is an intervention Gram Panchayat under Decentralized Watershed Development Project in Kempty Unit of Tehri Division, situated 10 kms. from Unit Office Kempty. The Gram Panchayat comprises of 3 Revenue villages, namely, Rayatgaon, Talogi and Dhargaon. Total population of the Gram Panchayat is 390 as per Census 2011. GP is spread over an area of 236.738 hectares. Rayatgaon, which is one of the Revenue Villages of this Gram Panchayat has 21 households.

Process:

On initiation of Gramya-II in the year 2014-15, the project related information was disseminated amongst the villagers and the community was oriented on project activities and objectives. As a result of the PRA conducted in the village during the planning phase, 5 households were listed as vulnerable households as per the wealth ranking conducted during PRA.

Socio-economic Background of beneficiaries:

Project staff conducted meetings and motivated these 5 vulnerable households to form a group and initiate some livelihood activity under group approach. These households came forward and put up the proposal for starting a band of traditional musical instruments, which is quite popular in the area and is essentially hired for marriages and other social occasions. These households were traditional Bajgis (Drummers) and had been doing this work as their family profession during marriages and other festivities, but since their instruments had become old and outdated they were not able to get enough bookings. Besides taking up drumming as their livelihood activity, these households were also engaged in subsistence farming and animal husbandry work for making a living.

On the basis of the proposal, a group of 5 households comprising Mr. Mukesh, Mr. Subhash, Mr. Anil, Mr. Ajit and Mr. Fakirachand was formed under the name of "**Santura Devi Nirbal Varg Samuh**" and their account was opened in PNB, Kempty. Based on the requirements of the groups, an estimate of Rs. 62,000.00 was prepared and the amount was released to the group through their Gram Panchayat in the year 2016-17. With the help of financial assistance received through the project, the group purchased 3 Dhol-Damau (Drums), 2 Rattles (Jhunjhuna), 2 mikes with small loud speaker, 1 Ransingha, 1 Casio electric piano and started to work on their livelihood activity with renewed enthusiasm.

During last one and a half year, the group has established a good reputation as a musical band with modern instruments. They received booking for 10 local marriages from village Nawadidhar, Veeragaon, Pali, Kason, Khark and Koti during this period, earning an amount of Rs 74,000.00 from these bookings.

Apart from these, the groups also received two bookings from Uttarkashi district at Rs. 21,000.00 each, thus making an income of Rs. 42,000.00.

With its increased popularity in the area, the group has fixed its booking rates, at Rs. 12,000.00 for local bookings in and around Kempty and Rs. 18,000.00 for bookings outside Kempty area. During marriage season, the group is getting good booking orders and with the quality of their performance, it is likely to improve further.

To further improve the quality of their performance, the group has additionally engaged two artists who have good talent of singing. These artists are engaged on special demand from the customer. The amount earned as a result of engagement of these singers is equally distributed amongst group members. To further ensure sustainability of the activity, the group has recently decided to keep aside Rs. 2000.00 from each of their bookings, so that they can replace their old musical instruments with new ones, as and when required. At present the group has saved Rs 6,000.00 from this contribution and the same is lying in their joint bank account.

Impacts of the Activity:

The Neo-local musical instruments have not only created interest and enthusiasm amongst group members towards their livelihood, but have also changed their attitude towards their professional livelihood. The earlier musical instruments available with the group had limited demand in the market and people demanded novelties before engaging a band party for their marriage celebrations. With upgradation of their band, their demand has increased in the market, especially among educated youth.

The group members stated, "Gramya has shown us the way to success. Now we understand that updating of services, equipment and performance is the only way to survive in this age of competition. It is very important that we keep on upgrading ourselves and our equipment from time to time."

— Vinita Bartwal and Deveshwari Petwal

Facilitators, Kempty unit

Prosperity from Traditional Profession

Name Vulnerable Individual : Smt. Anita Devi
Total Members : 05
Revenue Village : Simarkhal
Gram Panchayat : Simar
Unit : Patisain Unit
Division : Pauri Garhwal



Gram Panchayat Simar of Ekeshwar block is one of the 21 intervention Gram Panchayats of Pauri Division under Uttarakhand Decentralized Watershed Development Project. The project which was initiated in the Division during the year 2014-15, is focused on livelihood promotion activities for the vulnerable sections of the society in rural areas. Besides supporting the vulnerable, the project also aims at improving the lives of rural people by

providing seed support, developing orchards, rainwater harvesting, environment and forestry, soil conservation, animal shelters, compost pits and various other allied issues related to agriculture and livelihood development.

The project also has several schemes for the landless, such as, mushroom cultivation, goatry, poultry, dairy farming, tailoring, blacksmith and several other traditional income generating activities. These activities are promoted by providing reasonable grant to the selected vulnerable households in the intervention area.

One such vulnerable household lives in Simar Khal being looked after by Smt. Anita Devi, W/o Shri Sohan Lal. The household was chiefly dependant on blacksmith's work for their livelihood which had been their traditional source of livelihood. Since there was not enough earning from this work, Shri Sohan Lal, the husband of Smt. Anita Devi was in a private job in Delhi and the family profession which was run in a shop in Simarkhal was being looked after by her father-in-law. As the luck would have it, Shri Sohan Lal had to return to his village to look after the traditional profession due to the death of his father. Due to loss of one source of income, it became very difficult to run the household as the income from blacksmiths' job was not enough to feed the family. Being hand to mouth, it became difficult to purchase raw material from the market for preparing agricultural tools and tackles.


During the year 2015, the family of Smt. Anita Devi was selected as an individual household beneficiary for grant of Rs. 30,000.00 from the project for blacksmith's work. The grant was provided to the household during March 2016. With aid from the project, the family expanded and modernized their ongoing business by inducting modern and advanced machine and tools, besides basic raw material for fabricating tools and tackles for sale in their shop.

This helped the family in increasing their income by repairing of old tools and preparing new tools from the raw material purchased by them. The details of family income and expenditure of the household during last three financial years has been as follows:

Financial Year	Income	Family Expenditure	Balance saving
2016-17	Rs. 44,215.00	Rs. 26,915.00	Rs. 17,300.00
2017-18	Rs. 54,980.00	Rs. 35,150.00	Rs. 19,830.00
2018-19 (Till Aug. 2018)	Rs. 31,750.00	Rs. 23,500.00	Rs. 8,250.00
Total	Rs, 1,30,945.00	Rs. 85,565.00	Rs. 45,380.00

Out of the remaining savings of the family, they have spent Rs. 18,000.00 on the marriage of her brother-in-law and invested Rs. 11,650.00 on purchase of raw material for their shop. Presently, they have a saving of Rs. 8,282.00 deposited as saving into their bank account and also cash in hand worth Rs. 7,448.00. Smt. Anita Devi has also purchased one goat and one buck for Rs. 6,000.00 to generate an alternative source of livelihood to enhance her family income for the future. *A proud Smt. Anita Devi states, "With increased family income, I have gained the courage of sending my children to Chobattakhal Degree College. The project grant, if utilized rightfully, can prove to be a boon for the family."*

— **Rajni Chauhan**
Facilitator, Patisain Unit



ANNEXURES

ANNEXURE -1**List of Vulnerable Individual Beneficiaries and Vulnerable Groups****(1-A) Vulnerable Individual Beneficiaries (FY 2018-19)**

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAllotted (inRs.)
DEHRADUN DIVISION							
1	Ara	Ara	Mr. Dyaram	M	ST	Milch Animal	30,000
2	Ara	Ara	Mr. Keshu	M	SC	Sound System	30,000
3	Baniyana	Baniyana	Mrs. Harikala Devi	F	OBC	Goatery	30,000
4			Mrs. Maya Devi	F	OBC	Goatery	30,000
5			Mrs. meena Devi	F	OBC	Goatery	30,000
6			Mr. Diwan Singh	M	SC	Goatery	30,000
7			Mr. Shanti	M	SC	Goatery	30,000
8			Mrs. Jhingri Devi	F	SC	Goatery	30,000
9			Mrs. Phulo Devi	F	SC	Goatery	30,000
10			Mr. Guddu	M	SC	Goatery	30,000
11			Mrs. Nero Devi	F	ST	Goatery	30,000
12			Mrs. Durga Devi	F	ST	Goatery	30,000
13			Mr. Parmu	M	SC	Goatery	30,000
14			Mrs. Prema Devi	F	ST	Milch Animal	30,000
15			Mr. Naniya	M	SC	Milch Animal	30,000
16			Mr. Vikam Singh	M	ST	Milch Animal	30,000
17			Mrs. Babli Devi	F	SC	Milch Animal	30,000
18	Bansar	Amraya	Mrs. Rekha Devi	F	SC	Milch Animal	30,000
19			Mr. Sundar Singh	M	SC	Flour Mill	30,000
20			Mr. Pritam Singh	M	SC	Carpenter	30,000
21			Mr. Manku	M	SC	Goatery	30,000
22			Mr. Jagdish	M	SC	Goatery	30,000
23		Bansar	Mr. Kunwars Singh	M	ST	Milch Animal	30,000
24			Mr. Kedar Singh	M	ST	Goatery	30,000
25			Mr. Sant Ram	M	ST	Goatery	30,000
26			Ms. Priyanka	F	ST	Beauty Parlour	30,000
27			Mr. Narayan Singh	M	ST	Goatery	30,000
28	Bijnu	Bijnu	Mrs. Pinky Devi	F	SC	Milch Animal	30,000
29			Mrs. Bhuma Devi	F	SC	Milch Animal	30,000
30			Mr. Dileram	M	SC	Tailoring	30,000
31			Mrs. Arti Devi	F	SC	Knitting	30,000
32			Mrs. Rekha Devi	F	SC	Candle Making	30,000
33		Chunoti	Mr. Bhupalu	M	SC	Milch Animal	30,000
34	Birmau	Birmau	Mr. Ravinder Singh	M	ST	Goatery	30,000
35	Birpa	Birpa	Mr. Sunno Devi	F	ST	Milch Animal	30,000
36		Kandidhar	Mr. Gogi	M	SC	Carpenter	30,000
37			Many	M	SC	Milch Animal	30,000
38			Mr. Gumanu	M	SC	Milch Animal	30,000
39			Mrs. Kala Devi	F	SC	Milch Animal	30,000
40	Chandeu	Chandeu	Mr. Jeetu Varma	M	SC	Milch Animal	30,000
41		khoi	Mr. Khajan Singh	M	SC	Blacksmith	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
42	Chhultad	Chhultad	Mr. Jagat Ram	M	SC	Milch Animal	30,000
43	Dhaurapudiy a	Dhaurapudiy a	Mr. Bhaggu	M	SC	Milch Animal	30,000
44			Mr. Pawan	M	SC	Tailoring	30,000
45			Mrs. Priyanka Devi	F	SC	Tailoring	30,000
46	Haripur	Haripur	Mrs. Tabassum	F	OBC	Tailoring	30,000
47			Mr. Baby Naaz	F	OBC	Tailoring	30,000
48			Mr. Sukhpal	M	ST	Carpenter	30,000
49			Mr. Jubeda	F	OBC	Knitting	30,000
50			Mrs Vimla Devi	F	OBC	Candle Making	30,000
51			Mrs. Usha devi	F	OBC	Milch Animal	30,000
52	Jhutaya	Jhutaya	Mrs. Baro Devi	F	ST	Milch Animal	30,000
53	Jisau Gharana	Jisau Gharana	Mr. Balbeer	M	ST	Carpenter	30,000
54			Mr. Kachlu	M	SC	Milch Animal	30,000
55			Mr. Bhadu Das	M	SC	Goatery	30,000
56			Mr. Madi	M	SC	Blacksmith	30,000
57			Mr. Bhetru	M	SC	Plumber	30,000
58	Jogio	Jogio	Mr. Ramesh Negi	M	ST	Goatery	30,000
59			Mr. Chandar Singh	M	ST	Goatery	30,000
60			Mr. Anil Chauhan	M	ST	Goatery	30,000
61			Mrs. Darshani Devi	F	ST	Goatery	30,000
62			Mrs. Chapuli Devi	F	ST	Goatery	30,000
63			Mr. Jawahar Singh	M	ST	Goatery	30,000
64			Mr. Guddu Chauhan	M	ST	Goatery	30,000
65			Mr. Chait Ram	M	SC	Goatery	30,000
66			Mr. Santram	M	SC	Goatery	30,000
67			Mr. Puran Singh	M	ST	Tailoring	30,000
68			Mr. Gambheer Singh	M	ST	Goatery	30,000
69			Mr. Pitambar Singh	M	ST	Goatery	30,000
70			Mr. Santu Das	M	SC	Goatery	30,000
71			Mr. Manish	M	ST	Goatery	30,000
72			Mr. Shiva Das	M	SC	Goatery	30,000
73			Mr. Mohan Lal	M	SC	Goatery	30,000
74			Mr. Ravinder Singh	M	ST	Carpenter	30,000
75			Mr. Jeet Singh	M	ST	Goatery	30,000
76			Mr. Anand Singh	M	ST	Goatery	30,000
77			Mr. Mohan Singh	M	ST	Goatery	30,000
78			Mrs. Vimla Devi	F	ST	Goatery	30,000
79			Guddi Devi	F	ST	Milch Animal	30,000
80			Mr. Dinesh Singh	M	ST	Milch Animal	30,000
81			Mr. Pritam Singh	M	ST	Milch Animal	30,000
82			Mr. jaipal Singh	M	ST	Milch Animal	30,000
83			Mr. Baliya Das	M	SC	Milch Animal	30,000
84			Nisha Devi	F	ST	Milch Animal	30,000
85			Mr. Kunwar Singh	M	ST	Milch Animal	30,000
86			Mr. Shayam singh	M	ST	Carpenter	30,000
87			Mr. Shayam singh	M	ST	Milch Animal	30,000
88			Mr. Balbir singh	M	ST	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
89	Kalsi	Kalsi	Mr. Ranbir singh	M	ST	Milch Animal	30,000
90			Mr.Ramesh singh	M	ST	Milch Animal	30,000
91			Mrs.Subba Devi	F	ST	Milch Animal	30,000
92			chaphooli devi	F	SC	Milch Animal	30,000
93			sitaram	M	SC	Blacksmith	30,000
94			Mr. Subhash Chandra	M	ST	Milch Animal	30,000
95			Mrs. Sabbo Devi	F	SC	Goatery	30,000
96			Mrs. Pyaro Devi	F	SC	Beauty Parlour	30,000
97			Mr. Samsher Singh	M	ST	Milch Animal	30,000
98			Mrs. Sunno Devi	F	SC	Flour Mill	30,000
99			Mr. Kalsingh	M	ST	Goatery	30,000
100			Mr. Kalmu	M	SC	Milch Animal	30,000
101			Mr. Pussu	M	SC	Goatery	30,000
102			Mr. phimmo Devi	F	SC	Goatery	30,000
103			Mr. Pradeep Singh	M	SC	Goatery	30,000
104			Mr. Sudama	M	SC	Barber	30,000
105			Mr.Munna Ram	M	SC	Tailoring	30,000
106			Mr.Kedar singh	M	ST	Milch Animal	30,000
107			Sunita devi	F	SC	Goatery	30,000
108	Kandichamag atha	Kandichamag atha	Mr. Munna	M	SC	Milch Animal	30,000
109			Mrs. Saima Devi	F	SC	Milch Animal	30,000
110			Mrs. Haro Devi	F	ST	Milch Animal	30,000
111			Mr. Bhagat Singh	M	SC	Carpenter	30,000
112			Mr. Narayan Singh	M	SC	Carpenter	30,000
113	Kandoibondu r	Kandoibondu r	Mr. Bhaktu	M	SC	Milch Animal	30,000
114			Mr. Santu	M	SC	Mule	30,000
115			Mr. Guddu	M	SC	Milch Animal	30,000
116	Kharaya	Kharaya	Mr. Sunil Dutt	M	ST	Milch Animal	30,000
117			Mr. Jaswant Singh	M	ST	Mule	30,000
118			Mr. Naveen	M	ST	Milch Animal	30,000
119			Mrs. Phincho Devi	F	SC	Milch Animal	30,000
120			Mrs. Pramila Devi	F	ST	Milch Animal	30,000
121			Mr. Chandan Singh	M	ST	Mule	30,000
122			Mr. Mahavir Singh	M	ST	Milch Animal	30,000
123	Kunna	Kunna	Mr. Amit Dobhal	M	ST	Tailoring	30,000
124			Mr. Shyamu	M	SC	Blacksmith	30,000
125			Mrs. Sheela Devi	F	SC	Milch Animal	30,000
126			Mr. Phaganu	M	SC	Milch Animal	30,000
127			Mrs. Subbo Devi	F	ST	Milch Animal	30,000
128			Mrs. Pratima	F	SC	Milch Animal	30,000
129			Mr. Arvind	M	ST	Carpenter	30,000
130	Kuradkhanad sichad	Kuradkhanad sichad	Mr.Narayan datt	M	ST	Milch Animal	30,000
131			Mr.Paran singh	M	SC	Milch Animal	30,000
132			Mr.Sosu	M	SC	Milch Animal	30,000
133			Mr.Dhumi	M	SC	Milch Animal	30,000
134			Mr. Jamtu	M	SC	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
135	Maletha	Maletha	Mr. Sanu Das	M	SC	Goatery	30,000
136			Mr. Khelu Ram	M	SC	Goatery	30,000
137			Mr. Sardar Singh	M	ST	Milch Animal	30,000
138			Mr. Sukhiya	M	SC	Tailoring	30,000
139			Mr. Gajender Singh	M	ST	Goatery	30,000
140			Mrs. Kanta Devi	M	ST	Tailoring	30,000
141			Mr. Anand Singh	M	ST	Carpenter	30,000
142			Mr. Ghemiya	M	SC	Milch Animal	30,000
143	Manjhgaon	Manjhgaon	Surat Singh	M	ST	Goatery	30,000
144			Mr. Sheespai	M	ST	Milch Animal	30,000
145			Mr. Khushi ram	M	ST	Milch Animal	30,000
146			Mr. Shayam Datt	M	ST	Milch Animal	30,000
147			Mr. Balli	M	SC	Milch Animal	30,000
148			Mr. Balbir Singh	M	ST	Milch Animal	30,000
149			Mrs. Vinita Devi	F	ST	Milch Animal	30,000
150			Mrs. Anita Devi	F	SC	Milch Animal	30,000
151			Mr. Khajan Singh	M	ST	Milch Animal	30,000
152	Manuwa	Manuwa	Mr. Matbar Singh	M	ST	Milch Animal	30,000
153			Mrs. Saimani Devi	F	ST	Milch Animal	30,000
154			Mr. Shyamu	M	SC	Sound System	30,000
155			Mr. Khajju	M	SC	Carpenter	30,000
156			Mr. Dediya	M	SC	Milch Animal	30,000
157			Mrs. Nisha Devi	F	SC	Candle Making	30,000
158			Mr. Surtu	M	SC	Milch Animal	30,000
159	Merawana	Merawana	Mr. Narender Singh	M	ST	Goatery	30,000
160			Mr. Genda Lal	M	SC	Goatery	30,000
161			Mrs. Reena Devi	F	SC	Goatery	30,000
162			Mrs. Subbo Devi	F	SC	Goatery	30,000
163			Mrs. Sunita Devi	F	SC	Goatery	30,000
164			Mrs. Rabita Devi	F	SC	Goatery	30,000
165			Mr. Dodudas	M	SC	Milch Animal	30,000
166		Shirba	Mrs. Kiran Devi	F	SC	Goatery	30,000
167			Mrs. Manisha Devi	F	SC	Goatery	30,000
168			Mr. Vijay Pal	M	SC	Goatery	30,000
169			Mr. Khajan Das	M	SC	Goatery	30,000
170			Mr. Pyar Das	M	SC	Goatery	30,000
171			Mr. Shashiya	M	SC	Goatery	30,000
172			Mr. Vikki Bharti	M	SC	Flour Mill	30,000
173	Mohana	Mohana	Mrs. Babita Chauhan	F	ST	Tailoring	30,000
174			Mrs. Bhumo Devi	F	SC	Goatery	30,000
175			Mrs. Mumtaj	F	OBC	Milch Animal	30,000
176			Mrs. Neha Devi	F	ST	Goatery	30,000
177			Mrs. Hadi	F	OBC	Goatery	30,000
178			Mrs. Tamanna	F	OBC	Goatery	30,000
179			Mrs. Anju	F	OBC	Goatery	30,000
180			Mrs. Balma Devi	F	ST	Goatery	30,000
181			Mrs. Tabassum	F	OBC	Goatery	30,000
182			Mrs. Salma	F	OBC	Goatery	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
183			Mr. Saukat Ali	M	OBC	Goatery	30,000
184			Mr. Birender Singh	M	SC	Goatery	30,000
185			Mrs. Annu	F	OBC	Tailoring	30,000
186			Mrs. Mumtaj	F	OBC	Goatery	30,000
187			Mrs. Raveena	F	SC	Goatery	30,000
188			Mrs. Chunki Devi	F	SC	Milch Animal	30,000
189			Mrs. Semani Devi	F	ST	Milch Animal	30,000
190			Mrs. Sunita Devi	F	ST	Milch Animal	30,000
191			Mrs. Radha Devi	F	SC	Tailoring	30,000
192			Mr. Devender Singh	F	ST	Milch Animal	30,000
193			Mr. Dhan Singh	M	ST	Milch Animal	30,000
194			Mr. Magi	M	OBC	Milch Animal	30,000
195			Mrs. Balma Devi	F	SC	Milch Animal	30,000
196			Mrs. Phatima	F	OBC	Milch Animal	30,000
197			Mrs. Jahira	F	OBC	Milch Animal	30,000
198			Mrs. Parveen-1	F	OBC	Knitting	30,000
199			Mrs. Julekha	F	OBC	Knitting	30,000
200			Mrs. Sahnaz	F	OBC	Knitting	30,000
201			Mrs. Gomti Devi	F	OBC	Milch Animal	30,000
202			Mrs. Parveen-2	F	OBC	Knitting	30,000
203			Mrs. Nasreen	F	OBC	Candle Making	30,000
204			Mrs. Jaitun	F	OBC	Candle Making	30,000
205			Mrs. Pooja	F	SC	Tailoring	30,000
206	Mothi	Mothi	Mr. Aman	M	ST	Tyre Repairing	30,000
207			Mr. Mahavir Singh	M	ST	Milch Animal	30,000
208			Mr. Chandar Singh	M	ST	Milch Animal	30,000
209			Mr. Hagadu	M	SC	Milch Animal	30,000
210			Mrs. Meera Devi	F	SC	Milch Animal	30,000
211			Mr. Bidru	M	SC	Mule	30,000
212	Myuda	Myuda	Mrs. Bobby Devi	F	SC	Milch Animal	30,000
213			Mrs. Dhanna	F	SC	Milch Animal	30,000
214			Mr. Chaman	M	SC	Carpenter	30,000
215	Panjiya	Panjiya	Mr. Dhanu Das	M	SC	Water Mill	30,000
216			Mr. Tulsi	M	SC	Goatery	30,000
217	Punah Pokhri	Punah Pokhri	Mrs. Neero Devi	F	SC	Milch Animal	30,000
218			Mr. Inder Singh	M	ST	Milch Animal	30,000
219			Mr. Narayan Singh	M	ST	Milch Animal	30,000
220			Mrs. Lalita Devi	F	ST	Milch Animal	30,000
221			Mr. Khem Singh	M	ST	Milch Animal	30,000
222	Rangeu	Rangeu	Mr. Dinesh	M	SC	Water Mill	30,000
223			Mrs. Urmila Devi	F	ST	Milch Animal	30,000
224			Mrs. Meena Dobhal	F	ST	Milch Animal	30,000
225	Rawana	Pati	Mrs. Ravita Devi	M	SC	Goatery	30,000
226			Mr. Madan Lal	M	SC	Goatery	30,000
227			Mr. Santu	M	SC	Goatery	30,000
228			piyaro devi	F	ST	Candle Making	30,000
229		Rawana	Mr. Sina	M	SC	Carpenter	30,000
230			Mrs. Anju Verma	F	ST	Candle Making	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
231			Mr. Keshar Verma	M	SC	Goatery	30,000
232			Mr. Shayam singh	M	ST	Carpenter	30,000
233			Mrs.Beena Devi	F	SC	Milch Animal	30,000
234		Pati	Mr. Shukru	M	SC	Goatery	30,000
235	Rikhad	Rikhad	Mrs. Kinkri Devi	F	SC	Milch Animal	30,000
236	Sawra	Sawra	Mr. Sasku	M	SC	Goatery	30,000
237			Mr. Golu	M	SC	Goatery	30,000
238			Mr. Shyamu	M	SC	Goatery	30,000
239			Mr. Praveen	M	SC	Goatery	30,000
240			Mr. Tolu	M	SC	Goatery	30,000
241	Sidibadkoti	Sidibadkoti	Mrs. Budhari Devi	F	SC	Milch Animal	30,000
242			Mrs. Phitto Devi	F	SC	Milch Animal	30,000
243			Mr. Ankita Devi	F	ST	Tailoring	30,000
244	Sujau	Sujau	Mr. Virendra joshi	M	ST	Goatery	30,000
245	Supau	Kesau	Mr. Nanku	M	SC	Goatery	30,000
246			Mr.Patalu	M	SC	Goatery	30,000
247		Supau	Mr. Bhagutiya	M	SC	Milch Animal	30,000
248			Mr. Ratan Lal	M	SC	Milch Animal	30,000
249			Mr. Gumanu Das	M	SC	Goatery	30,000
250	Sureu	Sureu	Mr. Maniya Ram	M	ST	Flour Mill	30,000
251			Mr. Jassu	M	SC	Carpenter	30,000
252			Mr. Ramdas	M	SC	Milch Animal	30,000
253			Mr. Dhanu	M	SC	Carpenter	30,000
254			Mrs. Nirmala Devi	F	ST	Tailoring	30,000
255			Mrs. Sumitra Devi	F	ST	Milch Animal	30,000
256			Mr. Tilak Singh	M	ST	Milch Animal	30,000
257			Mr. Diwan Singh	M	ST	Milch Animal	30,000
258			Mr. Bhola Ram	M	ST	Milch Animal	30,000
259			Mr. Kal Singh	M	SC	Carpenter	30,000
260			Mr. Surat Singh	M	ST	Milch Animal	30,000
261	Thanta	Thanta	Mr. Shyam Dutt	M	ST	Goatery	30,000
262			Mr. Atmaram	M	ST	Goatery	30,000
263			Mr. Pati Das	M	SC	Goatery	30,000
264			Mr. Dharmender	M	SC	Goatery	30,000
265			Sangeeta	F	SC	Goatery	30,000
266	Tilwari	Tilwari	Mr. Manju Yadav	F	GEN	Tailoring	30,000
267			Mr.Neeraj Rana	M	GEN	Catring	30,000
268			Mr. Kuldeep singh	M	GEN	Electrician	30,000
269	Timra	Timra	Hansram	M	SC	Goatery	30,000
270	Tipau	Malau	Shamsher singh	M	SC	Milch Animal	30,000
271			Pramila devi	F	ST	Goatery	30,000
272			Mrs. Dhumo Devi	F	SC	Milch Animal	30,000
273			Maina Devi	F	SC	Goatery	30,000
274			Mrs.jeevni devi	F	ST	Milch Animal	30,000
275		Tipau	Mr. Prabhu	M	SC	Milch Animal	30,000
276			Mrs. Pyaro Devi	F	SC	Milch Animal	30,000
277	Tungra	Tungra	Mrs. Krishna Devi	F	ST	Milch Animal	30,000
278	Ubhre	Ubhre	Mr. Kal Singh	M	ST	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
279			Mr. Surat Singh	M	ST	Milch Animal	30,000
280			Mr. Tulsi Singh	M	ST	Milch Animal	30,000
281			Mr. Bachan Singh	M	ST	Milch Animal	30,000
282			Mr. Haru	M	SC	Goatery	30,000
283			Mr. Sunil Singh	M	ST	Goatery	30,000
284			Mr. Dhan Singh	M	ST	Milch Animal	30,000
285			Vyasbhud	Vyasbhud	Mamta devi	F	ST
286	Vyasnahri	Vyasnahri	Gandadas	M	SC	Milch Animal	30,000
287			Manish	M	SC	Barber	30,000
288			Mrs. Prabha Devi	F	ST	Milch Animal	30,000
289			Mr. Manoj Kumar	M	ST	Tailoring	30,000
290			Mr. Phantu	M	SC	Goatery	30,000
291			Modh. Ashiq	M	OBC	Barber	30,000
292			Mr. Dharmu	M	SC	Water Mill	30,000
293			Mr. Sajid	M	OBC	Electrician	30,000
294			Mr. Dumdu	M	ST	Goatery	30,000
295			Mr. Shyam Singh	M	ST	Goatery	30,000
296			Jahida	F	OBC	Goatery	30,000
297			Anvari	F	OBC	Goatery	30,000
298			Mr.Matwar Singh	M	ST	Milch Animal	30,000
Total (Dehradun Division)							89,40,000
PAURI DIVISION							
1	Aslot	Aslot	Dheeraj Singh	M	SC	Blacksmith	20,000
2		Aslot Malla	Manju Devi	F	GEN	Milch Animal	30,000
3		Aslot talla	Maheshwari Devi	F	GEN	Milch Animal	24,000
4	Bagari gad	Matgal	Jitendra Singh	M	GEN	Electrician	20,000
5			Anita Devi	F	GEN	Milch Animal	15,000
6	Bamoli	Bamoli	Kanti Ram	M	SC	Musical Instruments	15,000
7			Sumitra Devi	F	GEN	Milch Animal	25,000
8	Beena Malli	Beena Malli	Kanti Devi	F	GEN	Milch Animal	30,000
9	Beenadhar	Beenadhar	Mohanlal	M	SC	Tailoring	20,000
10	Bhadmoli	Simalgaon	Gopichandra	M	GEN	Milch Animal	20,000
11		Simalgaon	Murti Devi	F	GEN	Milch Animal	30,000
12	Bhadmoli Talli	Bhadmoli Talli	Ghyaneshwar	M	SC	Musical Instruments	15,000
13	Bhaduli	Bhaduli	Shashi devi	F	GEN	Tailoring	20,000
14			Suman Devi	F	GEN	Milch Animal	25,000
15	Bhaidgaon	Bhaidgaon	Kulanand	M	SC	Blacksmith	20,000
16	Bhainty	Bhainty	Prachi Devi	F	GEN	Beauty Parlour	20,000
17			Jagdeshwari devi	F	GEN	Milch Animal	30,000
18			Dheeraj Singh	M	GEN	Milch Animal	30,000
19	Bhairgaon	Bhairgaon	Mansa Ram	M	SC	Tailoring	20,000
20			Ram Chandra	M	GEN	Tailoring	20,000
21			Kailash	M	GEN	Carpenter	20,000
22			Veena Devi	F	GEN	Milch Animal	22,000
23			Gajendra Singh	M	GEN	Poultry	30,000
24			Mahesh Chandra	M	SC	Musical Instruments	10,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
25	Bharpur	Semi	Poonam Devi	F	SC	Milch Animal	25,000
26	Bhenti	Bhenti	Madan Singh	M	GEN	Electrician	20,000
27	Binjoli	Bailodi	Sudha Devi	F	GEN	Milch Animal	20,000
28	Chaidhar Malla	Chaidhar Mall	Hemlata Devi	F	GEN	Milch Animal	24,000
29			Sukhdev Lal	M	SC	Musical Instruments	18,000
30			Sarita Devi	F	GEN	Milch Animal	24,000
31			jasdev Lal	M	SC	Tailoring	20,000
32	Chama bada	Chama Bada	Sher Singh	M	GEN	Milch Animal	20,000
33			Madan lal	M	SC	Musical Instruments	15,000
34		Chama Chota	Dharam Singh	M	GEN	Digital camra	30,000
35	Chaumasu dhar	chaumashu dhar	Ompal	M	GEN	Flour Mill	30,000
36			Harish Lal	M	SC	Carpenter	20,000
37			Roshan Singh	M	GEN	Milch Animal	28,000
38		Chaumasu gad	Mangat Ram	M	GEN	Mule	30,000
39			Ummed Singh	M	GEN	Mule	30,000
40			Ranjana Devi	F	GEN	Milch Animal	30,000
41			Bhagchand	M	SC	Blacksmith	20,000
42		Ukhlet	Rajendra singh	M	GEN	Milch Animal	20,000
43			Mangal Singh	M	GEN	Mule	30,000
44	Chopda	chopda	Indra Devi	F	GEN	Milch Animal	27,000
45	Dalmarha	Nola Thapla	Dhaneshwari devi	F	GEN	Milch Animal	30,000
46	Dalmarha	Nola Thapla	Mohan Lal	M	GEN	Milch Animal	30,000
47	Devradi Malli	Devradi Malli	Ramesh chandra	M	SC	Tailoring	20,000
48	Dweela Talla	Dweela Talla	Ram Singh	M	SC	Carpenter	20,000
49			Maya Devi	F	GEN	Tailoring	20,000
50			Ranveer Singh	M	SC	Carpenter	20,000
51			Anshu Singh	M	SC	Carpenter	20,000
52			Harak Singh	M	SC	Carpenter	20,000
53			Anita Devi	M	GEN	Tailoring	20,000
54			Sate Singh	M	GEN	Electrician	20,000
55	Gadri	Gadri	Deepak Singh	M	GEN	Tailoring	20,000
56			Mohan Singh	M	GEN	Electrician	20,000
57			Anjli Devi	F	GEN	Tailoring	20,000
58			Ummed Singh	M	GEN	Carpenter	20,000
59		Gadri Talli	Beeru Lal	M	SC	Musical Instruments	18,000
60			Bhaktii Lal	M	SC	Carpenter	20,000
61	Ghandiyal	Ghandiyal	Manvar Singh	M	GEN	Fast Food	30,000
62		Ghandiyal Talla	Kamla Devi	F	GEN	Milch Animal	30,000
63			Prabha Devi	F	GEN	Milch Animal	30,000
64			Vimla Devi	F	GEN	Milch Animal	30,000
65		Kanoth	Bhawani Dutt	M	GEN	Carpenter	20,000
66			Satish Chandra	M	SC	Blacksmith	20,000
67	Gorli	Gorli	Renu Bala	F	GEN	Tailoring	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
68	Gorli	Kyardh	Dinesh chandra	M	SC	Musical Instruments	15,000
69	Gurad Malla	Gurad malla	Surjeet Singh	M	SC	Carpenter	20,000
70			Sanil Singh	M	GEN	Electrician	20,000
71	Gwar Talla	Gwad Talla	Kunwar Lal	M	SC	Blacksmith	20,000
72			Beena Devi	F	GEN	Tailoring	15,000
73			Sangeeta Devi	F	GEN	Milch Animal	30,000
74		ThapliTall1	Dhaneshwari devi	F	GEN	Milch Animal	30,000
75	Hallai Malli	Hallai Malli	Sunita devi	F	GEN	Milch Animal	20,000
76	Idamalla	Idamalla	Ramsharan	M	GEN	Milch Animal	30,000
77			Bhageshwari Devi	F	GEN	Milch Animal	30,000
78			Suresh Lal	M	SC	Tailoring	15,000
79	Jaintoli malli	Jaitoli malli	Chaman Lal	M	SC	Musical Instruments	15,000
80	Jaintoli Talli	Deval Talla	Babali Devi	F	GEN	Milch Animal	20,000
81			Rachna Devi	F	GEN	Milch Animal	20,000
82		Devel	Tajber	M	GEN	Milch Animal	20,000
83		JaintoliBichali	Dayal singh	M	SC	Blacksmith	20,000
84		Jaintoli Vichli	Sunita devi	F	GEN	Milch Animal	21,000
85	Jhalpadi	jhalpadi	jaybeer	M	GEN	Milch Animal	20,000
86			SukhdevSingh	M	GEN	Milch Animal	24,000
87			Meharban Singh	M	GEN	Milch Animal	24,000
88	Kandai	kandai	Bhuvneswar Prasad	M	GEN	Tailoring	20,000
89			Tejpal Singh	M	GEN	Electrician	20,000
90			Bijendra Singh	M	GEN	Milch Animal	24,000
91		Retail	Chircheev Lal	M	SC	Tailoring	20,000
92	Kathuli	Amotha goonth	Chandrakala	F	GEN	Milch Animal	30,000
93			Steshwari Devi	F	GEN	Milch Animal	30,000
94	Kulasu	Kulasu	Kusum	F	GEN	Milch Animal	20,000
95			Dilver Lal	M	SC	Musical Instruments	16,000
96	Kurkhiyal	Kurkhiyal	Sanjay Singh	M	GEN	Tailoring	25,000
97	Mailgoan	Mailgoan	Sunita devi	F	GEN	Milch Animal	30,000
98	Malai	Malai	Rameshwari devi	F	GEN	Milch Animal	20,000
99			Bhageshwari Devi	F	GEN	Milch Animal	20,000
100	Maletha	Maletha	Gaytri Devi	F	GEN	Milch Animal	20,000
101			Naveen Badola	M	GEN	Milch Animal	20,000
102			Meenakshi Devi	F	GEN	Beauty Parlour	20,000
103			Jaspal Lal	M	SC	Musical Instruments	18,000
104			Murti Devi	F	GEN	Tailoring	20,000
105	Malkot	Malkot	Jhabbar Singh	M	GEN	Tailoring	20,000
106			Chanda Devi	F	GEN	Milch Animal	30,000
107			Laxmi Devi	F	GEN	Milch Animal	30,000
108	Melgaon	Melgaon	Vimla Devi	F	GEN	Milch Animal	22,000
109			Urmila Devi	F	GEN	Milch Animal	25,000
110	Molthi Talli	Kabra akra	Devendra kumar	M	GEN	Milch Animal	27,000
111			Satish Chandra	M	GEN	Poultry	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
112	Naw	Nagroli	Sudama Devi	F	GEN	Knitting Machine	30,000
113		Naw	Harendra Joshi	M	GEN	Bee Keeping	30,000
114	Pokhada	Khilasu	Sunita devi	F	GEN	Poultry	30,000
115			Sunita devi	F	GEN	General Store	30,000
116		Pokhada	Kiran Devi	F	GEN	Milch Animal	20,000
117			Ratan Bandu	M	SC	Blacksmith	20,000
118	Rainsoli Talli	Rainsoli Talli	Dinesh chandra	M	SC	Musical Instruments	18,000
119			Karan Singh	M	GEN	Electrician	20,000
120	Sanglakoti	Sanglakoti	Sumitra Devi	F	GEN	Milch Animal	30,000
121	Syoli	Syoli	Hari singh	M	GEN	Tailoring	20,000
122	Tachwar	Boshali	Sarita Devi	F	GEN	Milch Animal	30,000
123		Tachwar	Pati Ram	M	SC	Musical Instruments	20,000
124			Tajber	M	GEN	Digital camra	30,000
125			Monika	F	GEN	General Store	30,000
Total (Pauri Division)							28,84,000
PMU (MWS) RAIPUR							
1	Dharkot	Katkod Khurd	Dinesh Prasad S/o Sohan Lal	M	GEN	Goatery	30,000
2	Haldwadi	Baderna kala	Munni Devi W/o Late Taradutt	M	GEN	Tailoring	30,000
3			Sunil singh	M	GEN	Milch Animal	30,000
4			Kishan singh	M	GEN	Milch Animal	30,000
5		Baderna khurd	Poorandai W/O Late Etwar singh	F	GEN	Goatery	30,000
6		Haldwari	Surendra singh	M	GEN	Tailoring	30,000
7	Sangoan	Sangaon East	Amit Manwal	M	GEN	Goatery	30,000
8			Darshanlal	M	GEN	Goatery	30,000
9		Sangaon West	Sukhpal singh	M	GEN	Milch Animal	30,000
10	Thano	Kakanava Mayachak Talai	Hambeer singh	M	GEN	Milch Animal	30,000
11			Gambhirsingh	M	GEN	Milch Animal	30,000
12			Rani bahuguna W/O Sunil bahuguna	F	GEN	Milch Animal	30,000
Total (PMU (MWS) Raipur)							3,60,000
TEHRI DIVISION, THATYUR							
1	Agyarna	Agyarna	Chandan singh	M	OBC	Goatery	29,000
2			Saraswati Devi	F	OBC	Milch Animal	25,000
3		Kafulta	Heema Devi	F	SC	Goatery	29,000
4	Auntan	Auntan	Budhi Lal	M	SC	Blacksmith	25,000
5			Sureshi Devi	F	SC	Milch Animal	30,000
6			Khanjani Devi	F	SC	Goatery	29,000
7			Satyawati Devi	F	OBC	Goatery	29,000
8	Banasari	Banasari	Vindra Devi	F	OBC	Milch Animal	30,000
9	Bandasari	Bandasari	Sushila devi	F	OBC	Mule	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
10	Bangar		Sobat Singh	M	OBC	Mule	30,000
11			Urmila Devi	F	SC	Tailoring	26,000
12			Anish	M	SC	Barber	27,000
13			Bachan Lal	M	SC	Plumber	27,000
15			Shobat Singh	M	OBC	Mule	30,000
16			Shurveer Singh	M	OBC	Mule	30,000
14		Pawet	Parmila Devi	F	OBC	Tailoring	26,000
17		Bangar	Krishna Devi	F	OBC	Milch Animal	30,000
18			Hansa Devi	F	OBC	Milch Animal	30,000
19			Pushpa Devi	F	SC	Milch Animal	30,000
20		Sunau	Vimla Devi	F	SC	Milch Animal	30,000
21			Shyam Lal	F	SC	Mistri	15,000
22			Tulsa Devi	F	SC	Goatery	29,000
23	Banglo ki Kandi	Banglo ki Kandi	Manjeet singh	M	OBC	Milch Animal	25,000
24			Dershni devi	F	SC	Milch Animal	25,000
25			Guddi devi	F	SC	Milch Animal	25,000
26	Bangsil	Bangsil	Bammo devi	F	OBC	Milch Animal	30,000
27			Sartama	F	OBC	Milch Animal	30,000
28			Sampati	F	ST	Milch Animal	30,000
29			Phooldai	F	ST	Milch Animal	30,000
30			Kidi devi	F	SC	Poultry	25,000
31	Bhatoli	Bhatoli	Pushudas	M	SC	Milch Animal	30,000
32			Jabar singh	M	OBC	Milch Animal	30,000
33		Chamya	Sindkulal	F	SC	Milch Animal	30,000
34	Bhuyasari	Bhuyasari	Sukka	M	SC	Carpenter	25,000
35			Surat	F	OBC	Tailoring	26,000
36			Ambica	F	OBC	Milch Animal	30,000
37			Gopal das	M	SC	Musical Instruments	15,000
38			Kishori Lal	M	SC	Carpenter	25,000
39	Budkot	Budkot	Asarfhi devi	F	OBC	Milch Animal	30,000
40			Surjmani	M	OBC	Milch Animal	25,000
41			Lokender Prashad	M	OBC	Milch Animal	30,000
42			Suresh Lal	M	SC	Milch Animal	30,000
43			Bharoshi	F	OBC	Milch Animal	30,000
44			Kavita Devi	F	OBC	Milch Animal	30,000
45		Pujadi	Vikarm Lal	M	SC	Musical Instruments	15,000
46			Rajni Devi	F	OBC	Milch Animal	30,000
47			Chuppi Devi	F	SC	Milch Animal	30,000
48	Buradi	Buradi	Gaju	M	SC	Carpenter	25,000
49	Chamasari	Chamasari	Kidi devi	F	OBC	Milch Animal	25,000
50			Geeta devi	F	OBC	Milch Animal	25,000
51			Khajan	M	SC	Carpenter	25,000
52		Chotti	Baldai	F	OBC	Milch Animal	30,000
53			Bamo Devi	F	OBC	Milch Animal	30,000
54			Rekha devi	F	OBC	Milch Animal	30,000
55			Surveer	M	OBC	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
56		Thapla	Jagtatmba devi	F	OBC	Milch Animal	30,000
57			Meema Devi	F	OBC	Milch Animal	30,000
58	Chandgaion	Chandgaion	Sabli	F	SC	Milch Animal	30,000
59			Virendera	M	SC	plumber	27,000
60	Dhakrol	Dhakrol	Syamadas	M	SC	Mistri	15,000
61			Ranveer	M	SC	Barber	27,000
62	Digon	Digon Naya	Partima Devi	F	SC	Goatery	29,000
63			Chater Singh	M	OBC	plumber	27,000
64		Digon Purana	ShisPal	M	SC	Milch Animal	30,000
65			Bhagwat Singh	M	OBC	Milch Animal	30,000
66			Darshan Lal	M	SC	Milch Animal	30,000
67			Himanshu	M	OBC	Milch Animal	30,000
68	Dwargarh	Dwargarh	Jaiveer singh	M	OBC	Milch Animal	30,000
69			Vikash	M	OBC	Electrician	29,950
70			Sushila devi	F	OBC	Milch Animal	25,000
71			Lakhi	M	SC	Blacksmith	25,000
72			Meena devi	F	SC	Milch Animal	30,000
73			Maher singh	M	OBC	Milch Animal	30,000
74			Bajjo devi	M	SC	Milch Animal	25,000
75			Meena devi	F	SC	Milch Animal	30,000
76	Gaid	Gaid	Anita devi	F	OBC	Milch Animal	30,000
77	Ghansi	Ghansi	Desraj	M	SC	Tailoring	26,000
78			Jasveer	M	OBC	Milch Animal	30,000
79			Usha Devi	F	OBC	Milch Animal	30,000
80			Hukum Singh	M	OBC	Gharat	30,000
81			Gulku	M	SC	Goatery	29,000
82			Bablu	M	OBC	Carpenter	25,000
83			Gopal	M	OBC	Tailoring	26,000
84	Gharada	Akhali	Sangeeta devi	F	OBC	Milch Animal	30,000
85		Jhangeri	Anand Singh	M	OBC	Milch Animal	30,000
86			Tilak Ram	M	OBC	Milch Animal	30,000
87			Meera Devi	F	OBC	Milch Animal	30,000
88			Konsa Devi	F	SC	Milch Animal	30,000
89		Kathyud	Laxmi Devi	F	SC	Milch Animal	30,000
90			Balveer	M	SC	Milch Animal	30,000
91			Pratima Devi	F	SC	Milch Animal	30,000
92			Vimla devi	F	SC	Milch Animal	30,000
93			Vipender dutt	M	OBC	Milch Animal	30,000
94	Jinsi	Nautha	Ramsovit	M	SC	Milch Animal	25,000
95			Rajender singh	M	SC	Milch Animal	25,000
96			Chain singh	F	SC	Carpenter	25,000
97			SuratLal	F	SC	Milch Animal	25,000
98			Bachan Singh	M	SC	Milch Animal	25,000
99	Kandajakh	Kandajakh	Jaiveer	M	SC	Carpenter	25,000
100			Jaypal	M	SC	Carpenter	25,000
101		Matholi	Madho Singh	M	OBC	Mule	30,000
102			Guddi	F	OBC	Milch Animal	30,000
103			Jagmohan Singh	M	OBC	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
104	Kharshi	Kharshi	Susma Devi	F	OBC	Milch Animal	30,000
105			Banko Devi	F	SC	Milch Animal	30,000
106			Mahima Devi	F	SC	Carpenter	25,000
107	Kheda	Kheda Talla	Mangli Devi	F	SC	Milch Animal	30,000
108			Jalm Dai	F	OBC	Milch Animal	25,000
109			Rajendera Singh	M	OBC	Milch Animal	25,000
110	Kimo	Kimo	Samma devi	F	OBC	Milch Animal	25,000
111			Jagdish	M	OBC	Milch Animal	25,000
112			Bhuri devi	F	OBC	Milch Animal	25,000
113	Kyari	Kyari	Sadai	F	OBC	Milch Animal	30,000
114			Meela Devi	F	OBC	Milch Animal	30,000
115			Urmila Devi	F	OBC	Milch Animal	30,000
116			Prabha Devi	F	OBC	Milch Animal	30,000
117			Shobat Singh	M	OBC	Milch Animal	30,000
118			Vijay Singh	M	OBC	Milch Animal	30,000
119			Govind Singh	M	OBC	Electrician	29,950
120			Surendra	M	OBC	Plumber	27,000
121	Lagrasu	Lagrasu	Malchand	M	OBC	Milch Animal	30,000
122			Mangtu	M	SC	Cobbler	21,000
123	Lagwal Gaon	Dabla	Pavitra devi	F	SC	Milch Animal	30,000
124			Meera devi	F	OBC	Milch Animal	30,000
125			Ramdai	F	OBC	Milch Animal	25,000
126		Lagwal gaion	Madan singh	M	OBC	Milch Animal	30,000
127			Naryan singh	M	SC	Milch Animal	30,000
128			Raychand	M	OBC	Milch Animal	30,000
129			Mohan singh	M	SC	Milch Animal	25,000
130		Rangaon	Surat singh	F	OBC	Milch Animal	30,000
131	Masras	Thurati	Anand Singh	M	OBC	Milch Animal	30,000
132			Hukam Singh	M	OBC	Milch Animal	30,000
133			surender singh	M	OBC	Milch Animal	30,000
134			Jagat singh	M	OBC	Milch Animal	30,000
135			Lakhi singh	M	OBC	Tailoring	26,000
136	Mawana	Kolti	Lila Devi	F	SC	Goatery	29,000
137		Mawana	Kalam Singh	M	OBC	Milch Animal	25,000
138			Mijan Singh	M	OBC	Milch Animal	25,000
139			Jagmohan	M	OBC	Milch Animal	25,000
140	Moldhar	Moldhar	Mohan Pyari devi	F	OBC	Milch Animal	30,000
141			Asha Devi	F	OBC	Milch Animal	30,000
142			Gyani Devi	F	OBC	Milch Animal	30,000
143			Hansa Devi	F	SC	Milch Animal	30,000
144			Santi Devi	F	SC	Milch Animal	30,000
145	Mundni	Kuwa	Chitra Devi	F	OBC	Milch Animal	30,000
146			Brinder dutt	F	OBC	Mule	30,000
147			Rampyari	F	OBC	Milch Animal	30,000
148		Mundni	Chmni Devi	F	OBC	Milch Animal	30,000
149			Magni Devi	F	SC	Musical Instruments	15,000
150			Mushi Devi	F	SC	Milch Animal	30,000
151	Munglodi	Munglodi	Jayprakash	M	SC	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
152			Giyano Devi	F	OBC	Milch Animal	30,000
153			Jaydev	M	OBC	Milch Animal	30,000
154			Mohan Lal	M	SC	Blacksmith	25,000
155			Puran Singh	M	OBC	Milch Animal	30,000
156			Maan Birendra Singh	M	OBC	Milch Animal	30,000
157			Mohbat singh	M	OBC	Mule	30,000
158	Myani	Myani	Prakash Lal	M	SC	Milch Animal	30,000
159			Paro Devi	F	OBC	Milch Animal	30,000
160			Munni Devi	F	SC	Tailoring	26,000
161			Sakuntala Devi	F	SC	Tailoring	26,000
162			Dhanpal	M	OBC	Milch Animal	30,000
163			Mukesh	M	OBC	Mule	30,000
164			Shuseela Devi	M	OBC	Milch Animal	30,000
165	Nawdidhar	Nawdidhar	Urmila Devi	F	OBC	Goatery	29,000
166	Pantwari	Koddi	Jagat das	M	SC	Goatery	29,000
167			Priyanka	F	OBC	Milch Animal	30,000
168			Suresh	M	OBC	Goatery	29,000
169			Shivcharn	M	SC	Goatery	29,000
170		Pantwari	Vinita Devi	F	OBC	Milch Animal	30,000
171			Lakhi singh	M	OBC	Milch Animal	30,000
172			Chammi Lal	M	SC	Goatery	29,000
173			Lila Devi	F	OBC	Goatery	29,000
174	Papra	Papra	Sunita devi	F	OBC	Milch Animal	30,000
175			Babita Devi	F	SC	Milch Animal	30,000
176			Rajni Devi	F	OBC	Milch Animal	30,000
177			Lokender	M	OBC	Goatery	29,000
178			Guddi	F	SC	Goatery	29,000
179			Meena	F	OBC	Milch Animal	30,000
180			Ranveer	M	OBC	Milch Animal	30,000
181			Madan Lal	M	SC	Milch Animal	30,000
182			Govind	M	OBC	Electrician	29,950
183	Parodi	Parodi	Visheela Devi	F	SC	Goatery	29,000
184			Pratima Devi	F	SC	Goatery	29,000
185			Reena Devi	F	SC	Goatery	29,000
186	Rayat Gaon	Rayat Gaon	Chain Singh	M	OBC	Milch Animal	30,000
187			Potiya Singh	M	OBC	Milch Animal	30,000
188			Lakhi Singh	M	OBC	Milch Animal	30,000
189			Gudu Singh	M	OBC	Milch Animal	30,000
190	Rayatgaion	Talogi	Chain singh	M	OBC	Goatery	29,000
191	Sadab	Sadab	Chanda Devi	F	OBC	Milch Animal	30,000
192			Chander Singh	M	OBC	Milch Animal	30,000
193	Saindul	Saindul	Meera Devi	F	SC	Milch Animal	30,000
194	Shirsh	Airi	partima Devi	F	OBC	Milch Animal	30,000
195			Parwati Devi	F	OBC	Milch Animal	30,000
196			Puran Lal	M	SC	Mistri	15,000
197			Kavita Devi	F	OBC	Tailoring	26,000
198			Babita Devi	F	SC	Tailoring	26,000
199			Basanti devi	F	OBC	Milch Animal	30,000

SN	Name of GP	Name of RV	Name of Beneficiary	Gender (M/F)	Social Catg.	Name of Activity	GrantAlloted (inRs.)
200		Shirsh	Basanti devi	F	OBC	Milch Animal	25,000
201			Surtani Devi	F	SC	Milch Animal	30,000
202			Vimal	M	SC	Photography	30,000
203			Rookmani Devi	F	OBC	Milch Animal	30,000
204			Rajni Devi	F	OBC	Goatery	29,000
205	Siya	Siya	Balam	M	SC	PhotoGraphy	30,000
206	Takarna	Takarna	Kanta Devi	F	SC	Milch Animal	30,000
207			Shanti devi	F	SC	Milch Animal	30,000
208			Munsi Devi	F	SC	Milch Animal	30,000
209	Tewa	Tewa	Ramu	M	SC	Carpenter	25,000
210			Ramesh	M	SC	Blacksmith	25,000
211			BudhiLal	M	SC	Carpenter	25,000
212			Mukesh	M	OBC	Photography	30,000
213	Thatyur	Maitulisera	Koshliya	F	OBC	Kniting	20,710
214			Indra devi	F	SC	Goatery	29,000
215			Rakesh	M	OBC	Mule	30,000
216		Thatyur	Ratti Lal	M	SC	Goatery	29,000
217			Rakesh	M	SC	Milch Animal	30,000
218			Mhaveer	M	SC	Poultry	25,000
219			Sarla devi	F	OBC	Tailoring	26,000
220			Hari Lal	M	SC	plumber	27,000
221			VijayLal	M	SC	Mistri	15,000
222			Naresh	M	SC	Goatery	29,000
223			Dinesh Lal	M	SC	Milch Animal	30,000
224			Bhart Lal	M	SC	Plumber	27,000
225			Sher Singh	M	OBC	PhotoGraphy	30,000
226	Thik	Thik	Khajna	M	SC	Cobbler	21,000
227			Gangu	M	SC	Cobbler	21,000
228	Timiliyal Gaion	Kanda	Geetam singh	M	OBC	Electrician	29,950
229			Kumpalsingh	M	OBC	Milch Animal	25,000
230			Vipin singh	M	OBC	Milch Animal	25,000
231			Ratan singh	M	OBC	Milch Animal	25,000
232		Ranogi	Phuncho devi	F	OBC	Milch Animal	25,000
233			Surjan	M	SC	Milch Animal	25,000
234			Rajesh	M	SC	Milch Animal	25,000
235			Mhaveer	M	SC	Milch Animal	25,000
236	Binau	Tandwan gaon	Rajendera Singh	M	OBC	Carpenter	25,000
237			Tara Devi	F	OBC	Milch Animal	30,000
238			Champa Devi	F	SC	Milch Animal	30,000
Total (Tehri Division)							66,61,510
GRAND TOTAL (ALL 4 DIVISIONS)							1,88,45,510

(1-B) Vulnerable Groups (FY 2018-19)

SN	Name of GP	Name of RV	Name of Group	Name of Activity	No. of Members									Grant Alloted (in Rs.)
					Male				Female				Total	
					SC	ST	OBC	GEN	SC	ST	OBC	GEN		
DEHRADUN DIVISION														
1	Kalsi	Kalsi	Pragati	Tent House	2	3							5	1,00,000
2	Kalsi	Kalsi	Ekta	Catering	4		1						5	1,00,000
3	Birpa	kandidhar	Mahasu Devta	Catering		5							5	1,00,000
4	Kharsi	Kharsi	Ujjwal	Tent House					1	4			5	1,00,000
5	Sakni	Sakni	Santoshi Mata	Tent House	2	1			2	1			6	1,00,000
6	Mohna	Mohna	vikas	Tent House		5							5	1,00,000
7	Kandar	Indroli	Peer Baba	Catering	4				1				5	1,00,000
8	Jogio	Jogio	Mahasu Devta	Tent House	1	4							5	1,00,000
9	Jogio	Jogio	Nansa	DJ		5							5	1,00,000
10	Mehrawana	Mehrawana	Prerna	Catering	5								5	1,00,000
11	Rawna	pati	unnatti	Catering					3	2			5	1,00,000
12	Mothi	Mothi	Shail Kudiya	Tent House		5							5	1,00,000
13	Tipau	Malau	Kali Mata	Tent House	3	2							5	1,00,000
14	Rikhad	Rikhad	Maa Sharda	Tent House	2	1			1	1			5	1,00,000
15	Rikhad	Rikhad	Annapurna	Catering	2				3				5	1,00,000
16	Sawra	Sawra	SawraNirbal Varg Samuh	Goatery					5				5	1,00,000
17	Rawna	Rawna	Ujjwal	DJ	2	3							5	1,00,000
18	Rawna	Pati	Deep	Tent House					5				5	1,00,000
19	Mohna	Mohna	Madarsa	Catering							5		5	1,00,000
20	Mohna	Mohna	Dakra	Goatery							5		5	1,00,000
21	Mehrawana	Mehrawana	DJ	DJ	5								5	1,00,000
22	Kandichamagatha	Kandichamagatha	Navyuvak	Tent House	1	4							5	1,00,000
23	Punah Pokhri	Punah Pokhri	Shivji	Catering					3	2			5	1,00,000
24	Bijnu	Chunouti	Kali Mata	Musical Instruments	5								5	1,00,000
25	Kharaya	Kharaya	Shiv Shakti Samuh	Tent House		6							6	1,00,000
26	Supau	Keshau	Mahila Samiti	Tent House	2				3				5	1,00,000
27	Ara	Ara	Mahasu Devta	Catering	5								5	1,00,000
28	Maletha	Maletha	Shukrad Devta	Sound System	5								5	1,00,000
29	Dhaura pudiya	Dhaura pudiya	Ludeshwar Devta	Tent House					5				5	1,00,000
30	Kandichamagatha	Kandichamagatha	Nav Kranti	Musical Instruments	3	2							5	1,00,000
31	Myunda	Myunda	Yuva Vikas Samiti	Catering	3	2							5	1,00,000
32	Birmau	Birmau	Catering Nirbal Varg Samuh	Catering					3	2			5	1,00,000
33	Chandeu	Chapnu	Guru Maharaj	Tent House	2	3							5	1,00,000
34	Sureu	Sureu	Mahashu Devata	Sound System	2	3							5	1,00,000
35	Maletha	Dunwa	Aanchal D.J. Samuh	DJ	1	4							5	1,00,000
Total					61	58	1	-	35	12	10	-	177	35,00,000
PAURI DIVISION														
1	Chaumashudhar	Chaumashudhar	Ranihaat	Tent House	4				1				5	50,000

SN	Name of GP	Name of RV	Name of Group	Name of Activity	No. of Members									Grant Alloted (in Rs.)
					Male				Female				Total	
					SC	ST	OBC	GEN	SC	ST	OBC	GEN		
2	Devradi	Devradi Malli	Jai Hind	Poultry	1			1	3				5	60,000
Total					5	-	-	1	4	-	-	-	10	1,10,000
TEHRI DIVISION														
1	Kimoi	Kimoi	Subbal das Band Baja Group	Band Party	5								5	62,000
2	Tunetha	Tunetha	Bajrangbali Vulnerble Group	Tent House	5								5	1,00,000
3	Khadaksari	Khadaksari	Nag devta Vulnerable Group	Catering	5								5	80,000
4	Dhakrol	Dhakrol	Nag Devta Vulnerable Group	Catering	1			7					8	80,000
5	Pantwari	Pantwari	Jai Durga Ma Vulnerable Group	Band Party	6								6	62,000
6	Pantwari	Pantwari	Jai Nag DevtaVulnerable Group	Tent House			6				2		8	1,00,000
7	Pantwari	Koddi	Nag Devta Vulnerable Group	Catering			3				2		5	80,000
8	Bandasari	Pavet	Jai Nag DevtaVulnerable Group	Catering			5				1		6	80,000
9	Gharada	Jhangri	Jai MasudevtaVulne rable Group	Tent House			5		1				6	1,00,000
10	Gharada	Akhli	Jai Nag Raja Vulnerable Group	Catering			5						5	80,000
11	Binaw	Binaw	Jai Nag DevtaVulnerable Group	Catering			5				1		6	80,000
12	Mawana	Kolti	Kull Devta Vulnerable Group	Tent House			5						5	1,00,000
13	Kandajakh	Matholi	Surkunda devi	Catering			5						5	80,000
14	Tewa	Tewa	Bharv Devta	Flour Mill	2		3						5	80,000
15	Chamasari	Chamasari	Rishikesh Devta	Tent House	1		5						6	1,00,000
16	Agyarna	Agyarna	Suraj Band Baja Party	Band Party	5								5	62,000
17	Gaid	Gaid	Panwar Tent House	Tent House			6						6	1,00,000
18	Ghansi	Ghansi	Jai Ma Kali Nirdal Warg Samuh	Tent House	2		2						4	1,00,000
Total					32	-	55	7	1	-	6	-	101	15,26,000
GRAND TOTAL					98	58	56	8	40	12	16	-	288	51,36,000

ANNEXURE - 2**List of User Groups**

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
DEHRADUN DIVISION						
Unit Chakrata						
1	Irrigation Tank	Birmou	Darda	Yes	6	600
2	Irrigation Tank	Birmou	Adhani tok	Yes	5	750
3	Irrigation Tank	Tungra	Daulani	Yes	8	700
4	Irrigation Tank	Tungra	Satka Tok	Yes	6	750
5	Irrigation Tank	Mohna	Kapana Chhani	Yes	15	450
6	Irrigation Tank	Kurad khanad Sichad	Kyarkuli	Yes	8	650
7	Irrigation Tank	Baniyana	Upli Kuniya	Yes	5	550
8	Irrigation Tank	Baniyana	Kuweke	Yes	6	450
9	Irrigation Tank	Baniyana	Baniyana	Yes	7	350
10	Irrigation Tank	Baniyana	Baniyana	Yes	6	550
11	Irrigation Tank	Baniyana	Dhara Chhani	Yes	6	650
12	Irrigation Tank	Baniyana	Dhara Chhani	Yes	7	750
13	Irrigation Tank	Baniyana	Jewawa khadd	Yes	6	850
14	Irrigation Tank	Majhgaon	Pilyana tok	Yes	7	450
15	Irrigation Tank	Majhgaon	Gijhla tok	Yes	6	500
16	Irrigation Tank	Mohana	Kapana channi hrijan basti	Yes	5	600
17	Irrigation Tank	Mohana	Korua tok	Yes	5	650
18	Irrigation Tank	Mohana	Gwasha pul tok	Yes	5	750
19	Village Pond	Baniyana	Bandara tok	Yes	6	600
20	Village Pond	Majhgaon	Bagna tok	Yes	5	500
21	Irrigation Tank	Samog	Panga chhani	Yes	4	500
22	Irrigation Tank	Mindal	Thanog tok	Yes	5	250
23	Irrigation Tank	Kurad khanad Sichad	Rewa khadd	Yes	5	250
24	Irrigation Tank	Thanta	Panai	Yes	7	350
25	Irrigation Tank	Thanta	Baniyala	Yes	6	300
26	Irrigation Tank	Jogiyo	Sanog tok	Yes	5	1,000
27	Irrigation Tank	Jogiyo	Sainjad tok	Yes	6	1,000
28	Irrigation Tank	Tungra	Sarla tok	Yes	5	1,000
29	Irrigation Pipeline	Sawara	Gadwaka khad	Yes	6	300
30	Irrigation Tank	Mindal	Kalyan singh ki chhani ke pass	Yes	6	300
31	Irrigation Tank	Mindal	Mayari chhani tok	Yes	5	250
32	Irrigation Channel	Mindal	Kandari khadd to jatat singh ki channi tak	Yes	5	250
33	Irrigation Channel	Mindal	Bota khadd to maya ram ki chhani	Yes	6	300
34	Irrigation Channel	Mindal	Bota khadd to Surat ki chhani	Yes	5	250
35	Irrigation Pipeline	Mindal	Kilawa khadd	Yes	6	300
36	Irrigation Pipeline	Kurad khanad Sichad	Kurad Khadd to Khanad	Yes	5	250
37	Irrigation Pipeline	Kurad khanad Sichad	Silod Khadd to Jhota Chhani	Yes	6	300
Unit Kwansi						
38	Irrigation Channel	Chultad	Navri Tok	Yes	5	1,500
39	Irrigation Tank	Lakhamandal	Sera tok-I	Yes	5	1,400
40	Irrigation Tank	Lakhamandal	Sera tok-II	Yes	5	900
41	Irrigation Tank	Punah pokhri	Gharat tok	Yes	5	1,200
42	Irrigation Tank	Punah pokhri	Tikri Chani	Yes	5	1,300

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
43	Irrigation Tank	Punah pokhri	Chamiyava tok	Yes	5	1,500
44	Irrigation Tank	Punah pokhri	Chilogi	Yes	5	1,500
45	Irrigation Tank	Punah pokhri	Riyadi	Yes	5	1,300
46	Irrigation Tank	Kadichama gatha	Sakrani	Yes	5	1,000
47	Irrigation Tank	Kadichama gatha	Lamdokari	Yes	5	1,050
48	Irrigation Tank	Kadichama gatha	Para	Yes	5	1,100
49	Irrigation Tank	Kadichama gatha	Kanota	Yes	5	1,200
50	Irrigation Tank	Kadichama gatha	Dalka	Yes	5	1,400
51	Irrigation Tank	Kadichama gatha	Upla pora	Yes	5	1,100
52	Irrigation Tank	Kadichama gatha	Kariya	Yes	5	1,200
53	Irrigation Tank	Kadichama gatha	Gada tok	Yes	5	1,350
54	Irrigation Tank	Kadichama gatha	Kalmoi naya ganv	Yes	5	1,250
55	Irrigation Tank	Kadichama gatha	Fednu	Yes	5	1,400
56	Irrigation Tank	Chultad	Navri Tok	Yes	5	1,500
57	Irrigation Tank	Kunna	KaFalti- I	Yes	5	1,250
58	Irrigation Tank	Kunna	KaFalti- II	Yes	5	1,150
59	Irrigation Tank	Rangeu	Dharkot	Yes	6	1,500
60	Irrigation Tank	Rangeu	Dharkot-I	Yes	6	500
61	Irrigation Tank	Rangeu	Dharkot-II	Yes	5	500
62	Irrigation Tank	Rangeu	Sawra	Yes	7	500
63	Irrigation Tank	Rangeu	Nandkiya Dang	Yes	7	700
64	Irrigation Tank	Chultad	Narvri toak-II	Yes	6	1,550
65	Irrigation Tank	Kandoi bondur	Navri tok-I	Yes	5	1,300
66	Irrigation Tank	Kandoi bondur	Navri tok-II	Yes	5	500
67	Irrigation Tank	Kandoi bondur	Gadia Tok	Yes	5	800
68	Irrigation Tank	Kandoi bondur	Chopda Tok	Yes	5	600
69	Irrigation Tank	Sidibarkioti	Navri	Yes	6	1,000
70	Irrigation Tank	Sidibarkioti	Padoli	Yes	5	900
71	Irrigation Tank	Sidibarkioti	Ninra Tok	Yes	5	600
72	Irrigation Tank	Sidibarkioti	Hadada	Yes	5	500
73	Irrigation Tank	Gothad	Pitrada	Yes	5	800
74	Irrigation Tank	Gothad	Jaikundi	Yes	5	800
75	Irrigation Tank	Gothad	Gothad	Yes	5	800
76	Village Pond	Kunna	Nichali Dundki	Yes	6	800
77	Irrigation Pipeline	Kandoi Bondur	Navri tok I	Yes	5	1,300
78	Irrigation Pipeline	Chultad	Nijurka	Yes	5	700
79	Irrigation Pipeline	Chultad	Rathu	Yes	5	700
80	Irrigation Pipeline	Rangeu	Upla Pachada to Paliya sera	Yes	5	500
81	Irrigation Pipeline	Lakhamandal	Sera Tok II	Yes	5	500
82	Village Pond	Kandoi Bondur	Gadia Tok	Yes	5	600
83	Irrigation Tank	Myuda	Kedavaka	Yes	5	900
84	Irrigation Tank	Myuda	Gadad Tok	Yes	5	800
85	Irrigation Tank	Birpa	Karoda Tok	Yes	5	500
86	Irrigation Tank	Birpa	Kyar Koti	Yes	5	500
87	Irrigation Tank	Birpa	Kandidhar	Yes	5	500
88	Irrigation Tank	Birpa	Khobakhadd	Yes	5	500
89	Irrigation Tank	Birpa	Baghna	Yes	5	500
90	Irrigation Channel	Manuwa	Karoda Tok	Yes	5	1,000
91	Irrigation Tank	Punah Pokhri	Jokoti	Yes	5	500
92	Irrigation Tank	Punah Pokhri	koitara tok	Yes	5	500
93	Irrigation Tank	Punah Pokhri	Gaihari tok	Yes	5	500
94	Irrigation Tank	Punah Pokhri	Kasti tok	Yes	5	500
95	Irrigation Tank	Punah Pokhri	Kartoki	Yes	5	500

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
96	Irrigation Tank	Punah Pokhri	Tikriser	Yes	5	500
97	Irrigation Tank	Rangeu	Paliya tok	Yes	6	1,000
98	Irrigation Tank	Kandoi bondur	Guwaka tok	Yes	5	1,000
99	Irrigation Tank	Kandoi bondur	Wada Tok	Yes	5	1,000
100	Irrigation Tank	Kandoi bondur	Mugavka Tok	Yes	5	1,000
101	Irrigation Tank	Kandoi bondur	Kandoi Tok	Yes	5	1,000
102	Irrigation Tank	Kandoi bondur	Pali Sairi Tok	Yes	5	1,000
103	Irrigation Tank	Myuda	Saicha Tok	Yes	5	1,000
104	Irrigation Pipeline	Khatwa	Devsha tok	Yes	5	500
105	Irrigation Pipeline	Khatwa	Laya khad	Yes	5	500
106	Irrigation Pipeline	Myuda	Saicha Tok	Yes	5	1,000
107	Village Pond	Kandoi bondur	Kuniya Tok	Yes	6	600
108	Village Pond	Kandoi bondur	Bairawana Danda	Yes	5	300
109	Village Pond	Kandoi bondur	Danda Tok	Yes	5	300
Unit Sahiya						
110	Irrigation Channel	Maletha	Luhawana	Yes	10	800
111	Irrigation Channel	Maletha	Turad	Yes	12	800
112	Irrigation Channel	Byasbhood	In Village	Yes	15	15,000
113	Irrigation Pipeline	Sureu	Chargad Tok	Yes	25	800
114	Irrigation Pipeline	Chandeu	Kyarkuli Tok	Yes	22	800
115	Irrigation Pipeline	Chandeu	Ayarachhani	Yes	30	800
116	Irrigation Tank	Maletha	Dhariya tok	Yes	4	700
117	Irrigation Tank	Maletha	Moni tok	Yes	6	1,000
118	Irrigation Tank	Maletha	Khnode tok	Yes	5	800
119	Irrigation Tank	Maletha	Kunna tok	Yes	5	1,000
120	Irrigation Tank	Maletha	Kharya Tok	Yes	5	800
121	Irrigation Tank	Ara	tripta tok	Yes	5	1,300
122	Irrigation Tank	Ara	Mayika Kheda	Yes	5	1,000
123	Irrigation Tank	Ara	Tikri Kheda	Yes	6	1,300
124	Irrigation Tank	Khraya	Tilyari tok	Yes	5	1,166
125	Irrigation Tank	Khraya	Kharya Dhar	Yes	8	1,167
126	Irrigation Tank	Khraya	Bauti chhani	Yes	9	1,167
127	Irrigation Tank	Ubhreu	Bagi tok	Yes	7	500
128	Irrigation Tank	Ubhreu	Ghighari tok	Yes	6	500
129	Irrigation Tank	chandeu	Kyarkuli Tok	Yes	6	800
130	Irrigation Tank	Dilau	Chhedi	Yes	4	250
131	Irrigation Tank	Dilau	Khadka	Yes	5	250
132	Irrigation Tank	Dilau	Kaniyara	Yes	5	250
133	Irrigation Tank	Dilau	Sunog	Yes	5	250
134	Irrigation Tank	Timra	Nova chani	Yes	6	1,100
135	Village Pond	Maletha	Khanoda Tok	Yes	5	800
136	Village Pond	chandeu	Kuna Khopda	Yes	6	1,000
137	Irrigation Tank	Bansar	Amraya (Dhara Tok)	Yes	10	500
138	Irrigation Tank	Panjiya	Chapnu (Bagi Kheda Tok)	Yes	8	1,200
139	Irrigation Pipeline	Sakni	Sangadi Khadd	Yes	7	1,000
140	Irrigation Channel	Haripur	Brahmanwala Tok	Yes	15	500
Total (Dehradun Division)					866	1,22,450
PMU (MWS) RAIPUR						
1	Water Lifting Pump (Solar)	Dharkot	Kuthar	Yes	15	42,800
2	Irrigation Tank	Sindhwal Gaon	Sindhwal Gaon (Dhaksari)	Yes	7	2,470
3	Irrigation Tank	Sindhwal Gaon	Sindhwal Gaon	Yes	5	1,000
4	Irrigation Tank, HDPE	Uppertalai	Tangoligarh (Solkhala)	Yes	5	17,500

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
	Pipeline					
5	Irrigation Tank, HDPE Pipeline	Uppertalai	Uppertalai	Yes	17	5,000
6	HDPE Pipeline	Sindhwal Gaon	Farti	Yes	6	3,200
7	Irrigation Tank, HDPE Pipeline	Uppertalai	Chittod	Yes	10	4,900
8	Irrigation Tank, HDPE Pipeline	Nahikala	Sateli	Yes	3	2,200
9	HDPE Pipeline	Uppertalai	Tangoligarh (Garh)	Yes	5	12,000
10	Village pond	Nahi Kala	Nahi Kala	No	4	-
11	Irrigation Tank, HDPE Pipeline	Haldwadi	Haldwadi	Yes	5	1,500
Total (PMU (MWS) Raipur)					82	92,570
TEHRI DIVISION						
Unit Kempty						
1	Irrigation Channel	Bail	Bail	No	16	-
2	Irrigation Channel	Banglo ki Kandi	Banglo ki Kandi	Yes	5	500
3	Irrigation Channel	Nawadidhar	Thalwal Gaon	Yes	5	500
4	Irrigation Tank with Channel	Bhediyani	Gaonkhet	No	8	-
5	Irrigation Pipeline	Bhediyani	Gaonkhet	Yes	5	20,000
6	Village Pond	Dwargarh	Dwargarh	No	7	-
7	Irrigation Tank	Pali	Pali	Yes	11	1,100
8	Irrigation Channel	Bail	Parogi	No	10	-
9	Irrigation Channel	Rayat Gaon	Rayat Gaon	Yes	10	500
10	Irrigation Tank	Rayat Gaon	Rayat Gaon	No	10	-
11	Village Pond	Sartali	Sartali	No	6	-
12	Irrigation Channel	Timliyal Gaon	Kanda	No	13	-
13	HDPE Pipeline	Buradi	Thaal	Yes	19	30,000
14	Irrigation Tank	Buradi	Thaal	Yes	5	4,000
15	Irrigation Tank	Rayat Gaon	Talogi	Yes	9	5,500
16	Water Lifting Pump (Solar)	Nawadidhar	Veeragaon	Yes	12	40,000
Unit Nainbag						
17	Irrigation Tank	Bamangaon	Bamangaon	No	5	-
18	Irrigation Tank	Bamangaon	Bamangaon	No	5	-
19	Irrigation Channel	Bishtonsi	Aindi	Yes	5	1,700
20	Irrigation Channel	Bishtonsi	Bishtonsi	Yes	5	1,000
21	Water Lifting Pump (Solar)	Bishtonsi	Aindi	Yes	10	72,900
22	Irrigation Channel	Gharada	Gharada	No	8	-
23	Irrigation Channel	Gharada	Jhangeri	No	6	-
24	Water Lifting Pump (Solar)	Gharada	Gharada	Yes	9	69,000
25	Irrigation Channel	Ghodakhuri	Ghera	No	5	-
26	Irrigation Tank	Khadaksari	Chhanigaon	Yes	6	6,000
27	Irrigation Tank	Khadaksari	Chhanigaon	No	5	-
28	Irrigation Tank	Khadaksari	Hadiyagaon	Yes	5	1,000
29	Irrigation Tank	Khadaksari	Hadiyagaon	Yes	6	4,000
30	Irrigation Tank	Khairad	Khairad	Yes	3	3,300
31	Irrigation Tank	Khasaunsi	Khasaunsi	Yes	5	1,000
32	Irrigation Tank	Khasaunsi	Khasaunsi	No	5	-
33	Irrigation Tank (4 Nos.)	Masras	Masras	Yes	20	

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
						33,600
34	Irrigation Tank	Myani	Myani	Yes	6	1,000
35	Irrigation Tank	Myani	Myani	No	5	-
36	Irrigation Tank	Nakot	Nakot	Yes	7	2,000
37	Irrigation Tank	Sendul	Sendul	Yes	5	1,800
38	Irrigation Tank	Sendul	Sendul	Yes	6	1,500
39	Irrigation Tank	Sendul	Sendul	No	6	-
40	Irrigation Tank	Srikot	Srikot	No	5	-
41	Irrigation Channel	Tator	Tator	Yes	5	6,000
42	Irrigation Tank	Tator	Tator	Yes	7	5,500
43	Irrigation Tank	Tikri	Tikri	Yes	6	2,200
44	Irrigation Tank	Bandasari	Bandasari	Yes	7	1,850
45	Ropeway Upyogita	Ghansi	Ghansi	Yes	61	67,000
46	Irrigation Tank	Ghodakhuri	Ghodakhuri	Yes	12	1,000
47	Phal Utpadan Udhyan Upyogita	Mason	Mason Khad	Yes	8	18,000
Unit Thatyur						
48	Irrigation Tank	Agyarna	Dibba	Yes	5	500
49	Irrigation Channel	Auntad	Auntad	No	14	-
50	Irrigation Tank	Auntad	Auntad	No	14	-
51	Irrigation Channel	Bangaar	Bangaar	No	5	-
52	Irrigation Tank	Bangaar	Bangaar	No	5	-
53	Irrigation Channel	Bangaar	Saudi (Khadiyana Birni)	Yes	5	500
54	Irrigation Channel	Bangaar	Saudi (Damdi Badsera)	Yes	5	500
55	Irrigation Channel	Bangaar	Sunau	No	5	-
56	Irrigation Tank	Bangar	Mulda	Yes	7	2,100
57	Irrigation Channel	Bangsheel	Bangsheel	Yes	10	10,000
58	Irrigation Tank	Bhuyansari	Bhuyansari	No	5	-
59	Irrigation Tank	Bhuyansari	Bhuyansari	No	4	-
60	Irrigation Tank	Bhuyansari	Bhuyansari	No	5	-
61	Irrigation Tank	Bichhu	Bichhu	No	5	-
62	Irrigation Tank	Bichhu	Bichhu	No	5	-
63	Village Pond	Bichhu	Bichhu	No	8	-
64	Irrigation Pipeline	Bichhu	Mulodi	Yes	6	14,500
65	Irrigation Pipeline	Bichhu	Bichhu	Yes	7	18,000
66	Irrigation Pipeline	Bichhu	Bichhu	Yes	7	8,000
67	Irrigation Tank	Chamasari	Chamasari	Yes	9	4,500
68	Irrigation Tank	Chamasari	Chouthi	Yes	9	1,450
69	Irrigation Tank/Pipe Line	Chamasari	Chouthi	Yes	10	1,500
70	Irrigation Tank	Chamasari	Chouthi	Yes	6	5,000
71	Irrigation Tank	Gaid	Gaid	Yes	5	15,500
72	Irrigation Tank	Gaid	Gaid	Yes	5	15,500
73	Irrigation Tank	Gaid	Gaid	Yes	5	20,000
74	Irrigation Channel	Kheda	Chakpot	Yes	7	6,500
75	Irrigation Channel	Khyarsi	Khyarsi	No	16	-
76	Irrigation Tank	Khyarsi	Khyarsi	No	6	-
77	Water Lifting Pump (Solar)	Khyarsi	Devidhar	Yes	20	40,000
78	Irrigation Tank	Kimoi	Kimoi	No	5	-
79	Irrigation Tank	Kimoi	Kimoi	No	6	-
80	Irrigation Channel	Kyari	Kyari	No	11	-
81	Irrigation Channel	Kyari	Kyari	No	8	-
82	Irrigation Channel	Lagdasu	Lagdasu	Yes	6	3,000

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
83	Irrigation Tank	Lagdasu	Lagdasu	Yes	10	3,500
84	Irrigation Tank	Lagdasu	Matli	Yes	13	1,000
85	Irrigation Tank	Lagdasu	Nichli Foni	Yes	5	3,000
86	Irrigation Tank, HDPE Pipeline	Lalotana	Lalotana	Yes	11	2,000
87	Irrigation Channel	Lalotana	Ghattugad	Yes	10	500
88	Irrigation Tank	Lalotana	Lalotana	No	7	-
89	Irrigation Tank	Lalotana	Tikri	Yes	7	2,850
90	Irrigation Channel	Lalotana	Tikri	Yes	6	2,300
91	Irrigation Channel	Lalotana	Tikri (Birni II)	Yes	5	5,000
92	Irrigation Channel	Mawana	Mawana	No	13	-
93	Irrigation Tank	Moldhar	Moldhar	Yes	8	7,100
94	Irrigation Tank	Muglodi	Arseenama Tok (RC-1)	Yes	5	1,500
95	Irrigation Tank	Muglodi	Dangurname Tok (RC-3)	Yes	5	1,500
96	Irrigation Tank	Muglodi	Kotanama Tok	Yes	5	1,000
97	Irrigation Tank	Muglodi	Mugdaname Tok (RC-2)	Yes	5	1,500
98	Irrigation Tank	Muglodi	Muglodi	Yes	5	1,000
99	Irrigation Tank	Muglodi	Muglodi	Yes	5	1,000
100	Irrigation Channel	Muglodi	Nausheela Nametok	Yes	5	2,000
101	Irrigation Tank	Mundni	Mundni	Yes	10	500
102	Irrigation Tank	Mundni	Mundni	Yes	6	500
103	Irrigation Tank	Mundni	Mundni	Yes	6	500
104	Irrigation Tank	Mundni	Mundni	Yes	5	500
105	Irrigation Channel	Papra	Papra	Yes	10	4,800
106	Irrigation Channel	Sheersh	Mathamali	Yes	5	1,000
107	Irrigation Tank	Takarna	Takarna	Yes	6	2,000
108	Irrigation Channel	Tewa	Ghattugad	No	5	-
109	Irrigation Channel	Tewa	Tewa	No	6	-
110	Irrigation Channel	Tewa	Tewa	No	16	-
111	Irrigation Tank	Tewa	Tewa	Yes	5	1,078
112	Irrigation Channel	Thikk	Thikk	Yes	5	4,000
113	Irrigation Channel	Thikk	Kinsu	Yes	18	1,500
114	Water Lifting Pump (Solar)	Thikk	Odarsu	Yes	10	30,000
115	Irrigation Tank	Digaun	Sailaniname Tok (Digaun Purana)	Yes	6	500
116	Irrigation Channel	Digaun	Taonaname Tok (Digaun Purana)	Yes	5	500
117	Irrigation Tank	Airi	Fanetiname Tok	Yes	8	500
118	Irrigation Tank	Airi	Thati Tok	Yes	9	500
119	Irrigation Tank, HDPE Pipeline	Bangsheel	Bangsheel (Ganesh UG)	Yes	5	5,000
120	Irrigation Tank, HDPE Pipeline	Moldhar	Khanaru II UG	Yes	5	2,500
121	Irrigation Tank, HDPE Pipeline	Chhanad Gaon	Chhanad Gaon (Chureda tok)	Yes	7	2,500
122	Irrigation Tank	Tewa	Tewa (Selani Tok)	Yes	6	500
123	HDPE Pipeline	Agyarna	Kafulta	Yes	19	7,000
Total (Tehri Division)					984	6,73,128
PAURI DIVISION						
Unit Kandalinadi						
1	Irrigation Pipeline	Bagdigad	Bagdigad	Yes	8	3,275
2	Irrigation Pipeline	Bagrigad	Matgal	Yes	6	2,781

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
3	Irrigation Pipeline	Bagrigad	Matgal	Yes	6	2,781
4	Irrigation Channel	Beenamalli	Beenamalli	No	6	-
5	Power Tiller	Beenamalli	Beenamalli	Yes	5	1,500
6	Irrigation Channel	Bhaduli	Bhaduli	Yes	8	5,012
7	Irrigation Channel	Bhaduli	Bhaduli	No	5	-
8	Irrigation Pipeline	Bhairgaon	Bhairgaon	Yes	7	4,027
9	Irrigation Channel	Bhairgaon	Koyal gaon	Yes	14	2,098
10	Irrigation Channel	Borgaon	Borgaon	Yes	8	5,235
11	Irrigation Channel	Ghandiyal	Chhimlidang	Yes	10	1,766
12	Power Tiller	Ghandiyal	Chhimlidang	Yes	6	2,612
13	Water lifting pump (Electric)	Ghandiyal	Chhimlidang	Yes	6	2,510
14	Irrigation Pipeline	Ghandiyal	Kanoth	Yes	5	26,316
15	Power Tiller	Mailgaon	Mailgaon	Yes	5	2,400
16	Irrigation Tank	Paand	Talai Bhisoda	No	5	-
17	Irrigation Tank	Pokhara	Pokhara	Yes	5	2,200
18	Irrigation Channel	Saknoli	Saknoli	Yes	10	4,072
19	Irrigation Pipeline	Sanglakoti	Sanglakoti	Yes	7	8,393
Unit Patisain						
20	Irrigation Tank	Bharpur	Molkhal	Yes	7	5,000
21	Irrigation Tank	Chhama Bada	Chhama Bada	Yes	5	9,450
22	Tractor	Chumasudhar	Chumasudhar	Yes	12	4,620
23	Irrigation Pipeline	Gwad Talla	Thapli Talli	Yes	7	10,747
24	Village pond	Ida malla	Ida malla	Yes	14	6,313
25	Irrigation Tank	Ida malla	Seela	Yes	7	6,300
26	Power Tiller	Jaintoli malli	Jaintoli malli	Yes	20	14,360
27	Irrigation Tank/Pipe Line	Jaintoli malli	Jaintoli malli	Yes	16	3,179
28	Irrigation Tank/Pipe Line	Jaintoli Talli	Dewal Talla	Yes	5	1,500
29	Irrigation Tank/Pipe Line	Jaintoli Talli	Jaintoli Talli	Yes	8	11,000
30	Water Lifting Pump (Solar)	Kagthun	Kagthun	Yes	16	33,318
31	Power Tiller	Kathuli	Amothagoonth	Yes	6	14,009
32	Irrigation Channel	Kulasu	Kulasu	Yes	7	12,285
33	Power Tiller	Kulasu	Kulasu	Yes	29	27,497
34	Village Pond	Kulasu	Kulasu	Yes	10	8,600
35	Irrigation Tank	Malai	Kundoli	Yes	6	1,050
36	Irrigation Tank with Channel	Malai	Malai	Yes	5	28,048
37	Irrigation Tank	Malai	Markhola	Yes	6	15,567
38	Irrigation Tank	Molthi Talli	Kabra Akra	Yes	5	1,432
39	Irrigation Pipeline	Naw	Nagroli	No	12	-
40	Village Pond	Naw	Naw	Yes	6	8,487
41	Irrigation Tank	Patal goonth	Patal goonth	Yes	10	7,973
42	Irrigation Tank	Tachhwad	Tachhwad	Yes	10	6,600
43	Water Lifting Pump (Solar)	Uchchakot	Uchchakot	Yes	30	6,906
Unit Santoligad						
44	Irrigation tank	Dweela Talla	Dweela Talla	Yes	10	8,050
45	Irrigation Channel	Gadari	Gadari	No	8	-
46	Irrigation Tank	Gadari	Gadari Dhadhanidhar	Yes	6	21,100
47	Irrigation tank	Gadari	Gadari malli	No	5	-
48	Irrigation Tank	Gadari	Gadari Pokhardhar	Yes	10	-

SN	Activity	GP Name	Name of Tok	Bank Account Opened	No. of Farmers	Amount Deposited (in Rs.)
						22,398
49	Irrigation tank	Gadari	Gadari talli	No	14	-
50	Irrigation Tank	Guradmalla	Guradmalla	Yes	4	6,000
51	Irrigation Tank	Jhalpani	Jhalpani	Yes	14	1,490
52	Irrigation Tank	Latibo	Latibo	Yes	10	3,436
53	Irrigation Tank	Nai	Nai	No	12	-
54	Irrigation tank	Rainsoli Talli	Gokheda	Yes	7	2,801
55	Irrigation Channel	Rainsoli Talli	Gokheda	No	7	-
56	Irrigation Tank	Rainsoli Talli	Khandoda	Yes	9	2,041
57	Irrigation Tank with Channel	Rainsoli Talli	Rainsoli Malli	Yes	6	9,300
58	Water Lifting Pump (Solar)	Rainsoli Talli	Rainsoli Malli	Yes	11	7,500
59	Village Pond	Salan	Salan	Yes	15	19,203
Total (Pauri Division)					539	4,24,538
GRAND TOTAL (ALL 4 DIVISIONS) TOTAL UGs - 333					2,471	13,12,686

* * * * *